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Part T1: Tender Procedures

T1.1 TENDER NOTICE AND INVITATION TO TENDER

RTD 18-2024/25

CITY OF TSHWANE
ROADS AND TRANSPORT DEPARTMENT

TENDER FORTHE APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF
ROADS AND STORMWATER SYTEMS IN GARANKUWA ZONE 4: PHASE 2 FOR A
PERIOD OF 18 MONTHS

Tenders are hereby invited for the above tender.
Tenderers should have a CIDB contractor grading designation of 7CE or higher.

The tender documents will be available on the City of Tshwane and national treasury official website
(www.tshwane.gov.za) or www.etenders.gov.za

Tenders will be evaluated on the basis of awarding points for the 80/20 Preference Point System will be applied to
this tender.

A COMPULSORY BRIEFING MEETING with a representative of the Employer will take place at the Sammy Marks
Council Chamber, 15t Floor, Sammy Marks Square, cnr Lilian Ngoyi and Madiba Street, Pretoria on the 1%
July 2025 at 10h00.

The lowest or any tender will not necessarily be accepted, and the Municipality reservesthe right to acceptany tender
as a whole or in part or no tender.

Tenders must remain valid for a period of 90 days after the closing date for the submission of tenders, during which
period a tender may not be amended or withdrawn and may be accepted at any time by the Municipality.

The closing time for receipt of tenders is 10h00 on the 23 July 2025. Tenders will be received on the closing date and
time shown, must be enclosed in sealed envelopes bearing the applicable tender heading and reference number, as
well as the closing time and due date, and must be addressed to the DIVISIONAL HEAD, SUPPLY CHAIN MANAGEMENT,
PRETORIA, 0001 and must be submitted in the tender box situated at Tshwane House, 320 Madiba Street, Pretoria,
0002. Tenders will be opened at the latter address at the time indicated.

Only bidders registered on the central supplier database (CSD) and with a CSD number will be considered for this
tender, as this is a requirement from the National Treasury.

“Note: Bidders are required to submit electronic copies of the bid either by memory stick/USB flash drive together
with the hard copy of the Bid/Proposals”.

ENQUIRIES: Employers Agent: Mr. Pauline Letsoalo
Tel (Office): 012 358 2589
E-Mail: paulinem@tshwane.gov.za
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T1.2 TENDER DATA

The conditions of tender are the Standard Conditions of Tender as contained in Annexure C of Standard for
Uniformity in Engineering and Construction Works Contracts (Board Notice 423 Government Gazette No 42622 of
8 August 2019), bound into Section T1.2

The Standard Conditions of Tender makes several references to the Tender Data. The Tender Data shall have
precedence inthe interpretation of any ambiguity or inconsistency between it and the Standard Conditions of Tender
to which it mainly applies.

CLAUSE NUMBER TENDER DATA
Cl1 Actions The Employer is City of Tshwane Metropolitan Municipality
C1.2 Tender Volume 1: Tender Document
Documents
THE TENDER

Part T1: Tendering Procedures
T1.1 — Tender Notice and Invitation to Tender
T1.2 — Tender data
T1.3 — Standard Conditions of Tender

Part T2: Returnable documents
T2.1 — List of returnable documents
T2.2 — Returnable schedules

THE CONTRACT

Part C1: Agreements and contract data
C1.1 - Form of offer and acceptance
C1.2 — Contract data
C1.3 — Form of guarantee
C1.4 — Guarantee or (Cash deposit)
C1.5 — Health and safety agreement
C1.6 - Application for a permit to Department of labour to do construction
work
C1.7—- Adjudicators contract

Part C3: Scope of work
C3 — Scope of work
Part C4: Site information

C4 - Site information

Volume 2: Tender Drawings
C13 Interpretation |Add the following new clause:
C.134 The tender documents have been drafted in English. The contract arising from the

invitation to tender shall be interpreted and construed in English

Cl4 Communication [Agent: Imbawula Civil Projects (Pty) Ltd
and Employer’s Address: Plot 70
Agent .
1463 Tienie Street
Andeon AH

Pretoria West

Part T1: Page 3 of 29



Contract: RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Part T1: Tender Procedures
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0183
Tel: 012 372 3708
E-Mail: admin@imbawulacp.co.za
c21 Eligibility Only those tenderers who are registered with the CIDB, or are capable of being so

prior to the evaluation of submissions, in a contract grading designation equal to or
higher than a contractor grading designation determined in accordance with the sum
tendered for a 7CE or higher class of construction work, are eligible to submit tenders.

Joint Ventures are eligible to submit tenders provided that:

1. everymember of a joint venture is registered with the CIDB within 10 days of the
closing date of tenderers;

2. the lead partner has a contractor grading designation in the 6CE or higher class of
construction work; and

3. The combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a
contractor designation in accordance with the sum tenderedfor a 7CE or higher
class of construction work or a value determined in accordance with Regulation
25(1B) or 25(7A) of the Construction Industry Development Regulations.

C2.2 Cost of The employer will not compensate the tenderer for any costs incurred in attending
Tendering interviews or making any submissions in the office of the employer.

C25 Reference Add the following:
Documents

Unless specified otherwise in this document, the following standards and conditions
of contract will be applicable under this Contract:

. The document “Standard Specifications for Municipal Civil Engineering
Works”, Third Edition, 2005” issued by the Divisional Head: Roads and
Stormwater of the City of Tshwane.

This document is obtainable free of charge on the website
www.tshwane.gov.za.

. The latest print version as currentat 30 days before close of tenders of the
document “General Conditions of Contract for Construction Works 3rd
Edition, 2015” including corrections thereto as currentat 30 days before
close of tenders, as published by the South African Institution of Civil
Engineering.

The document may be purchased in hard copy from the South African
Institution of Civil Engineering or may be purchased online as an electronic
reference document in PDF format by following the relevant links on
www.saice.org.za. The corrections may be downloaded from the SAICE
website www.saice.org.za.

c2.7 Briefing The arrangements for a compulsory briefing meeting are as stated in the tender
meeting notice and invitation to tender

Confirmation of attendance will be recorded on site in the attendance register to be
signed by all tenderers. Addenda will be issued to and tenders received from those
tendering entities appearing on the attendance register.
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Part T1: Tender Procedures

CLAUSE NUMBER TENDER DATA

Tender documents will be made available in the City of Tshwane
website (www.tshwane.gov.za).

C2.8 Seek Replace the clause with the following:

clarification
Request clarification of the tender documents, if necessary, by notifying the
employer at least_7 (seven) working days before the closing time stated in the
tender data.

C.2.9 Insurance Add the following to the clause

Accept that the submission of a tender shall be construed as an acknowledgement
by the tenderer that he is satisfied with, where applicable, the insurance cover the
Employer will affect under the contract.

C.2.12 Alternative Alternative tender offers will not be considered.
offers

C.2.13 Submitting a
tender offer

e The tender offer shall be completed in non-erasable black ink

e Any entry made by the tenderer in the document which the tenderer desires
to change, shall not be erased or painted out. A line shall be drawn through
the incorrect entry and the correct entry shall be written above in non-
erasable black ink and the full signature of the tenderer shall be placed next
to the correction.

C.2.13.2 Replace the contents of the clause with the following:

Return all volumes of the tender document to the Employer after completion of the
relevant sections of each volume in their entirety, either electronically (if they were
issued in electronic format) or by writing in black ink.

All volumes are to be left intact in original format and no pages shall be removed or
re-arranged

C.2.133 Parts of each tender offer communicated on paper shall be submitted as an
original, plus a scanned copy in PDF format on a Memory stick/flash disc (USB).

In addition to the hard copy submission, each tenderer is required to submit a
scanned copy of the fully completed and signed tender submission document.

This is to be on a flash disc (USB) attached to the original tender submission
documents, adequately identifiable as belonging to the tenderer, be in PDF format
scanned, and be in full colour.

C2.134 Add the following to the clause

Only authorised signatories may sign the original and all copies of the tender offer
where required.

In the case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly
stated.

In the case of a COMPANY submitting a tender, include a copy of a resolution by its
board of directors authorising a director or other official of the company to sign the
documents on behalf of the company.
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CLAUSE NUMBER TENDER DATA

In the case of a CLOSE CORPORATION submitting a tender, include a copy of a
resolution by its members authorising a member or other official of the corporation
to sign the documents on each member’s behalf.

In the case of a PARTNERSHIP submitting a tender, all the partners shall sign the
documents, unless one partner or a group of partners has been authorised to sign on
behalf of each partner, in which case proof of such authorisation shall be included in
the Tender.

In the case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a
resolution of each company of the joint venture together with a resolution by its
members authorising a member of the joint venture to sign the documents on behalf
of the joint venture.

Accept that failure to submit proof of authorisation to sign the tender shall result in
the tender offer being regarded as non-responsive.

C.2.13.5 The identification details are:

Tender/Reference RTD 18 2024/25

Tender Description: Tender for the appointment of a
Contractor for the Upgrading of
Roads and Stormwater Systems in
Garankuwa Zone 4: Phase 2 for a
period of 18 Months

Closing Time: 10:00

Closing Date: 23 July 2025

Each tender shall be enclosed in a sealed envelope, bearing the correct identification
details and shall be submitted (HAND DELIVERED) at:

Supply Chain Management
Tshwane House

320 Madiba Street
Pretoria CBD

0002

Please note that the tender box is open 24 hours.
Please ensure that all required compliance documents are included upon submission
as no additional documents will be requested from bidders after closing.

BIDDERS MUST PLEASE ENSURE THAT THEY SIGN THE SUBMISSION REGISTER UPON
HANDING IN THE DOCUMENTS.

C.2.13.9 Telephonic, telegraphic, telex, facsimile or e-mailed offers will not be accepted

C.2.13.10 Add the following sub- clause C.2.13.10:

Accept that all conditions, which are printed or written upon any stationery used by
the Tenderer for the purpose of or in connection with the submission of a tender offer
for this Contract, which are in conflict with the conditions laid down in this document
shall be waived, renounced and abandoned.

C.2.14 Information Add the following to the clause:
and data to be
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Part T1: Tender Procedures
CLAUSE NUMBER TENDER DATA

completed in The Tenderer is required to enter information in the following sections of the

all respects document:
Section T2.2 : Returnable Schedules
Section C1.1 : Form of Offer and Acceptance
Section C1.2 : Contract Data (Part 2)
Section C2.2 : Pricing Schedule

The above sections shall be signed by the Tenderer (and witnesses where required).
Individual pages should only be initialled by the successful Tenderer and by the
witnesses after acceptance by the Employer of the Tender Offer.

The Tenderer shall complete and sign the Form of Offer prior to the submission of a
Tender Offer.

The Schedule of Deviations (if applicable) shall be signed by the successful Tenderer
after acceptance by the Employer of the Tender Offer.

Accept that failure on the part of the Tenderer to submit any one of the Returnable
Documents listed in Part T2 — Returnable Documents within the period stipulated,
shall be just cause for the Employer to consider the tender offer as being regarded as
non-responsive.

Accept that the Employer shall in the evaluation of tender offers take due account of
the Tenderer's past performance in the execution of similar engineering works of
comparable magnitude, and the degree to which he possesses the necessary
technical, financial and other resources to enable him to complete the Works
successfully within the contract period. Satisfy the Employer and the Engineer as to
his ability to perform and complete the Works timeously, safely and with satisfactory
quality, and furnish details in Part T2 — Returnable Documents.

Accept that submitting inferior and inadequate information relating to health and
safety (as required in clause 2.23) shall be regarded as justifiable and compelling
reasons not to accept the Tender Offer of the Tenderer scoring the highest number of
tender evaluation points.

C.2.15 Closing time The closing time for submission of tender offers is stated in the tender notice and
invitation to tender.

C.2.16 Tender offer The tender offer validity period is 90 days.

validity
Add the following new clause
C.2.16.5 If the tender validity period expires on a Saturday, Sunday orpublic holiday, the tender
offer shall remain valid and open for acceptance until closure of business on the
following working day.
Add the following new clause:
C.2.16.6 Accept that should the Tenderer unilaterally withdraw his tender during the tender

validity period, the Employer shall, without prejudice to any other rights he may have,
be entitled to accept any less favourable tender for the Works from those received, or
to call for fresh tenders, or to otherwise arrange for execution of the Works, and the
Tenderer shall pay on demand any additional expense incurred by the Employer on
account of the adoption of the said courses, as well as either the difference in cost
between the tender withdrawn (as corrected in terms of clause 3.9 of the Conditions
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of Tender) and any less favourable tender accepted by the Employer, or the difference
between the tender withdrawn (as corrected) and the cost of execution of the Works
by the Employer as well as any other amounts the Employer may have to pay to have
the Works completed

C.2.18 Provide other |The tenderer shall, when requested by the employer to do so, submit the names of
material all management and supervisory staff that will be employed to supervise the labour-

intensive portion of the works together with satisfactory evidence that such staff
members satisfy the eligibility requirements.

C.2.19 Inspections, Add the following at the end of the clause:
tests and
analysis ....Or upon written request.

C.2.20 Submit The tendererisrequired to submit with his tender a letter of intent from an approved
securities, insurer undertaking to provide the performance bond to the format included in
bonds, policies, |Section C1.3 of Part C1 Agreements and Contract Data of this document.
etc.

C.2.23 Certificates Refer to Part T2 of this procurement document for a list of the documents that are to

be returned with the tender.
Add the following new clause
C2.24 Conditions The Tenderer, undertakes to:
Associated with (a) engage one or more Targeted Enterprises / Targeted Labour in accordance
the Granting of with the provisions of the SANS 1914 as varied in the Procurement Section of
Preferences the Scope of Works;
b) deliver to the Employer, within 5 working days of being requested in writing to
do so, a Targeted Enterprise Declaration Affidavit in respect of all Targeted
Enterprises engaged at prime contract level to satisfy Contract Participation
Goal requirements;
c) accept the sanctions set out in the Scope of Works should such conditions be
breached.
Add the following new clause

2.25 Canvassing and | The Tenderer shall not make any attempt either directly or indirectly to canvass any
obtaining of of the Employers’ officials or the Employer’s agent in respect of his tender, after the
additional opening of the tenders but prior to the Employer arriving at a decision thereon.
information by
tenderers The Tenderer shall not make any attempt to obtain particulars of any relevant

information, other than that disclosed at the opening of tenders.
Add the following new clause
C2.26 Prohibitions on | The Employer is prohibited to award a tender to a person -

awards to
persons in
service of the
state

a) who is in the service of the state; or

b)  if that person is not a natural person, of which any director, manager, principal
shareholder or stakeholder is a person in the service of the state; or

c) a person who is an advisor or consultant contracted with the municipality or
municipal entity.

In the service of the state means to be -
a) a member of:-
® any municipal council;
® any provincial legislature; or
e the National Assembly or the National Council of Provinces;
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b)  a member of the board of directors of any municipal entity;

c) an official of any municipality or municipal entity;

d) an employee of any national or provincial department;

e)  provincial public entity or constitutional institution within the meaning of the
Public Finance Management Act, 1999 (Act No.1 of 1999);

f) a member of the accounting authority of any national or provincial public
entity; or

g) anemployee of Parliament or a provincial legislature.

In order to give effect to the above, the questionnaire for the declaration of interests

in the tender of persons in service of state in part T2 of this procurementdocument

must be completed.

Add the following new clause

c2.27 Awards to close |Accept that the notes to the Employer’s annual financial statements must disclose
family particulars of any award of more than R2000 to a person who is a spouse, child or
members of parent of a person in the service of the state (defined in clause F2.25), or has been in
persons in the |the service of the state in the previous twelve months, including -
service of the a) the name of that person;
state b) the capacity in which that person is in the service of the state; and

c) the amount of the award.

In order to give effect to the above, the questionnaire for the declaration of interests
in the tender of persons in service of state in Part T2 of this procurementdocument
must be completed.

Add the following new clause

c2.28 Vendor The contractor will required registering as a supplier/ service provider on the City of
registration Tshwane’s vendor register before any payment can be done.

If the tenderer is already registered as a vendor, it is required to record the vendor
number in space provided on the cover page of this Tender document.

Vendor registration documents are available from the Procurement Advice Centre or
can be downloaded from

All parties of a joint venture or consortium submitting a tender shall comply with the

requirements of this
http://www.tshwane.gov.za/business/supplychain/vendor  registration
clause.

Add the following new clause

C2.29 Tax National Treasury SCM Instruction no. 7 of 2017/18 clause 4 application during SCM
Processes state that:

The designated official(s) must verify the tenderer’s tax compliance status prior to the
finalisation of the award of the tender or price quotation.

Where the recommended tenderer is not tax compliant, the tenderer should be
notified of their non- compliant status and the tenderer must be requested to submit
to the municipality or municipal entity, within 7 working days, written proof from
South African Revenue Services of their tax compliance status or proof from SARS that
they have made an arrangement to meet their outstanding tax obligations. The proof
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of tax compliance status submitted by the tenderer to the municipality or municipal
entity must be verified via the Central Supplier Database or eFiling

Accept that the tenderer will be rejected if such tenderer fails to provide proof of tax
compliance status in terms of clause 4.2 of National Treasury SCM Instruction no.7 of

2017/18
C3.1 Respond to
requests from
the tenderer
C3.1.1 The employer will respond to requests for clarification up to 7 (seven) working days

before the tender closing time.

C34 Opening of Upon requesttenders will be opened immediately after the closing time for tenders.
tender Bidders are also requested to refer to the City’s website were there closing register
submissions will be published.

C3.8 Test for Add the following to the sub-clause:

responsiveness
Failure on the part of the Tenderer to submit a tender offer as stipulated in clause
C2.13 prior to the closing time as stipulated in clause C2.15 shall be just cause for the
C3.8.2 Employer to consider the tender offer as being non-responsive.

Failure on the part of the Tenderer to submit any one of the returnable documents
or certificates listed in clause C2.23 within the period stipulated shall be just cause
for the Employer to consider the tender offer as being non-responsive.

C3.9 Arithmetical Replace the contents of the clause with the following:
errors, Check responsive tender offers for arithmetical errors, correcting them in the
omissions and |following manner:
discrepancies [a) If a bill of quantities (or schedule of quantities or schedule of rates) applies and
there is an errorin the line-item total resulting from the product of the unit rate
and the quantity, the unit rate shall govern and the line item total shall be
corrected.

b) Where there is an error in the total of the prices, either as a result of other
corrections required by this checking process or in the tenderer’s addition of
prices, the corrected total of the prices shall govern.

c) Where there is a discrepancy between the amount indicated in the Tenderer’s
tender offer and the corrected amount obtained after completing the above
steps, the corrected amount shall govern.

Notify a tenderer upon written request received after the closing date of tenders of

all arithmetical errors made by that particular tenderer.

c3.11 Evaluation of Add the following new clause:
tender offers
Stages of Evaluation.

The following stages of evaluation will be applicable for this tender

Stage 1: Administrative Compliance
Stage 2: Mandatory Requirements
Stage 3: 80/20 Preference Points System Price

1.1 STAGE 1: ADMINISTRATIVE COMPLIANCE
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as set outin the list of returnable documents.

Allthe bids will be evaluated against the administrative responsivenessrequirements

Compulsory Returnable Submitted | Checklist (Guide for

Documentation (Submission of (YES or Bidder and the Bid

these are compulsory) NO) Evaluation
Committee)

a) To enable The City to verify the

bidder's tax compliance status,
the bidder must provide;
e Tax compliance status PIN.
or
e Central
(CSD)

Supplier Database

Tax status must be
compliant before the
award.

b) A copy of their Central Supplier

Database (CSD) registration; or
indicate their Master Registration
Number / CSD Number;

CSD must be valid.

c) Confirmation that

the bidding
company’s rates and taxes are up
to date: Original or copy of
Municipal Account Statement of
the Bidder (bidding company) not
older than 3 months and account
must not be in arrears for more
than ninety (90) days; or ,sighed
lease agreement or In case of
bidders located in informal
settlement, rural areas or areas
where they are notrequired to pay
Rates and Taxes a letter from the
local councillor confirming they
are operating in that area

Was a Municipal
Account Statement or
landlord letter provided
for the bidding
company? The name
and / or addresses of
the bidder's statement
correspond with CIPC
document, Address on
CSD or Company
profile? Are all
payment(s) up to date
(i.e. not in arrears for
more than 90 days?

d) In

addition to the above,
confirmation that all the bidding
company’s owners / members /
directors / major shareholders
rates and taxes are up to date: e
Original or copy of Municipal
Account Statement of all the
South African based owners /
members / directors / major
shareholders not older than 3
months and the account/s may
not be in arrears for more than
ninety (90) days; or a signed lease
agreement of owners / members /
directors / major shareholders or
In case of bidders located in
informal settlement, rural areas or
areas where they are not required
to pay Rates and Taxes a letter
from the local councillor
confirming they are residing in
that area

Was a Municipal
Account Statement or
landlord letter provided
for the bidding
company? The name
and / or addresses of
the bidder's statement
correspond with CIPC
document, Address on
CSD or Company
profile? Are all
payment(s) up to date
(i.e. not in arrears for
more than 90 days?
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e) Duly Signed and completed MBD
forms (MBD 1, 4, 5, 8 and 9) The
person signing the bid
documentation must be
authorized to sign on behalf of the
bidder. Where the signatory is not
a Director / Member / Owner /
Shareholder of the company, an
official letter of authorization or
delegation of authority should be
submitted with the bid document.

NB: Bidders must ensure that
the directors, trustees,
managers, principal
shareholders, or stakeholders of
this company, declare any
interest in any other related
companies or business, whether
or not they are bidding for this
contract. See Question 3.14 of
MBD 4. Failure to declare
interest will resultin a
disqualification

All documents fully
completed (i.e. no
blank spaces)? All
documents fully signed
by (any director/
member / trustee as
indicated on the CIPC
document, alternatively
a delegation of
authority would be
required? Documents
completed in black ink
(i.e. no “Tippex”
corrections, no pencil,
no other colour ink, or
non-submission of
the MBD forms, will
be considered)?

f) Audited Financial Statements for
the most recent three (3) years or
Audited Financial Statements
from date of existence for
companies less than three years
old.

NB: The bidder must submit signed
audited annual financial statements
for the most recent three years, or
if established for a shorter period,
submit audited annual financial
statements from date of
establishment.

If the bidder is not required by law
to prepare signed annual financial
statements for auditing purposes,
then the bidder must submit proof
that the bidder is not required by
law to prepare audited financial
statements.

Applicable for tenders
above R10m in
conjunction with MBD
5)

Are Audited financial
statements provided
(Audited financials
must be signed by
auditor) Or proof that
the bidder is not
required by law to
prepare audited
financial statements.

g) Joint Ventures (JV) - (Only
applicable when the bidder
tenders as a joint venture) Where
the bidder bids as a joint venture
(JV), the required or relevant
documents as per (a) to (f) above
must be provided for all JV
parties. In addition to the above
the bidder must submit a Joint
Venture (JV) agreement signed

by the relevant parties.

If applicable. JV
agreement provided?
JV agreement
complete and
relevant?

Agreement signed by
all parties? All required
documents as per (i.e.
a to f) must be
provided for all
partners of the JV.
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Contract: RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 Months

Part T1: Tender Procedures

CLAUSE NUMBER

TENDER DATA

NB: It is a condition of this bid that
the successful bidder will continue
with the same Joint Venture (JV)
for the duration of the contract
unless prior approval is obtained
from the City.

h) Bidder attended a compulsory
briefing session where applicable

A compulsory briefing
register must be
signed by the bidder.

Bidders will be
disqualified should
they fail to attend
compulsory briefing
session

) Pricing schedule (All items must
be quoted for in pricing schedule
and if not, all items are quoted the
bidderwill be disqualified). Unless
the tender is awarded per item or
per section where the bidderonly
quoted the items or sections, they
are interested in.

Incomplete pricing
schedule results in
totals being
incomparable. Bidder
must be disqualified.

Bidder will be
disqualified should
they make
corrections on the
price schedule
without attaching a
signature or
initialising thereto.

Bidder will be
disqualified should
they use tippex/
correction ink, on the
price schedule.

1.2 STAGE 2:MANDATORY REQUIREMENTS

The following information is mandatory, failure to provide any of them, will render

the bidder disqualified:

Mandatory criteria

Supporting evidence

CIDB Grading of 7CE or higher.

Valid CIDB grading certificate

Company’s Experience

Tendering Company’s experience of
at least 3 successfully completed
Roads and Stormwater Systems
projects.

(attach appointment letters and
completion certificates for each
project as proof).
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CLAUSE NUMBER TENDER DATA
Letter of intent — performance
Performance Guarantee
guarantee

Construction Manager - The Construction
Manager must have a minimum | Curriculum vitae, certified copy of
qualification of a National Diploma in Civil | qualification (Civil)

Engineering

Health and Safety Officer must be
registered with the South African Council
for Project and Construction | Certified copy of a valid SACPCMP
Management Professions (SACPCMP) as a | Registration Certificate
Construction Health and Safety Officer
(CHSO).

1.3 STAGE 3: PREFERENCE POINT SYSTEM

The preferential point system used will be the 80/20 points system in terms of the
Preferential Procurement Policy Framework Act, 2000 (Act 5 of 2000) Regulations
2022

e 80 points for price
e 20 points for specific goals

Add the following new clause:

The 80/20 preference point system for acquisition of services, works or goods up
to Rand value of R50 million:

The following formula must be used to calculate the points for price in respect
of tenders with a Rand value below R50 million (all applicable taxes included):

Pt_Pmin
P,=80x [1-(—=
P_.

min

Where

Ps = Points scored for comparative price of tender or offer under
consideration;

Pt =  Comparative price of tender of offer under consideration; and

Pmin =  Comparative price of lowest acceptable tender or offer.

e A maximum of 20 points may be awarded to a tenderer for the specific goal

specified for the tender.

e The points scored for the specific goal must be added to the points scored for

price and the total must be rounded off to the nearest two decimal places.

e Subject to section 2(1)(f) of the Act, the contract must be awarded to the

tenderer scoring the highest points.

20 points for Specific goals (service provider to submit the certified copy of the
specific goals). Refer to Table 1 below:
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Zone 4: Phase 2 for a period of 18 Months

Part T1:

Tender Procedures

RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

CLAUSE NUMBER

TENDER DATA

Specific goals 80/20 Proof of specific goals to be
preference | submitted
point
system
BB-BEE score of Valid Certified copy of BBBEE
companies certificate. Sworn Affidavit for B-
e 8 Points | BBEE qualifying small enterprise or
e Level 1 e 7 Points | Exempt Micro Enterprises or CIPC
o Level 2 e 6 Points | BBBEE certificate.
e Level 3 e 5 Points
o level 4 e 4 Points
e level 5 e 3 Points
e Llevel 6 e 2 Points
o level 7 e 1 Point
e Level 8 e 0 Points
e Non-
compliant
EME and/ or QSE 2 Points Valid Sworn affidavit for B-BBEE
qualifying small enterprise or
Exempt Micro Enterprises or CIPC
BBBEE certificate
At least 51% of 2 Points Certified copy of Identity
Women-owned Document/s and proof of ownership
companies (Sworn  affidavit for B-BBEE
qualifying small enterprise or
Exempt Micro Enterprises, CIPC
registration or any other proof of
ownership)
At least 51% owned | 2 Points Medical Certificate with doctors
companies by details (Practice Number, Physical
People with Address, and contact numbers) and
disability proof of ownership (Sworn affidavit
for B-BBEE qualifying small
enterprise or Exempt Micro
Enterprises, CIPC registration or
any other proof of ownership
At least 51% owned | 2 Point Certified copy of Identity

companies by Youth

Document/s and proof of ownership
(Sworn  affidavit for B-BBEE
qualifying small enterprise or
Exempt Micro Enterprises, CIPC
registration or any other proof of
ownership

Local Economic
Participation

Municipal Account statement/Lease
agreement.
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CLAUSE NUMBER TENDER DATA
e City of | 4 Points
Tshwane
e Gauteng 2 Points
e National
1 Point

c3.13 Acceptance of |Tender offers will only be accepted if:
Tender Offer
a.) the tenderer has complied in full with all the eligibility criteria
b.) the tendererisable to provide proof of tax compliance status in terms of clause
4.2 of National Treasury SCM Instruction no.7 of 2017/18

c.) the tenderersubmits a letter of intent from an approved insurer undertaking to
provide the Performance Bond to the format included in Section C1.3 of this
procurement document;

d.) the tenderer is registered with the Construction Industry Development Board
in an appropriate contractor grading designation.

e.) the tendereris notin arrears for more than 3 months with municipal rates and
taxes and municipal service charges;

f.) the tenderer or any of its directors is not listed on the Register of Tender
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act
of 2004 as a person prohibited from doing business with the public sector;

g.) the tenderer has not:

i) abused the Employer’s Supply Chain Management System; or
ii) failed to perform on any previous contract and has been given a written
notice to this effect.

h.) the tenderer has completed the Compulsory Enterprise Questionnaire and
there are no conflicts of interest which may impact on the tenderer’s ability to
perform the contract in the best interests of the employer or potentially
compromise the tender process and persons in the employ of the state are
permitted to submit tenders or participate in the contract;

i.)  the tendereris registered and in good standing with the compensation fund or
with a licensed compensation insurer;

j.)  the employer is reasonably satisfied that the tenderer has in terms of the
Construction Regulations, 2003, issued in terms of the Occupational Health and
Safety Act, 1993, the necessary competencies and resources to carry out the

work safely.
c3.17 Copies of One signed copy of contract shall be provided by the Employer to the successful
Contract Tenderer.
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T1.3 STANDARD CONDITIONS OF TENDER
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C.3.17 Provide copies of the contracts
C.3.18 Provide written reasons for actions taken
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Part T1:

RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Tender Procedures

C.1

C.1.1

C.1.1.1

C.1.1.2

Note:

C.1.1.3

C.1.2

C.1.3

C.1.3.1

C.1.3.2

C.1.3.3

General
Actions

The Employer and each tenderer submitting a tender offer shall comply with these conditions of tender.
In their dealings with each other, they shall discharge their duties and obligations as set out in C.2 and
C.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal
obligations and not engage in anticompetitive practices.

The Employer and the tenderer and all their agents and employees involved in the tender process shall
avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict
of interest, indicating the nature of such conflict. Tenderersshall declare any potential conflictof interest
in their tender submissions. Employees, agents and advisors of the Employer shall declare any conflict of
interest to whoever is responsible for overseeing the procurement process at the start of any
deliberations relating to the procurement processor as soon as they become aware of such conflict, and
abstain from any decisions where such conflict exists or recuse themselves from the procurement
process, as appropriate.

1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in
some circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence
in the ability of that person to act properly in his or her position even if no improper acts result.

2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family
interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation,
allegiance or loyalty which would in any way affect any decisions taken.

The Employer shall not seek and a tenderer shall not submit a tender without having a firm intention and
the capacity to proceed with the contract.

Tender Documents
The documents issued by the Employer for the purpose of a tender offer are listed in the tender data.

Interpretation

The tender data and additional requirements contained in the tender schedules that are included in the
returnable documents are deemed to be part of these conditions of tender.

These conditions of tender, the tender data and tender schedules which are only required for tender
evaluation purposes, shall not form part of any contract arising from the invitation to tender.

For the purposes of these conditions of tender, the following definitions apply:
a) conflict of interest means any situation which:

i) someone in a position of trust has competing professional or personal interests which make it
difficult to fulfil his or her duties impartially;

ii) an individual or organisation is in a position to exploit a professional or official capacity in some
way for their personal or corporate benefit; or

iii) incompatibility or contradictory interests exist between an employee and the organisation which
employs that employee.

b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts
it can be utilised to have been taken into consideration;

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence
the action of the Employer or his staff or agents in the tender process;
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Part T1: Tender Procedures
d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process
or the award of a contract arising from a tender offer to the detriment of the Employer, including
collusive practices intended to establish prices at artificial levels;
C.1.4 Communication and Employer’s agent
Each communication between the Employer and a tenderer shall be to or from the Employer's agent only,
and in a form that can be readily read, copied and recorded. Communications shall be in the English
language. The Employer shall not take any responsibility for non-receiptof communications from or by a
tenderer. The name and contact details of the Employer’s agent are stated in the tender data.
C.1.5 Cancellation and re-invitation of tenders
C.1.5.1 An organ of state may, prior to the award of the tender, cancel the tender if-
(a) due to changed circumstances, there is no longer a need for the services, works or goods requested;
or
(b) funds are no longer available to cover the total envisaged expenditure;
(c) no acceptable tenders are received; or
(d) there is a material irregularity in the tender process.
C.1.5.2 The decision to cancel the tender must be published in the same manner in which the original tender
invitation was advertised.
C.1.5.3 An Employer may only with the prior approval of the relevant treasury cancel a tender invitation for a
second time.
C.1.6 Procurement procedures
C.1.6.1 General
Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the
tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of
tender evaluation points, as relevant, based on the tender submissions that are received at the closing
time for tenders.
C.1.6.2 Competitive negotiation procedure
C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers
shall submit tender offers in response to the proposed contract in the first round of submissions.
Notwithstanding the requirements of C.3.4, the Employer shall announce only the names of the tenderers
who make a submission. The requirements of C.3.8 relating to the material deviations or qualifications
which affect the competitive position of tenderers shall not apply.
C.1.6.2.2 All responsive tenderers, or not less than three responsive tenderersthat are highest ranked in terms of

the evaluation method and evaluation criteriastated in the tender data, shall be invited in each round to
enter into competitive negotiations, based on the principle of equal treatment and keeping confidential
the proposed solutions and associated information.

Notwithstanding the provisions of C.2.17, the Employer may request that tenders be clarified, specified
and fine-tuned in order to improve a tenderer’s competitive position provided that such clarification,
specification, fine-tuning or additional information does not alter any fundamental aspects of the offers
or impose substantial new requirements which restrict or distort competition or have a discriminatory
effect.
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C.1.6.2.3 At the conclusion of each round of negotiations, tenderersshall be invited by the Employer to revise their
tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall
be advised when they are to submit their best and final offer.

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have
been requested to submit their best and final offer.

C.1.6.3 Proposal procedure using the two stage-system
C.1.6.3.1 Option1

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around
which a contract may be negotiated. The Employer shall evaluate each responsive submission in terms of
the method of evaluation stated in the tender data, and in the second stage negotiate a contract with the
tenderer scoring the highest number of evaluation points and award the contract in terms of these
conditions of tender.

C.1.6.3.2 Option2

C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The Employer shall invite all responsive
tenderers to submit tender offers in the second stage, following the issuing of procurement documents.

C.1.6.3.2.2 The Employer shall evaluate tenders received during the second stage in terms of the method of
evaluation stated in the tender data, and award the contract in terms of these conditions of tender.

C.2 Tenderer’s obligations
Cc.2.1 Eligibility
C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteriastated in the tender data and the tenderer,

or any of his principals, is not under any restriction to do business with Employer.

C.2.1.2 Notify the Employer of any proposed material change in the capabilities or formation of the tendering
entity (or both) or any other criteria which formed part of the qualifying requirements used by the
Employer as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the
Employer’s written approval to do so prior to the closing time for tenders.

C.2.2 Cost of tendering

C.2.2.1 Acceptthat, unless otherwise stated in the tender data, the Employer will not compensate the tenderer
for any costs incurred in the preparation and submission of a tender offer, including the costs of any
testing necessary to demonstrate that aspects of the offer complies with requirements.

C.2.2.2 The cost of the tender documents charged by the Employer shall be limited to the actual cost incurred by
the Employer for printing the documents. Employers must attempt to make available the tender
documents on its website so as not to incur any costs pertaining to the printing of the tender documents.

C.2.3 Check documents

Check the tender documents on receiptfor completeness and notify the Employer of any discrepancy or
omission.

C.2.4 Confidentiality and copyright of documents

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued
by the Employer only for the purpose of preparing and submitting a tender offer in response to the
invitation.
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C.2.5 Reference documents
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards,
specifications, conditions of contract and other publications, which are not attached but which are
incorporated into the tender documents by reference.

C.2.6 Acknowledge addenda
Acknowledge receipt of addenda to the tender documents, which the Employer may issue, and if
necessary apply for an extension to the closing time stated in the tender data, in order to take the
addenda into account.

C.2.7 Clarification meeting
Attend, where required, a clarification meeting at which tenderers may familiarize themselves with
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated
in the tender data.

C.2.8 Seek clarification
Request clarification of the tender documents, if necessary, by notifying the Employer at least five (5)
working days before the closing time stated in the tender data.

C.2.9 Insurance
Be aware that the extent of insurance to be provided by the Employer (if any) might not be for the full
cover required in terms of the conditions of contract identified in the contract data. The tenderer is
advised to seek qualified advice regarding insurance.

C.2.10 Pricing the tender offer

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value
Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being
those applicable 14 days before the closing time stated in the tender data.

C.2.10.2 Show VAT payable by the Employer separately as an addition to the tendered total of the prices.

C.2.10.3  Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment
except as provided for in the conditions of contract identified in the contract data.

C.2.10.4 State the rates and pricesin Rand unless instructed otherwise in the tender data. The conditions of
contract identified in the contract data may provide for part payment in other currencies.

C.2.11 Alterations to documents
Do not make any alterations or additions to the tender documents, exceptto comply with instructions
issued by the Employer, or necessaryto correcterrors made by the tenderer. All signatories to the tender
offer shall initial all such alterations.

C.2.12 Alternative tender offers

C.2.12.1  Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer,

strictly in accordance with all the requirements of the tender documents, is also submitted as well as a
schedule that compares the requirements of the tender documents with the alternative requirements
that are proposed.
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C.2.12.2

C.2.12.3

C.2.13

C.2.13.1

C.2.13.2

C.2.13.3

C.2.13.4

C.2.13.5

C.2.13.6

C.2.13.7

C.2.13.8

C.2.13.9

C.2.14

C.2.15

C.2.15.1

Accept that an alternative tender offer may be based only on the criteria stated in the tender data or
criteria otherwise acceptable to the Employer.

An alternative tender offer may only be considered in the event that the main tender is the winning
tender.

Submitting a tender offer

Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to
provide the whole of the works, services or supply identified in the contract data and described in the
scope of works, unless stated otherwise in the tender data.

Return all returnable documents to the Employer after completing them in their entirety, either
electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink.

Submit the parts of the tender offer communicated on paper as an original plus the number of copies
stated in the tender data, with an English translation of any documentation in a language other than
English, and the parts communicated electronically in the same format as they were issued by the
Employer.

Sign the original and all copies of the tender offer where required in terms of the tender data. The
Employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers
proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the
Employer shall hold liable for the purpose of the tender offer.

Seal the original and each copy of the tender offer as separate packages marking the packages as
"ORIGINAL" and "COPY". Each package shall state on the outside the Employer's address and
identification details stated in the tender data, as well as the tenderer's name and contact address.

Where a two-envelope system is required in terms of the tender data, place and seal the returnable
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the
outside the Employer’s address and identification details stated in the tender data, as well as the
tenderer's name and contact address.

Seal the original tender offer and copy packages together in an outer package that states on the outside
only the Employer's address and identification details as stated in the tender data.

Acceptthat the Employer will not assume any responsibility for the misplacement or premature opening
of the tender offer if the outer package is not sealed and marked as stated.

Accept that tender offers submitted by facsimile or e-mail will be rejected by the Employer, unless stated
otherwise in the tender data.

Information and data to be completed in all respects

Acceptthat tender offers, which do not provide all the data or information requested completely and in
the form required, may be regarded by the Employer as non-responsive.

Closing time
Ensure that the Employer receivesthe tender offer at the address specified in the tender data not later

than the closing time stated in the tender data. Acceptthat proof of posting shall not be accepted as
proof of delivery.
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RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Tender Procedures

C.2.15.2

C.2.16

C.2.16.1

C.2.16.2

C.2.16.3

C.2.16.4

C.2.17

Note:

C.2.18

C.2.18.1

C.2.18.2

c.2.19

C.2.20

C.2.21

Accept that, if the Employer extends the closing time stated in the tender data for any reason, the
requirements of these conditions of tender apply equally to the extended deadline.
Tender offer validity

Hold the tender offer(s) valid for acceptance by the Employer at any time during the validity period stated
in the tender data after the closing time stated in the tender data.

If requested by the Employer, consider extending the validity period stated in the tender data for an
agreed additional period with or without any conditions attached to such extension.

Accept that a tender submission that has been submitted to the Employer may only be withdrawn or
substituted by giving the Employer’s agent written notice before the closing time for tendersthat a tender
is to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the Employer
evaluating tender, the Contractor reserves the right to review the price based on Consumer Price Index
(CPI).

Where a tender submission is to be substituted, submit a substitute tender in accordance with the
requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”.

Clarification of tender offer after submission

Provide clarification of a tender offer in response to a requestto do so from the Employer during the
evaluation of tender offers. This may include providing a breakdown of rates or pricesand correction of
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the
competitive position of tenderers or substance of the tender offer is sought, offered, or permitted.

Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer
following a competitive selection process, should the Employer elect to do so.

Provide other material

Provide, on request by the Employer, any other material that has a bearing on the tender offer, the
tenderer’s commercial position (including notarized joint venture agreements), preferencing
arrangements, or samples of materials, considered necessary by the Employer for the purpose of a full
and fair risk assessment.

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided,
by the time for submission stated in the Employer’s request, the Employer may regard the tender offer
as non-responsive.

Dispose of samples of materials provided for evaluation by the Employer, where required.

Inspections, test and analysis

Provide access during working hours to premises for inspections, tests and analysis as provided for in the
tender data.

Submit securities, bonds and policies

If requested, submit for the Employer’s acceptance before formation of the contract, all securities, bonds,
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified
in the contract data.

Check final draft

Checkthe final draft of the contract provided by the Employer within the time available for the Employer
to issue the contract.
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RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Tender Procedures

C.2.22

C.2.23

C.3

C.3.1

C.3.1.1

C.3.1.2

C.3.2

C.3.3

C.3.4

C.3.4.1

Return of other tender documents

If so instructed by the Employer, return all retained tender documents within 28 days after the expiry of
the validity period stated in the tender data.

Certificates

Include in the tender submission or provide the Employer with any certificates as stated in the tender
data.

The Employer’s undertakings

Respond to requests from the tenderer

Unless otherwise stated in the Tender Data respond to a request for clarification received up to five (5)
working days before the tender closing time stated in the Tender Data and notify all tenderers who
collected tender documents.

Consider any request to make a material change in the capabilities or formation of the tendering entity
(or both) or any other criteria which formed part of the qualifying requirements used to prequalify a
tenderer to submit a tender offer in terms of a previous procurementprocess and deny any such request

if as a consequence:

a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to
meet any of the collective or individual qualifying requirements;

b) the new partners to a joint venture were not prequalified in the first instance, either as individual
firms or as another joint venture; or

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome
of the prequalification process.

Issue addenda

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during
the period from the date that tender documents are available until three (3) working days before the
tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension to the
closing time stated in the Tender Data, the Employer may grant such extension and, shall then notify all
tenderers who collected tender documents.

Return late tender offers

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.

Opening of tender submissions
Unless the two-envelope system is to be followed, open valid tender submissions in the presence of

tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender
submissions for which acceptable reasons for withdrawal have been submitted will not be opened.
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Tender Procedures

C.3.4.2

C.3.43

C.3.5

C.3.5.1

C.3.5.2

C.3.6

C.3.7

C.3.8

C.3.8.1

C.3.8.2

Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated
in the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the
total of his prices.

Make available the record outlined in C.3.4.2 to all interested persons upon request.

Two-envelope system

Where stated in the tender data that a two-envelope system is to be followed, open only the technical
proposal of valid tendersin the presence of tenderers’ agents who choose to attend at the time and place
stated in the tender data and announce the name of each tenderer whose technical proposal is opened.

Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain
in contention for the award of the contract of the time and place when the financial proposals will be
opened. Open only the financial proposals of tenderers, who score in the functionality evaluation more
than the minimum number of points for functionality stated in the tender data, and announce the score
obtained for the technical proposals and the total price and any points claimed on BBBEE status level.
Return unopened financial proposals to tenderers whose technical proposals failed to achieve the
minimum number of points for functionality

Non-disclosure

Not disclose to tenderers, or to any other person not officially concerned with such processes,

information relating to the evaluation and comparison of tender offers, the final evaluation price and

recommendations for the award of a contract, until after the award of the contract to the successful

tenderer.

Grounds for rejection and disqualification

Determine whether there has been any effort by a tenderer to influence the processing of tender offers

and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or

fraudulent practices.

Test for responsiveness

Determine, after opening and before detailed evaluation, whether each tender offer properly received:

a) complies with the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) isresponsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender

documents without material deviation or qualification. A material deviation or qualification is one which,

in the Employer's opinion, would:

a) detrimentally affectthe scope, quality, or performance of the works, services or supply identified in
the Scope of Work,

b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be
rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction
or withdrawal of the non-conforming deviation or reservation.

Part T1: Page 26 of 29



Contract: RTD 18 2024/25: Tender for the appointment of a contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Part T1: Tender Procedures

C.3.9 Arithmetical errors, omissions and discrepancies

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where
there is a discrepancy between the amounts in figures and the amount in words, the amount in words
shall govern.

C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after
the evaluation of tender offers in accordance with C.3.11 for:

a) the gross misplacement of the decimal point in any unit rate;

b) omissions made in completing the pricing schedule or bills of quantities; or

c) arithmetic errorsin:

i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or
schedules of prices; or
ii) the summation of the prices.
C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the
tender offer as tendered or accept the corrected total of prices.
C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:

a) If bills of quantities or pricing schedules apply and there isan errorin the line item total resulting from
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the
line item total as quoted shall govern, and the unit rate shall be corrected.

c) Wherethereisan errorinthe total of the priceseither as a result of other corrections required by this
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to
achieve the tendered total of the prices.

Consider the rejection of a tender offer if the tenderer does not correct or accept the correction of the

arithmetical error in the manner described above.

c.3.10 Clarification of a tender offer
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising
from the tender offer.

C.3.11 Evaluation of tender offers

The Standard Conditions of Tender standardize the procurement processes, methods and procedures
from the time that tenders are invited to the time that a contract is awarded. They are genericin nature
and are made project specific through choices that are made in developing the Tender Data associated
with a specific project.

Conditions of tender are by definition the document that establishes a tenderer’s obligations in
submitting a tender and the Employer’s undertakings in soliciting and evaluating tender offers. Such
conditions establish the rulesfrom the time a tender is advertised to the time that a contract is awarded
and require Employers to conduct the process of offer and acceptance in terms of a set of standard
procedures
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The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the
following system requirements:

Requirement | Qualitative interpretation of goal

Fair The process of offer and acceptance is conducted impartially without bias, providing
simultaneous and timely access to participating parties to the same information.

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests
of the parties.

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all
requirements are restrictions from doing business with the employer, lack of
capability or capacity, legal impediments and conflicts of interest.

Competitive The system provides for appropriate levels of competition to ensure cost effective
and best value outcomes.

Cost effective | The processes, proceduresand methods are standardized with sufficient flexibility to
attain best value outcomes in respectof quality, timing and price,and least resources
to effectively manage and control procurement processes.

The activities associated with evaluating tender offers are as follows:

a) Openandrecord tender offers received

b) Determine whether or not tender offers are complete

c) Determine whether or not tender offers are responsive

d) Evaluate tender offers

e) Determine if there are any grounds for disqualification

f) Determine acceptability of preferred tenderer

g) Prepare atender evaluation report

h)  Confirm the recommendation contained in the tender evaluation report

C.3.11.1 General
The employer must appoint an evaluation panel of not less than three persons conversant with the
proposed scope of works to evaluate each responsive tender offer using the tender evaluation methods
and associated evaluation criteria and weightings that are specified in the tender data.
C.3.12 Insurance provided by the Employer
If requested by the proposed successful tenderer, submit for the tenderer'sinformation the policiesand
/ or certificates of insurance which the conditions of contract identified in the contract data, require the
Employer to provide.

C.3.13 Acceptance of tender offer

Accept the tender offer, if in the opinion of the Employer, it does not present any unacceptable
commercial risk and only if the tenderer:

a) isnotunderrestrictions, or has principals who are under restrictions, preventing participating in the
Employer’s procurement,
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b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses
the professional and technical qualifications, professional and technical competence, financial
resources, equipment and other physical facilities, managerial capability, reliability, experience and
reputation, expertise and the personnel, to perform the contract,
c) has the legal capacity to enter into the contract,
d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the
Companies Act, 2008, bankrupt or being wound up, has his affairs administered by a court or a
judicial officer, has suspended his business activities, or is subject to legal proceedingsin respectof
any of the foregoing,
e) complies with the legal requirements, if any, stated in the tender data, and
f) is able, in the opinion of the Employer, to perform the contract free of conflicts of interest.
C.3.14 Prepare contract documents
C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the Employer
as part of the tender documents to take account of:
a) addendaissued during the tender period,
b) inclusion of some of the returnable documents, and
c) other revisions agreed between the Employer and the successful tenderer.
C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.
C.3.15 Complete adjudicator’s contract
Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange
for both parties to complete formalities for appointing the selected adjudicator at the same time as the
main contract is signed.
C.3.16 Registration of the award
An Employer must, within twenty-one (21) working days from the date on which a contractor's offer to
perform a construction works contract is accepted in writing by the employer, register and publish the
award on the CIDB Register of Projects.
C.3.16.2 After the successful tenderer has been notified of the Employer’s acceptance of the tender, notify other
tenderers that their tender offers have not been accepted.
C.3.17 Provide copies of the contracts
Provide to the successful tenderer the number of copies stated in the tender data of the signed copy of
the contract as soon as possible after completion and signing of the form of offer and acceptance.
C.3.18 Provide written reasons for actions taken

Provide upon request written reasons to tenderers for any action that is taken in applying these
conditions of tender, but withhold information which is not in the public interest to be divulged, which
is considered to prejudice the legitimate commercial interests of tenderers or might prejudice fair
competition between tenderers.
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Part T2: Returnable Documents

T2.1 LIST OF RETURNABLE DOCUMENTS
RD.A MANDATORY RETURNABLE DOCUMENTS

Note:

RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Failure to submit, fully complete and sign the applicable documents and submit all required

attachments will result in the tender offer being disqualified from further consideration

Confirmation of
Document Included

Document Name Reference (Tenders may use this column
to confirm documents have
been completed and included

in the tender)
Compulsory Enterprise Questionnaire Form RD.A.1
MBD 4: Declaration of interest in tender of persons in service of state | Form RD.A.2
MBD 8: Declaration of tenderer’s past supply chain management Form RD.A.3
practises
MBD 9: Certificate of independent tender determination Form RD.A.4
Certificate of authority of signatory Form RD.A.5
Certificate of authority of signatory for joint ventures and consortia Form RD.A.6
Bank rating letter Form RD.A.7

RD.B

RETURNABLE DOCUMENTS REQUIRED FOR PREFERENTIAL PROCUREMENT EVALUATION PURPOSES

Note:

will result in the tender offer being awarded 0 (zero) preference points

Failure to submit, fully complete and sign the applicable documents and submit all required attachments

Confirmation of
Document Included

Document Name Reference (Tenders may use this column
to confirm documents have
been completed and included

in the tender)

Valid B-BBEE Status Level of Contributor Certificate Form RD.B.1

MBD 6.1: Preference points claim form in terms of the Preferential Form RD.B.2

Procurement Regulations, 2022

B-BBEE Exempted Micro Enterprise — Sworn Affidavit Form RD.B.3

Promotion of local enterprises (Local Economic Participation) Form RD.B.4

Certified copy of Identity Document/s proof of ownership (Sworn Form RD.B.5

affidavit for B-BBEE qualifying small enterprise or Exempt Micro

Enterprises, CIPC registration or any other proof of ownership

Medical Certificate with doctor’s details (Practice Number, Physical Form RD.B.6

Address and contact numbers) proof of ownership (Sworn affidavit for
B-BBEE qualifying small enterprise or Exempt Micro Enterprises, CIPC
registration or any other proof of ownership
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RD.C ADDITIONAL RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments

will result in the tender offer being disqualified from further consideration

Confirmation of

Document Included
(Tenders may use this column

Document Name Reference ;
to confirm documents have
been completed and included
in the tender)
Proof of registration on CSD with National Treasury RD.C.1

MBD 5: Declaration for procurement above R10 million (all applicable |RD.C.2
taxes included)

Proof of Registration with CIDB RD.C.3

Compliance with OHSA (Act 85 of 1993) RD.C.4

Record of services provided to organs of state RD.C.5

Schedule of plantand equipment RD.C.6

Status of concern submitting tender RD.C.8

Classification of business RD.C.9

Letter of intent to provide a performance bond RD.C.10

RD.D OTHER DOCUMENTS THAT WILL FORM PART OF THE CONTRACT
Note: Failure to submit, fully complete and sign the applicable documents and submit all required attachments

will result in the tender offer being disqualified from further consideration

Confirmation of

Document Included

Document Name Reference (Tenders may use this column

to confirm documents have

been completed and included
in the tender)

Record of addenda to tender documents RD.D.1
Mandatory requirements (key Personnel) RD.D.2
Curriculum vitae of key personnel RD.D.3
Company’s experience RD.D.4
Form of offer and acceptance Section C1.1
Data provided by the contractor Section C1.2
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T2.2 RETURNABLE SCHEDULES

TABLE OF CONTENTS
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FORM RD.A.1 COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in
respect of each partner must be completed and submitted.

Section 1: Name of Enterprise:

Section 2: VAT registration number, if any:

Section 3:  CIDB registration number, if any:

Section 4: CSD number:

Section 5:  Particulars of sole proprietors and partners in partnerships:

Name* Identity Number* Personal Income Tax Number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6:  Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: MBD4 issued by National Treasury must be completed for each tender and be attached as a

tender requirement.

Section 9:  MBDS issued by National Treasury must be completed for each tender and be attached as a

tender requirement.

Section 10: MBD9 issued by National Treasury must be completed for each tender and be attached as a tender

requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i)
ii)

iiii)

iv)

v)

authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services
that it is in order;

confirms that the neither the name of the enterprise or the name of any partner, manager, director or other
person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register
of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;
confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise,
control over the enterprise appears, has within the last five years been convicted of fraud or corruption;
confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope
of work that could cause or be interpreted as a conflict of interest; and

confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my
belief both true and correct.

Signed: Date:

Name: Position

Enterprise Name:

FORM RD.A.2 MBD 4: DECLARATION OF INTEREST
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1. No bid will be accepted from persons in the service of the state?.
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make

an offer or offers in terms of this invitation to bid. In view of possible allegations of favouritism, should the
resulting bid, or part thereof, be awarded to persons connected with or related to persons in service of the
state, it is required that the bidder or their authorised representative declare their position in relation to the
evaluating/adjudicating authority.

3. Inorder to give effect to the above, the following questionnaire must be completed and submitted with
the bid.

3.1 Full name of bidder or his/her representative:

3.2 Identity Number:

3.3 Position occupied in Company:
(director, trustee, shareholder?)

3.4 Company Registration Number:

3.5 Tax Reference Number:

3.6 VAT Registration Number:

3.7 The names of all directors / trustees / shareholders members, their individual identity numbers and state
employee numbers must be indicated in paragraph 4 below.

1 MSCM Regulations: “in the service of the state” means to be —
(a) amember of —
(i) any municipal council;
(ii) any provincial legislature; or
(iii) the national Assembly or the national Council of provinces;

(b) amember of the board of directors of any municipal entity;

(c) an official of any municipality or municipal entity;

(d) an employee of any national or provincial department, national or provincial public entity or constitutional
institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999);

(e) amember of the accounting authority of any national or provincial public entity; or

(f) an employee of Parliament or a provincial legislature

2 Shareholder” means a person who owns shares in the company and is actively involved in the management of the
company or business and exercises control over the company.
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Part T2: Returnable Documents

3.8 Are you presently in the service of the state?

YES | NO

If yes, furnish particulars

3.9 Have you been in the service of the state for the past twelve months?

YES | NO

If yes, furnish particulars

3.10 Do you have any relationship (family, friend, other) with persons in the service of the state and who may be
involved with the evaluation and or adjudication of this bid?

YES | NO

If yes, furnish particulars

3.11 Are you, aware of any relationship (family, friend, other) between any other bidder and any persons in the
service of the state who may be involved with the evaluation and or adjudication of this bid?

YES | NO

If yes, furnish particulars

3.12 Areany ofthe company’s directors, trustees, managers, principle shareholders or stakeholders in service of the
state?

YES | NO

If yes, furnish particulars

3.13 Are any spouse, child or parent of the company’s directors trustees, managers, principle shareholders or
stakeholders in service of the state?

YES | NO

If yes, furnish particulars

3.14 Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company
have any interest in any other related companies or business whether or not they are bidding for this contract?

YES | NO

If yes, furnish particulars
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4. Full details of directors / trustees / members / shareholders:
Full Name Identity Number State Employee

Number

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that

the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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FORM RD.A.3 MBD 8: DECLARATION OF TENDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTISES
1. This municipal tender document must form part of all tenders invited.

It serves as a declaration to be used by municipalities and municipal entities in ensuring that when goods
and services are being procured, all reasonable steps are taken to combat the abuse of the supply chain
management system.

3. The tender of any tenderer may be rejected if that tenderer, or any of it’s directors have:

a. abused the municipality’s/municipal entity’s supply management system or committed any improper
conduct In relation to such system;

b. been convicted for fraud or corruption during the past five years;
wilfully neglected, reneged on or failed to comply with any government, Municipal or other public sector
contract during the past five years; or

d. beenlisted in the Register for Tender Defaulters in terms of Section 29 of the Prevention and Combating
of Corrupt Activities Act, 2004 (Act 12 of 2004).

4. In order to give effectto the above, the following questionnaire must be completed and submitted with the
tender:

Item Question Response

4.1 Is the tenderer, any of it'’s directors listed on the National Treasurer’s database as a company
or persons prohibited from doing business with the public sector?

(Companies for persons who are listed on this database were informed in writing of this
restriction by the National Treasury after the audi alteram partem rule was applied)

YES | NO

If so, furnish particulars:

4.2 Is the tenderer or any of it’s directors listed on the Register for Tender Defaulters in terms of
Section 29 of the Prevention and Combating of Corrupt Activities Act, 2004 (Act 12 of 2004)?
(The Register for Tender Defaulters can be accessed on the National Treasury’s website
(www.treasury.gov.za) by clicking on its link at the bottom of the home page.)

YES | NO

If so, furnish particulars:

4.3 Was the tenderer or any of its directors convicted by a court of law (including a court of law

outside the Republic of South Africa) for fraud or corruption during the past five years? YES | NO

If so, furnish particulars:
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
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Item Question Response

4.4 Does the tenderer or any of its directors owe any municipal rates and taxes or municipal
charges to the municipality/municipal entity, or to any other municipality/municipal entity, YES | NO
that is in arrears for more than three months?

If so, furnish particulars:

4.5 Was any contract between the tenderer and the municipality/municipal entity or any other

organ of state terminated during the past five years on account of failure to perform on or| YES [ NO
comply with the contract?

If so, furnish particulars:

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

| accept that, in addition to cancellation of a contract, action may be taken against me should this declaration prove
to be false.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
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FORM RD.A.4 MBD 9: CERTIFICATION OF INDEPENDENT TENDER DETERMINATION
1. This Municipal Bidding Document (MBD) must form part of all bids 3invited.

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement between, or
concerted practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal
relationship and if it involves collusive tendering (or bid rigging®). Collusive tenderingis a per se prohibition
meaning that it cannot be justified under any grounds.

3. Municipal Supply Regulation 38 (1) prescribesthat a supply chain management policy must provide measures
for the combating of abuse of the supply chain management system, and must enable the accounting officer,
among others, to:

a. Take all reasonable steps to prevent such abuse;

b. Reject the tender of any tenderer if that tenderer or any of its directors has abused the supply chain
management system of the municipality or municipal entity or has committed any improper conductin
relation to such system; and

c. Cancel a contract awarded to a person if the person committed any corrupt or fraudulent act during the
tendering process or the execution of the contract.

4. This will serve as a certificate of declaration that would be used by institutions to ensure that, when tenders
are considered, reasonable steps are taken to prevent any form of tender-rigging.

5. In order to give effectto the above, the attached Certificate of Tender Determination must be completed and
submitted with the tender.

3 Includes price quotations, advertised competitive bids, limited bids and proposals.

4 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly
conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and
/ or services through a bidding process. Bid rigging is, therefore, an agreement between competitors not to
compete.
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Part T2: Returnable Documents

CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying tender:

RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone 4:Phase 2
for a period of 16 Months

in response to the invitation for the tender made by

City of Tshwane Metropolitan Municipality

do hereby make the following statement that | certify to be true and complete in every respect:

| certify, on behalf of that:
(Name of tenderer)

1. | have read and understand the contents of this certificate;

2. | understand that the accompanying tender will be disqualified if this certificate is found not to be true and
complete in every aspect;

3. | am authorised by the tenderer to sign this certificate, and to submit the accompanying tender, on behalf of
the tenderer;

4. Each person whose signature appears on the accompanying tender has been authorised by the tenderer to
determine the terms of, and to sign, the tender, on behalf of the tenderer;

5. For the purposes of this Certificate and the accompanying tender, | understand that the word “competitor””
shall include any individual or organization, other that the tenderer, whether or not affiliated with the tenderer
who:

a. Has beenrequestedto submit a tender in response to this tender invitation, based on their qualifications,
abilities or experience; and

b. Could potentially submit a tender in response to this tender invitation, based on their qualifications,
abilities or experience; and provides the same goods and services as the tenderer and/or is in the same
line of business as the tenderer.

6. The tenderer has arrived at the accompanying tender independently form, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between partners
in a joint venture or consortium3> will not be construed as collusive tendering.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation,
communication, agreement of arrangement with any competitor regarding:

Prices;

Geographical area where product of services will be rendered (market allocation);

Methods, factors of formulas used to calculate prices;

The intention or decision to submit or not to submit, a tender;

The submission of a tender which does not meet the specifications and conditions of the tender; or
Tendering with the intention not to win the tender.

"0 a0 oo

5 Joint venture or consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and
knowledge in an activity for the execution of a contract.
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
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8. In addition, there have been no consultations, communications, agreements or arrangement with any

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products
or services to which this tender invitation relates.

9. The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening or to the awarding of the
contract.

10. | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive

practises related to tenders and contracts, tenders that are suspicious will be reported to the Competition
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the
Competition ActNo. 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal
investigation and or may be restricted form conduction business with the public sector for a period not
exceedingten (10) years in terms of the Prevention and combating of Corrupt Activities Act No. 12 of 2004 or
any other applicable legislation.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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FORM RD.A.5 CERTIFICATE OF AUTHORITY OF SIGNATORY

RESOLUTION of the a meeting of the *Board of Directors/Members/Partners of

(Legally correct full name and registration number, if applicable, of the enterprise)

Held at: (place)

On: (date)

RESOLVED that:

1. The enterprise submits a tender to the Tshwane Metro Municipality in respect of the following project:
Tender Number: RTD 18 2024/25
Tender Description: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in

Garankuwa Zone 4:Phase 2 for a period of 16 Months

2. *Mr/Ms:

in *his/her capacity as

and who will sign as follow:

Proof signature Proof signature

be, and is hereby authorised to sign the tender, and any and all other documents and/or correspondence in
connection with and relating to the tender for the enterprise mentioned above

NAME CAPACITY SIGNATURE

Note: Enterprise stamp
1. *Delete which is not applicable.
2. IMPORTANT: This resolution must be signed by all the

directors/members/ partners of the tendering enterprise.
3. Should the number of directors/members/partners exceed the

space available above, additional names and signatures must be

supplied on a separate page.
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FORM RD.A.6 CERTIFICATE OF AUTHORITY OF SIGNATORY FOR JOINT VENTURES AND CONSORTIA

*Joint venture/consortium name:

We, the undersigned, are submitting this tender in a *joint venture/consortium and hereby authorise *Mr/Ms

authorised signatory of the enterprise

acting in the capacity of lead partner

to sign the tender, and any and all other documents and/or correspondence in connection with and relating to the
tender for the *joint venture/consortium mentioned above.

. . . % of . Mark with
Registered name of | Registration ’ Duly authorised
. contract Address . (x) for lead
enterprise number signatory
value partner
Note:
1. *Delete which is not applicable.
2. IMPORTANT: This resolution must be signed by all the parties of the joint venture/consortiumand every duly authorised signatory for
each party to the joint venture/consortium must complete a Form RD.C.15.
3. Should the number of directors/members/partners exceed the space available above, additional names and signatures must be supplied
on a separate page.
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FORM RD.A.7 BANK RATING

The service provider must provide proof of financial support from an institution accredited by
FSCA and/or NCR as proof of financial capacity. Proof of financial support shall be on the financial
institution letterhead and shall be stamped/signed by the Financial Institution. In order to clarify
the requirement above, the following will be accepted as proof of financial support:

e Abank rating letter not older than 3 months from an approved financial institution must
be provided.

e  Minimum rating to be considered is C.
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FORM RD.B.1 VALID B-BBEE STATUS LEVEL OF CONTRIBUTOR CERTIFICATE

Submit B-BBEE Verification Certificate from a Verification Agency accredited by the South African Accreditation
System (SANAS) or a Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an
Accounting Officer as contemplated in the Close Corporation Act (CCA).

NOTE:

1. Attach original copy of B-BBEE Verification Certificate to this page.

2. Inthe case of ajoint venture / consortium parties must each attach original copy of their B-BBEE Verification
Certificates.
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FORM RD.B.2 MBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tendersinvited. It contains general information and serves as a claim form
for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of Contribution.

NB BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS
AND DIRECTIVES APPLICABLEIN RESPECT B-BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT
REGULATIONS, 2022

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to all tenders:
- The 80/20 system for requirements with a Rand value of up to R50 million (all applicable taxes
included); and
- The 90/10 system for requirements with a Rand value above R50 million (all applicable taxes

included).
1.2 The value of this tender is estimated not to exceed R50 million and therefore the 80/20 system shall be
applicable.
13 Preference points for this tender shall be awarded for:

(a) Price; and
(b)  B-BBEE Status Level of Contribution

131 The points for this tender are allocated as follows:
POINTS
1311 PRICE 80
13.1.2 B-BBEE STATUS LEVEL OF CONTRIBUTION 20
Total points for Price, B-BBEE must not exceed 100
1.4 Failure on the part of a tenderer to fill in and/or to sign this form and submit a B-BBEE Verification

Certificate from a Verification Agency accredited by the South African Accreditation System (SANAS) or a
Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an Accounting
Officer as contemplated in the Close Corporation Act (CCA) together with the tender, will be interpreted
to mean that preference points for B-BBEE status level of contribution are not claimed.

1.5 Blank or incomplete particulars or insufficient documentary proof thereof, or failure to sign the
declaration, will be construed to mean that the tendereris not claiming preference points, in which case
no points will be awarded for HDI.

2. DEFINITIONS

2.1 all applicable taxes includesvalue-added tax, pay as you earn, income tax, unemployment insurance fund
contributions and skills development levies.

2.2 B-BBEE means broad-based black economic empowerment as defined in Section 1 of the Broad-Based
Black Economic Empowerment Act.

2.3 B-BBEE Status Level of Contributor means the B-BBEE status received by a measured entity based on its
overall performance using the relevant scorecard contained in the Codes of Good Practice on Black
Economic Empowerment, issued in terms of Section 9(1) of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No. 53 of 2003).
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3.2

RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Returnable Documents

Broad-Based Black Economic Empowerment Act means the Broad-Based Black Economic Empowerment
Act, 2003 (Act No. 53 of 2003).

comparative price means the price after the factors of a non-firm price and all unconditional discounts
that can be utilized have been taken into consideration.

consortium or joint venture means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skills and knowledge in an activity for the execution of a contract.

contract means the agreement that results from the acceptance of a tender by an organ of state.
EME means any enterprise with an annual total revenue of R5 million or less.

firm price means the price that is only subject to adjustments in accordance with the actual increase or
decrease resulting from the change, imposition, or abolition of customs or excise duty and any other duty,
levy, or tax, which, interms of the law or regulation, is binding on the contractor and demonstrably has an
influence on the price of any supplies, or the rendering costs of any service, for the execution of the
contract.

functionality means the measurement according to predetermined norms, as set out in the tender
documents, of a service or commodity that is designed to be practical and useful, working or operating,
taking into account, among other factors, the quality, reliability, viability and durability of a service and the
technical capacity and ability of a bidder.

non-firm prices means all prices other than firm prices.
person includes a juristic person.

rand value means that total estimated value of a contract in South African currency, calculated at the time
of tender invitations and includes all applicable taxes and excise duties.

sub-contract means the primary contractor’s assigning or leasing or making out work to, or employing
another person to support such primary contractor in the execution of part of a project in terms of the

contract.

tender means a written offerin a prescribed or stipulated form in response to an invitation by an organ of
state for the provision of goods, works or services works or goods, through price quotations, advertised
competitive bidding processes or proposals.

total revenue bears the same meaning assigned to this expressionin the Codes of Good Practice on Black
Economic Empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic

Empowerment Act and promulgated in the Government Gazette on 9 February 2007.

trust means the arrangement through which the property of one person is made over or bequeathed to a
trustee to administer such property for the benefit of another person.

trustee means any person, including the founder of a trust, to whom property is bequeathed in order for
such property to be administered for the benefit of another person.

ADJUDICATION USING A POINT SYSTEM
The tenderer obtaining the highest number of total points will be awarded the contract.

Preference points shall be calculated after prices have been brought to a comparative basis taking into
account all factors of non-firm prices and all unconditional discounts.
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33 Points scored will be rounded off to 2 (two) decimal places.
3.4 In the event that two or more tenders have scored equal total points, the successful tender must be the

one scoring the highest number of preference points for B-BBEE.

35 However, when functionality is part of the evaluation processand two or more tenders have scored equal
points including equal preference points for B-BBEE, the successful tender must be the one scoring the
highest score for functionality.

3.6 Should two or more bids be equal in all respects, the award shall be decided by the drawing of lots.

4. POINTS AWARDED FOR PRICE

THE 80/20 PREFERENCE POINT SYSTEM

A maximum of 80 points is allocated for price on the following basis:

80/20
P.-P
Py =80] 1 ——L M
P
Where
PS = Points scored for price of tender under consideration
P, = Rand value of tender under consideration
P,y = Rand value of lowest acceptable tender
5. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTION

5.1 In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference
points must be awarded for specific goals stated in the tender. For the purposes of this tender the
tenderer will be allocated points based on the goals stated in table 1 below as may be supported by
proof/ documentation stated in the conditions of this tender.

5.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is
unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the
tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b) any other invitation fortender, that either the 80/20 or 90/10 preference point system will apply
and that the lowest acceptable tender will be used to determine the applicable preference point
system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference
point system.
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

80/20:
Number of points Nu.mber '?f
allocated points claimed
The specific goals allocated (80/20 system) (80/20 system)
points in terms of this tender u (To be

(To be completed by completed by

the tenderer)

the organ of state)

BB-BEE score of companies

8 Points
Level 1 7 Points
Level 2 6 Points
Level 3 5 Points
Level 4 4 Points
Level 5 3 Points
Level 6 2 Points
Level 7 1 Point
Level 8 0 Points
Non-compliant
EME and/or QSE 2
At least 51% Women owned 2
companies
At least 51% owned 2
companies by People with
disability
At least 51% owned 2
companies by Youth
Local Economic Participation
City of Tshwane Participants 4
Gauteng Participants 2
National participants 1

DECLARATION WITH REGARD TO COMPANY/FIRM
5.3 NAME Of COMPANY/FIIM: vttt sttt ettt et st eetsae et eas evebesesebses sbabesessses setesens sesessesass sesssssassrsses seseen
5.4  Company registration NUMDET: ...ttt ettt ere et ste e es s e tes seetestesesses seseseasesseses sesessenen esasseressesen sen

5.5 TYPE OF COMPANY/ FIRM
Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation
Public Company
Personal Liability Company
(Pty) Limited
Non-Profit Company

O State Owned Company

[Tick applicable box]

I I
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5.6 |, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points
claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the
preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

iii) Inthe event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and
4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ of
state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of
contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c) cancelthe contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule
has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

NAME:
(in BLOCK letters)

CAPACITY:
(of authorized agent)

SIGNATURE:
(of authorized agent)

SIGNED at on this day of

WITNESSES:
(Full name in BLOCK letters and
signature)

1.
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Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.B.2 VALID B-BBEE STATUS LEVEL OF CONTRIBUTOR CERTIFICATE

Submit B-BBEE Verification Certificate from a Verification Agency accredited by the South African Accreditation
System (SANAS) or a Registered Auditor approved by the Independent Regulatory Board of Auditors (IRBA) or an
Accounting Officer as contemplated in the Close Corporation Act (CCA).

NOTE:
1. Attach original copy of B-BBEE Verification Certificate to this page.

2. In the case of a joint venture / consortium parties must each attach original copy of their B-BBEE Verification
Certificates.
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.B.3 B-BBEE EXEMPTED MICRO ENTERPRISE — SWORN AFFIDAVIT

I, the undersigned

Full Name & Surname

Identity Number - - -

Hereby declare under oath as follow:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. lam a member / director / owner of the following enterprise and am duly authorised to act on its behalf.

Enterprise Name

Trading Name

Registration Number

Enterprise Address

3. Ihereby declare under oath that:

e The enterprise is % black owned;

o The enterprise is % black woman owned;

e Based on the audited management accounts and other information available onthe _____ financial
year, the income did not exceed R 10,000,000 (ten million rands);

e Please confirm on the below the B-BBEE level contributor, by ticking the applicable box.

100% Black owned Level One (135% B-BBEE procurement recognition)
More than 51% Black Level Two (125% B-BBEE procurement recognition)
owned

Less than 51% Black owned |Level Four (100% B-BBEE procurement recognition)

4. The entity is an empowering supplier in terms of the dti Codes of Good Practice

5. Iknow and understand the contents of the contents of this affidavit and | have no objection to take the
prescribed oath and consider the oath binding on my conscience and on the owners of the enterprise which |
represent in this matter.

6. The sworn affidavit will be valid for a period of 12 (twelve) month from the date signed by the commissioner.

Deponent Signature: Date:

Commissioner of oaths
(Signature and stamp)
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.B.4 PROMOTION OF LOCAL ENTERPRISES

The City of Tshwane has mandated the promotion of local enterprises. To comply with this the tenderer must
provide proof of the type of business unit and whether the unit resides within the Tshwane and will be scored as
follow:

80/20 preference point system applies:

Promotion of local enterprises

No Response The tenderer did not respond or comply with this evaluation schedule.

(score 0) A score of 0 will also be awarded for any misrepresentation made in this regard,
Satisfactory The tenderer operates a head office or fully staffed office or his sole office outside
(score 1) the boundaries of Gauteng Province. (l.e. no business unit or office resides within the

boundaries of Tshwane Metropolitan Municipality)

Good The tenderer’s office resides within the boundaries of Gauteng Province. (l.e. no

(score 1) business unit or office resides within the boundaries of Tshwane Metropolitan
Municipality)

Very good The tenderer’s office resides within the boundaries of the Tshwane Metropolitan

(score 2) Municipality.

Municipal Rates & Taxes not older than three months from tender advertisement date or Valid Lease Agreement
should be attached as evidence.

(If necessary, the tenderer will be requested to present the office / business unit to officials of the City)

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my
belief both true and correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my
belief both true and correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

Date:

FORM RD.B.5 AT LEAST 51% WOMEN OWNED COMPANIES AND AT LEAST 51% OWNED COMPANIES BY YOUTH

The City of Tshwane has mandate for the promotion At least 51% Women owned companies and At least 51% owned
companies by youth. To comply with this the tenderer must provide Certified copy of Identity Document/s that proof
that company is 51% owned by Women or youth

Promotion of At least 51% Women owned companies and At least 51% owned
companies by youth

No Response The tenderer did not respond or comply with this evaluation schedule.

(score 0) A score of 0 will also be awarded for any misrepresentation made in this regard,

Good Certified copy of Identity Document/s that proof that company is 51% owned by

(score 1 Women and proof of ownership (Sworn affidavit for B-BBEE qualifying small
enterprise or Exempt Micro Enterprises, CIPC registration or any other proof of
ownership

Good Certified copy of Identity Document/s that proof that company is 51% owned by

(score 1) youth and proof of ownership (Sworn affidavit for B-BBEE qualifying small
enterprise or Exempt Micro Enterprises, CIPC registration or any other proof of
ownership

(If necessary the tenderer will be requested to present the office / business unit to officials of the City)

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my
belief both true and correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:

FORM RD.B.6 AT LEAST 51% OWNED COMPANIES BY PEOPLE WITH DISABILITY
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

The City of Tshwane has mandate for the promotion of At least 51% owned companies by People with disability. To
comply with this the tenderer must provide Medical Certificate with doctor’s details (Practice Number, Physical
Address and contact numbers that proof that company is 51% owned by People with disability

Promotion of At least 51% owned companies by People with disability
No Response The tenderer did not respond or comply with this evaluation schedule.
(score 0) A score of 0 will also be awarded for any misrepresentation made in this regard,
Good Medical Certificate with doctor’s details (Practice Number, Physical Address and
(score 1) contact numbers and proof of ownership (Sworn affidavit for B-BBEE qualifying small
enterprise or Exempt Micro Enterprises, CIPC registration or any other proof of
ownership

(If necessary the tenderer will be requested to present the office / business unit to officials of the City)

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.1 PROOF OF REGISTRATION ON CSD WITH NATIONAL TREASURY
1. Attach original or certified copy of CSD registration certificate to this page.

2. In the case of a joint venture / consortium (excluding consulting engineering partners) the joint venture /
consortium must attach original or certified copy of their CSD registration certificate to this page.
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents
FORM RD.C.2 MBD 5: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION
1. The tenderer is required by law to prepare annual financial statements for auditing their audited annual

financial statements:

i) for the past three years; or
i) Since the establishment if established during the past three years.
Indicate whether these have been included in the tender: YES NO

Does the tenderer have any undisputed commitments for municipal services towards a municipality or other
service provider in respect of which payment is overdue for more than 30 days?

YES NO

If so, state particulars

Has any contracts been awarded to the tenderer by an organ of state during the past five years?

YES NO

If so, state particulars

Has there been any material non-compliance or dispute concerning the execution of such contract?

YES NO

If so, state particulars

Is any portion of the goods or services expected to be sourced from outside the Republic?

YES NO

If, so state what portion and whether any portion of payment from the municipality is expected to be
transferred outside of the Republic.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

| accept that the state may act against me should this declaration prove to be false.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.3 PROOF OF REGISTRATION WITH THE CIDB

1. Attach original or certified copy of CIDB registration certificate to this page.

2. Inthe case of ajoint venture / consortium (excluding consulting engineering partners) parties must each attach

original or certified copy of their CIDB registration certificate.

Firm CRS Number

CIDB Grading

Lead Partner
(Indicate with X)

Combined CIDB Grading for Joint Venture / Consortium:

(Calculator is available at https://registers.cidb.org.za/common/jvcalc.asp )

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and

correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.4 COMPLIANCE WITH OHSA (ACT 85 OF 1993)

Tenderersare required to satisfy the employer and the engineer as to their ability and available resourcesto comply

with the above by answering the following questions and providing the relevant information required below.
(Tick applicable box)

1. Are your company familiar with the OHSA (ACT 85 of 1993) and its Regulations?
YES NO
2. Who will prepare your company’s Health and Safety Plan?
Provide a copy of the person/s curriculum vitae/s or company profile.
3. Do your company have a health and safety policy?
If YES provide a copy. YES NO
4. How is this policy communicated to your employees?
Provide supporting documentation. YES NO
5. Do your company keep record of safety aspects of each site where work is performed?
2
If YES what records are kept? YES NO
6. Do your company conduct monthly safety meetings?
If YES, who is the chairperson of the meeting, and attend these meetings? YES NO
7. Do your company have a safety officer in its employment, responsible for overall safety of your
company?
S . . . YES NO
If YES, explain his duties and provide a copy of his CV
8. Do your company have trained first aid employees?
If YES, indicate who. YES NO
9. Do your company have a safety induction training programme in place?
If YES, provide a copy. YES NO
. . . 5
10. Does your company conduct medical surveillance for its employees? YES NO
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct
Person authorized to sign the tender:
Full name (in BLOCK letters):
Signature:
Date:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.5 RECORD OF SERVICES PROVIDED TO ORGANS OF STATE

Tenderersare required to complete this record in terms of the Supply Chain Management Regulations issued in terms
of the Municipal Finance Management Act of 2022.

Include only those contracts where the tenderer identified in the signature block below was directly contracted by
the employer. Tenderers must notinclude services provided in terms of a sub-contract agreement.

Where contracts were awarded in the name of a joint venture and the tenderer formed part of that joint venture,
indicate in the column entitled “Title of the contract for the service” that was in joint venture and provide the name
of the joint venture that contracted with the employer. In the column for the value of the contract for the service,
record the value of the portion of the contract performed (or to be performed) by the tender.

Complete the record or attach the required information in the prescribed tabulation

ALL SERVICES COMMENCED OR COMPLETED TO AN ORGAN OF STATE IN THE LAST FIVE YEARS
Organ of state, i.e. national or Title of contract for the | Value of contract | Date completed (State
provincial department, public service for service incl. current if not yet
entity, municipality or municipal VAT (Rand) completed)
entity.
1.
2.
3.
4,
5.
6.
7.
8.

(Attach additional pages if more space is required.)

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.6 SCHEDULE OF PLANT AND EQUIPMENT

The following are lists of the major items of relevant equipment that I/we presently own/lease and will have available
for this contract or will hire/acquire for this contractas proof of the requirements for Clause F.3.13 b) of the Conditions
of Tender

Major equipment owned/leased that is immediately available for the execution of the works

Quantity Description, size, capacity etc.

(Attach additional pages if more space is required)

Major equipment that will be hired or acquired for the execution of the works

Quantity Description, size, capacity etc.

(Attach additional pages if more space is required)
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.8 STATUS OF CONCERN SUBMITTING TENDER

1. General

State whether the tenderer is a company, a closed corporation, a partnership, a sole practitioner, a joint

venture/consortium or a co-operative

Public Company

Private Company

Closed Corporation

Partnership

Sole Proprietary

Joint Venture / Consortium

Co-operative

(Mark the appropriate option)

2. Information to be provided

If the Tendering Entity is a:

Documentation to be submitted with the tender

1 Closed Corporation, incorporated under the
Close Corporation Act,1984, Act 69 of 1984

CIPRO CK1 or CK2 (Certified copies of the founding
statement) and list of members

2 Private Company incorporated with share
capital, under the companies Act, 1973, Act
610f 1973

(Including Companies incorporated under Art 53 (b))

Certified copies of:

a) CIPRO CM 1 - Certificate of Incorporation

b) CIPRO CM 29 - Contents of Register of Directors,
Auditors and Officers

c) Shareholders Certificates of all Members of the
Company, plus a signed statement of the Company’s
Auditor, certifying each Member’s
ownership/shareholding percentage relative to the
total.

3 Private Company incorporated with share
capital, under the companies Act, 1973, Act

by another Closed Corporation or company
with, or without, share capital.

610f 1973 in which any, or all, shares are held

Certified copies of documents referred to in 1 and/or 2
above in respect of all such Closed Corporations and/or
Companies

4 Public Company incorporated with share
capital, under the companies Act, 1973, Act
610f 1973

(Including Companies incorporated under Art 21)

A signed statement of the Company’s Secretary confirming
that the Company is a public Company.

5 Sole Proprietary or a Partnership

Certified copy of the Identity Document of:

a) such Sole Proprietary, or
b)  Each of the Partners in the Partnership

Certified copy of the Partnership agreement.
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

If the Tendering Entity is a: Documentation to be submitted with the tender

6 Co-operative CIPRO CR2 - Certified copies of Company registration
document.

7 Joint Venture / Consortium All the documents (as described above) as applicable to
each partner in the joint venture / consortium as well as a
certified copy of the joint venture / consortium agreement.

Note:

1. Ifthe sharesare heldin trustprovide a copy of the Deed of Trust (only the front page and pages listing the trustees and beneficiaries
are required) as well as the Letter of Authority as issued by the Master of the Supreme Court wherein trustees have been duly appointed
and authorised

2. Include a certified copy of the Certificate of Change of Name (CM9) if applicable.

3. Registered for VAT proposes in terms of the Value-Added Tax Act (89 of 1991)

Yes

No

(Make an X in the appropriate space)

REGISTRATION NO:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.C.9 CLASSIFICATION OF BUSINESS

1. The Small Businesses are defined in the National Small Business Act, 1996 (Act 102 of 1996).

2. Information furnished with regard to the classification of Small businesses

(b.) Indicate whether the company/entity is defined as a small, medium or micro enterprise by the National
Small Business Act.

YES NO

(Tick appropriate box)

(c.) Ifthe response to 2.(a.) is YES, the following must be completed:

i Sector/sub-sector in accordance with the Standard Industrial classification:

ii. Size or class:

iii. Total full-time equivalent of paid employees:

iv. Total annual turnover:

v. Total gross asset value (fixed property excluded):

(A schedule indicating the different sectors is attached to this form.)
(d.)  The tenderer should substantiate the information provided by submitting the following documentation:

i A letter from the tenderer’s auditor or an affidavit from the South African Police Services
confirming the correctness of the abovementioned information,

ii. Company profile indicating the tenderer’s staff compliment, and

iii. 3 year financial statement or since their establishment if established during the past 3 years.
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Contract:

Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

SCHEDULE OF SECTORS

THE TOTAL FULL-TIME
TOTAL GROSS ASSET VALUE
SIZE OF CLASS EQUIVALENT OF PAID TOTAL TURNOVER
EMPLOYEES (FIXED PROPERTY EXCLUDED)
AGRICULTURE
Medium 100 R 5 mil R 5 mil
Small 50 R 3 mil R 3 mil
Very Small 10 R 500 000 R 500 000
Micro 5 R 200 000 R 100 000
MINING AND QUARRYING
Medium 200 R 39 mil R 23 mil
Small 50 R 10 mil R 6 mil
Very Small 20 R 4 mil R 2 mil
Micro 5 R 200 000 R 100 000
MANUFACTURING
Medium 200 R 51 mil R 19 mil
Small 50 R 13 mil R 5 mil
Very Small 20 R 5 mil R 2 mil
Micro 5 R 200 000 R 100 000
ELECTRICITY, GAS & WATER
Medium 200 R 51 mil R 19 mil
Small 50 R 13 mil R 5 mil
Very Small 20 R 5.1 mil R 1.9 mil
Micro 5 R 200 000 R 100 000
CONSTRUCTION

Medium 200 R 26 mil R 5 mil
Small 50 R 6 mil R 1 mil
Very Small 20 R3 R 500 000
Micro 5 R 200 000 R 100 000

RETAIL AND MOTOR TRADE & REPAIR SERVICES
Medium 200 R 39 mil R 6 mil
Small 50 R 19 mil R 3 mil
Very Small 20 R 4 mil R 600 000
Micro 5 R 200 000 R 100 000

WHOLESALE TRADE, COMMERCIAL AGENTS AND ALLIED SERVICES
Medium 200 R 64 mil R 10 mil
Small 50 R 32 mil R 5 mil
Very Small 20 R 6 mil R 600 000
Micro 5 R 200 000 R 100 000
CATERING, ACCOMMODATION AND OTHER TRADE
Medium 200 R 13 mil R 3 mil
Small 50 R 6 mil R 1 mil
Very Small 20 R 5.1 mil R 1.9 mil
Micro 5 R 200 000 R 100 000
TRANSPORT, STORAGE & COMMUNICATIONS
Medium 200 R 26 mil R 6 mil
Small 50 R 13 mil R 3 mil
Very Small 20 R 3 mil R 600 000
Micro 5 R 200 000 R 100 000
FINANCE & BUSINESS SERVICES

Medium 200 R 26 mil R 5 mil
Small 50 R 13 mil R 3 mil
Very Small 20 R 3 mil R 500 000
Micro 5 R 200 000 R 100 000

COMMUNITY, SOCIAL AND PERSONAL SERVICES
Medium 200 R 13 mil R 6 mil
Small 50 R 6 mil R 3 mil
Very Small 20 R 1mil R 600 000
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

| Micro | 5 | R 200 000 R 100 000
FORM RD.C.10 LETTER OF INTENT TO PROVIDE A PERFORMANCE BOND

It is hereby agreed that a Performance Bond drafted exactly as set out in the attached examples (See Section C1.3:
Form of Guarantee) will be provided by the Surety named below:

Name of Surety (Bank or Insurer)

Address:

Signed:

Name:

Capacity:

On behalf of Tenderer (name of
tenderer)

Date:

CONFIRMED BY Surety’s Authorised representative

Signature(s):

Name (print):

Capacity

On behalf of Surety (Bank or Insurer)

Date:

Note: Refer to the Annexure to C1.3 Form of Guarantee for the List of Institutions from who Contract/Deposit
Guarantees will be accepted.
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.D.1 RECORD OF ADDENDA TO TENDER DOCUMENTS

We confirm that the following communications received from the Employer before submission of this tender,
amending or amplifying the tender documents, have been taken in account in this tender offer:

DATE REFERENCE TITLE

10

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that
the contents of this schedule are within my personal knowledge and are to the best of my belief both true and
correct.

Person authorized to sign the tender:

Full name (in BLOCK letters):

Signature:

Date:
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.D.2 KEY PERSONNEL

The tenderer shall list in the table below the key personnel to be engaged for this project.

Refer to clause C.2.1 of Part T1: Eligibility (mandatory requirements)
Note: Form RD.D.3 must be complete for each person listed below.

NAME PROFESSIONAL REGISTRATION CATEGORY Number of years
post registration
experience

10

11

12

13

14

15

(Attach additional pages if more space is required)
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Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.D.3 CURRICULUM VITAE OF KEY PERSONNEL

Note: This form should be completed for each key person listed in Form RD.D.2( attach a comprehensive C.V, and
proof of Registration).

Name: Date of birth:

Profession: Nationality:

Qualifications:

Professional membership:

Number of years post registration experience:

Name of employer (firm):

Current position: Years with firm:

Employment record: (listin chronological order starting with earliest work experience)

Experience record pertinent to project scope:

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this data correctly describes me, my
qualifications, and my experience.

(Signature of person named in schedule) Date:

Part T2: Page 41 of 42



Contract: RTD 18 2024/25 Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part T2: Returnable Documents

FORM RD.D.4 COMPANY’S EXPERIENCE

The tenderer shall attach Tendering Company’s experience of atleast 3 successfully completed Roads and Stormwater
Systems projects. (attach appointment letters and completion certificates for each project as proof).

Refer to clause C.3.11 of Part T1: El (mandatory requirements)
Note: Form RD.D.4 must be complete for each project listed below.
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Contract:

Part C1:

RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Agreement and Contract Data

PORTION 2: CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part C1: Agreement and Contract Data

Cl1.1 FORM OF OFFER AND ACCEPTANCE STAMP

OFFER

The Employer, identified in the Acceptance signature block, has solicited offers
to enter into a contract in respect of the following works:

RTD18-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems
in Garankuwa Zone 4: Phase 2 for a period of 18 months

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender Data

and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the Conditions
of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and
Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be

determined in accordance with the conditions of contract identified in the Contract Data.

THE OFFERED TOTAL OF PRICES INCLUSIVE OF VALUE ADDED TAX IS

R (in figures)

(in words)

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and
returning one copy of this document including the Schedule of Deviations (if any) to the Tenderer before the end of
the period of validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor
in the conditions of contract identified in the Contract Data.

FOR AND ON BEHALF OF THE TENDERER:

NAME:
(In BLOCK letters)

CAPACITY:
(Of authorized agent)

SIGNATURE:
(Of authorized agent)

SIGNED at on this day of

WITNESSES:

(Full name in BLOCK letters and signature)
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part C1: Agreement and Contract Data

ACCEPTANCE

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s Offer.
In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the, conditions
of contract identified in the Contract Data. Acceptance of the Tenderer’s Offer shall form an agreement, between the
Employer and the Tenderer upon the terms and conditions contained in this agreement and in the contract that is the
subject of this agreement.

The terms of the contract, are contained in:

Part C1 Agreements and Contract Data
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the
Returnable Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part
of this Form of Offer and Acceptance. No amendments to or deviations from said documents are valid unless
contained in this Schedule.

The Tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule of
Deviations (if any), contact the Employer’s agent (whose details are given inthe Contract Data) to arrange the delivery
of any securities, bonds, guarantees, proof of insurance and any other documentation to be providedin terms of the
conditions of contract identified in the Contract Data. Failure to fulfil any of these obligations in accordance with those
terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreementcomes into effecton the date when the Tenderer receives
one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the Tenderer
(now Contractor) within five days of the date of such receipt notifies the Employer in writing of any reason why he
cannot acceptthe contents of this agreement, this agreement shall constitute a binding contractbetween the parties.

FOR AND ON BEHALF OF THE EMPLOYER:

NAME:
(In BLOCK letters)

CAPACITY:
(Of authorized agent)

SIGNATURE:
(Of authorized agent)

SIGNED at on this day of

WITNESSES:

(Full name in BLOCK letters and signature)
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 months
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SCHEDULE OF DEVIATIONS

Notes:

4.1

4.2

43

4.4

4.5

The extent of deviations from the tender documents issued by the employer prior to the tender closing date is
limited to those permitted in terms of the conditions of tender;

A tenderer’s covering letter shall not be included in the final contract document. Should any matter in such,
letter, which constitutes a deviation as aforesaid become the subject of agreements reached during the process
of, offer and acceptance, the outcome of such agreement shall be recorded here;

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the parties becomes an obligation of the contract

shall also be recorded here;

Any change or addition to the tender documents arising from the above agreements and recorded here shall
also be incorporated into the final draft of the contract.

Subject:

Details:

Subject:

Details:

Subject:

Details:

Subject:

Details:

Subject:

Details:
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months
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By the duly authorised representatives signing this agreement, the employer and the Tenderer agree to and accept
the foregoing Schedule of Deviations as the only deviations from the amendments to the documents listed in the
Tender Data and addenda thereto as listed in the Tender Schedules, as well as any confirmation, clarification or change
to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether, oral communication or implied during the period between the
issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall
have any meaning or effect in the contract between the parties arising from this Agreement.

FOR AND ON BEHALF OF THE TENDERER:

NAME:
(In BLOCK letters)

CAPACITY:
(Of authorized agent)

SIGNATURE:
(Of authorized agent)

SIGNED at on this day of

WITNESSES:
(Full name in BLOCK letters and signature)

FOR AND ON BEHALF OF THE EMPLOYER:

NAME:
(In BLOCK letters)

CAPACITY:
(Of authorized agent)

SIGNATURE:
(Of authorized agent)

SIGNED at on this day of

WITNESSES:

(Full name in BLOCK letters and signature)
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months
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CONFIRMATION OF RECEIPT

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the
Employer, identified in the Acceptance partof this Agreement, of one fully completed original copy of this Agreement,
including the Schedule of Deviations (if any) today

the (day) of (month) __ (year) at

(place).

FOR AND ON BEHALF OF THE CONTRACTOR:

NAME:
(In BLOCK letters)

CAPACITY:
(Of authorized agent)

SIGNATURE:
(Of authorized agent)

SIGNED at on this day of

WITNESSES:
(Full name in BLOCK letters and signature)
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months
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C1.2 CONTRACT DATA

TABLE OF CONTENTS

C.1.2.1 GENERAL CONDITIONS OF CONTRACT ...ttt 8
C1.2.2 VARIATIONS AND ADDITIONS TO THE CONDITIONS OF CONTRACT.........cccoeecvvreeennneenn. 9
C1.2.3 DATA PROVIDED BY THE EMPLOYER ...ttt ettt e e e 22
C1.2.4 DATA PROVIDED BY THE CONTRACTOR........outiiiiiiiiiiiiiieeeiieceeeee e 26
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part C1: Agreement and Contract Data

C.1.2.1 GENERAL CONDITIONS OF CONTRACT

The general conditions of contract applicable to this contract shall be General Conditions of Contract for Construction
Works, Third Edition (2015) of the South African Institution of Civil Engineering (SAICE), read together with the
Variations and Additions to the Conditions of Contract as well as the Data provided by Employer.

Tenderers, contractors and subcontractors shall obtain their own copies of the document General Conditions of
Contract for Construction Works, Third Edition (2015) for tendering purposes and for use for the duration of the
contract from the Secretary of the South African Institution of Civil Engineering, Private Bag X200, Halfway House,
Midrand, 1685 and shall bear all expenses in this regard:

South African Institution of Civil Engineering (SAICE)
Telephone: 011 80505947 /48 / 53

E-Mail: civilinfo@saice.org.za

Web: www.saice.org.za
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
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C1.2.2  VARIATIONS AND ADDITIONS TO THE CONDITIONS OF CONTRACT

The following variations and additions to the General Conditions of Contract for Construction Works, Third Edition
(2015), shall apply to this contract:

CLAUSE / DESCRIPTION VARIATION / ADDITION
SUB-CLAUSE
111 Definitions 1.1.1.3 Certificate of Completion

Add the following to the clause:

Unless specified otherwise in the Contract Data, separate Certificates of
Completion will not be issued for portions or phases of the Works.

1.1.1.24 Practical Completion
Add the following to the clause:

This clause shall apply mutatis mutandis to any portion or phase of the Works
that may be described in the Scope of Works or in the Contract Data, or agreed
subsequently between the Contractor and the Employer, and committed to in
writing.

Add the following new clause:
1.1.1.35 Construction Work Permit

Construction Work Permit” means a statutory permit as defined in the
Construction Regulations 2014.

1.21 Delivery of notices |Add the following to the clause:

1.2.1.3  Sent by facsimile, electronic or any like communication irrespective
of time of transmission;

1.2.1.4 posted to the Contractor’s address, and delivered by the postal
authorities; or

1.2.1.5 delivered by a courier service or messenger, and signed for by the
recipient or his representative.

123 Authority of | Add the following to the clause:

representatives

1.2.3.1 The Employer has authorised the Divisional Head: Transport
Infrastructure Design & Construction to act on his behalf in respect
of this Contract, save for such duties or functions:

1.2.3.1.1 which other holders of office ex officio execute on behalf of the
Employer; or

1.2.3.1.2 for which the Divisional Head: Transport Infrastructure Design &
Construction has no authority and the Employer’s approval is required
before execution thereof.

24.1 Ambiguity or Delete the contents of the clause and insert the following:
Discrepancy
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part C1: Agreement and Contract Data

The documents forming the Contract are to be taken as mutually explanatory
of one another. For the purposes of interpretation, the priority of the
documents shall be in accordance with the following sequence, listed from
highest to lowest priority:

a) Form of Offer and Acceptance

b) Contract Data

c) General Conditions of Contract

d) Drawings

e) Scope of Work

f) Standard Specifications

g) Bill of Quantities

h) any other documents forming part of the Contract

Upon finding any ambiguity in, or discrepancy between, or otherwise any error
in the documents, the Contractor shall forthwith advise the Employer’s Agent
thereof before applying an interpretation in accordance with the above priority.
If, after applying the above priority, an ambiguity in, or discrepancy between,
or otherwise any remaining error in the documents remains, the Employer’s
Agent shall provide the necessary clarification or instruction.

3.23 Specific approval of |Replace clause 3.2.3 with the following:
the Employer
required In addition to the functions or duties set out in the Contract Data under Data

Provided By The Employer, the Employer’s Agent is required to obtain the

specific prior approval of the Employer for:

3.2.3.1 certification of expenditure that exceeds the Contract Price in
terms of Clause 1.1.1.10;

3.2.3.2 issuing of an order to suspend the progress of the Works in terms
of Clause 5.11.2, the extra cost resulting from which order is to be
borne by the Employer or the effect of which is liable to give rise to
a claim by the Contractor for an extension of time under Clause

5.12 of these conditions;

3.2.3.3 issuing of an instruction or order to vary the nature or quantity of
the Works in terms of Clause 6.3, the estimated effect of which will
be to increase the Contract Price by an amount exceeding
R100 000, the evaluation of all variation orders in terms of Clause
6.4 and the adjustment of the sum(s) tendered for General Items

in terms of Clause 6.11; or

3.2.34 approval of any claim submitted by the Contractor in terms of
Clause 10.1.
4.1.2 Contractor's liability |Add the following to the clause:
for own design
errors

The Contractor shall provide the following to the Employer’s Agent for retention
by the Employer or his assignee in respect of all works designed by the
Contractor:
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part C1: Agreement and Contract Data

4.1.2.1 A Certificate of Stability of the Works signed by a registered
Professional Engineer confirming that all such works have been

designed in accordance with the appropriate codes of practice.

4.1.2.2 Proof of registration and of adequate and current professional

indemnity insurance cover held by the designer(s).

4.1.2.3 Design calculations should the Employer’s Agent request a copy
thereof.

4.1.2.4 Engineering drawings and workshop details (both signed by the
relevant professional engineer), in order to allow the Employer’s
Agent to compare the design with the specified requirements and

to record any comments he may have with respect thereto.

4.1.2.5 “As-Built” drawings in DXF electronic format after completion of

the Works.

The Contractor shall be responsible for the design of the Temporary Works.

43 Legal Provisions Add the following new sub-clause:
4.3.3 Wages and conditions of work:

i For conventional construction works the Basic Conditions of
Employment Act of 1997 (Act No 75 of 1997) shall apply and
the minimum employment conditions which will apply shall
be guided by the Bargaining Council for the Civil
Engineering Industry Collective Agreement as published
from time to time.

ii. Basic Conditions of Employment Act of 1997 (Act No 75 of
1997) as per Government Notice R63 of 25 January 2002,
shall apply to works described in the Scope of Work as being
labour intensive and which are undertaken by unskilled or
semi-skilled workers.

Add the following new sub-clause:

4.34 Notwithstanding any actions which the Employer may take, the
Contractor accepts sole liability for due compliance with the relevant
duties, obligations, prohibitions, arrangements and procedures
imposed by the Occupational Health and Safety Act, 1993 (Act 85 of
1993), and all its requlations, including the Construction Regulations,
2014, for which he is liable as mandatory. By entering into this
Contract it shall be deemed that the parties have agreed in writing
to the above provisions in terms of Section 37(2) of the Act. The
Contractor shall sign the Occupational Health and Safety Agreement
for Contract Work in the City of Tshwane Metropolitan Municipality
included in section C1.5.

Add the following new sub-clause:

4.3.5 The Employer retains an interest in all inquiries conducted under this
Contract in terms of Section 31 and/or 32 of the Occupational Health
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Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months
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and Safety Act, 1993 (Act 85 of 1993) and its Regulations following
any incident involving the Contractor and/or Sub-Contractor and/or
their employees. The Contractor shall notify the Employer in writing
of all investigations, complaints or criminal charges which may arise
pursuant to work performed under this Contract in terms of the
Occupational Health and Safety Act, 1993 (Act 85 of 1993) and
Regulations.

Add the following new sub-clause:
4.3.6 Contractor’s Designer

The Contractor and his designer shall accept full responsibility and
liability to comply with the Occupational Health and Safety Act, 1993
(Act 85 of 1993) and the Construction Regulations, 2014 for the
design of the Temporary Works and those part of the Permanent
Works which the Contractor is responsible to design in terms of the
Contract

Add the following new sub-clause:
4.3.7 Construction Work Permit

Unless duly exempted or otherwise duly agreed with the Contractor, the
Employer shall forthwith, where a Construction Work Permit in terms of
Regulation 3(1) of the Construction Regulations 2014 is required to be obtained
by the Employer without derogation from the Employer’s duties, the Employer
or his duly appointed Construction Health and Safety Agent in terms of
Regulation 5(6) or otherwise, upon the Construction Work Permit becoming
available, issue it to the Employer’s Agent, who, in turn, shall forthwith issue it
to the Contractor.

Notwithstanding anything stipulated to the contrary in these Conditions, the
Contractor shall not be entitled to any claim or extension of time arising from
anydelay in obtaining a Construction Work Permit which has been duly applied
for, unless such delay exceeds 84 consecutive days.

53.3 Time to instruct the |Replace both periods of “7 days” in Clause 5.3.3 with “14 days”.
commencement of
the works

5.6.1 Programme of works | Add the following to the clause:

The Contractor shall have regard for the phases and sub-phases (if applicable)
for the Works, which shall also be the order in which the Permanent Works shall
be constructed, unless otherwise agreed between the parties and committed to
writing. If phased construction is applicable, the phases and sub-phases will be
described in the Scope of Works and/or will be indicated on the Phasing Plan
which forms part of the Drawings.

57.1 Rate of progress Delete the last paragraph of the clause and replace with the following:

No instruction by the Employer’s Agent to the Contractor to improve his rate of
progress in this regard will qualify for additional compensation, unless the
instruction explicitly states that the Contractor is entitled to additional
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compensation and cites the amount of such compensation or the basis upon
which it is to be determined.

59.2 Further drawings and | Add the following to the clause:
instructions
All instructions shall be in writing

5.12 Extension of time for | Add the following new sub-clause
Practical Completion
5.12.5 Critical path provision

A delay in so far as extension of time is concerned, will be regarded
as a delay only if, on a claim by the Contractor in accordance with
the General Conditions of Contract, the Employer’s Agent rules that
all progress on an item or items of work on the critical path of the
approved programme for the execution of the Works by the
Contractor, has been brought to a halt. Delays on normal working
days only, based on a working week, of five normal working days,
will be taken in account for the extension of time.

Add the following new sub-clause

5.12.6 Extension of time due to abnormal rainfall
Extension of time due to abnormal rainfall shall be determined by
means of Method 1, if rainfall records and/or values derived from

rainfall records are supplied in the Scope of Work, otherwise Method
2 shall apply.

Method 1: Rainfall formula method

The rainfall records and/or values derived from rainfall records from
a suitable rainfall station near the Site, which are supplied in the
Project Specifications, shall be considered suitable for the
determination of extension of time due to abnormal rainfall in
accordance with this method.

Extension of time arising from abnormal rainfall, shall be calculated
separately for each calendar month or part thereof for the full period
of completion of the Contract, including any extension thereof, in
accordance with the rainfall formula given below:

y=(v,-n, )¢ Bl
X

If V is negative and its absolute value exceeds Nn, then V shall be
equal to minus Np.

If Vis positive and greater than the number of calendar days in the

calendar month under consideration, V shall be taken as equalto the
number of calendar days in the relevant calendar month.
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The symbols shall have the following meaning:

|14 Extension of time in calendar days in respect of the calendar
month under consideration

Nw

Actual number of days during the calendar month on which

a rainfall of Y mm or more has been recorded.

Rw = Actual rainfall in mm for the calendar month under
consideration.

Nn = Average number of days as derived from existing rainfall
records, on which a rainfall or Y mm or more has been
recorded for the calendar month. Rainfall records and/or
the derived values of N will be provided in the
Specifications.

Ry = Average rainfall in mm for the calendar month, as derived
from existing rainfall records. Rainfall records and/or the
derived values of Ry, will be provided in the Project
Specifications.

X = 20 unless otherwise provided in the Project Specifications

Y = 10 unless otherwise provided in the Project Specifications

The total extension of time shall be the algebraic sum of the monthly
totals for the period under consideration. However, if the grand total
is negative the time for completion shall not be reduced on account
of abnormal rainfall. Extension of time for parts of a month shall be

calculated by pro rata values of N, and Ry being used.

The factor ﬂVw — Nn) shall be considered to represent a fair
allowance for variations from the average number of days during
which rainfall exceeds Y mm and wet conditions prevented or
disrupted work.

R —R
The factor M shall be considered to represent a fair

allowance for variations from the allowance for variations from the
average number of days when wet conditions further to that allowed
for the factor (Nw — Nn), prevented or disrupted work during the
calendar month.

Accurate rain gauging shall be taken at a suitable point on Site and
the Contractor shall, at his own expense, take all necessary
precautions to ensure that the rain gauges cannot be interfered with.

This formula does nottake into account further on concurrent delays
which could be caused by other abnormal climatic conditions such as
floods, which have to be determined separately in accordance with
Sub-Clause (5.12.5 Critical Plath Provision) hereof.

Method 2: Expected delay method

The Contractor shall make provision in his programme for the
execution of the Works, for an expected delay of "n" normal working
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days (based on a working week of five normal working days) due to
normal rainfall, for which he will not receive any extension of time.

Unless otherwise provided in the Project Specifications, the value of
"n" shall be taken as equal to the tendered time for completion of
the Works in months, rounded off to an integer.

Extension of time during normal working days will be granted to the
degree to which actual delays as determined in accordance with Sub-
Clause (5.12.5 Critical Path Provision) hereof, exceed the number of
"n" normal working days.

The value of "n" does not take into account further or concurrent
delays which are caused by other abnormal climatic conditions such
as floods, which have to be determined separately in accordance
with Sub-Clause (5.12.5 Critical Path Provision) hereof.

6.1 Payment to Add the following new sub-clause:

Contractor

6.1.2 Payment for works identified in the Scope of Work as being labour-
intensive shall only be made in accordance with the provisions of the
Contract if the works are constructed strictly in accordance with the
provisions of the Scope of Work. Any non-payment for such works
shall not relieve the Contractor in any way of his obligations either in
contract or in delict.

Add the following new sub-clause:

6.1.3 The Contractor’s payment invoices shall be accompanied by labour
information for the corresponding period in a format specified by the
employer. If the Contractor chooses to delay submitting payment
invoices, labour returns shall still be submitted as per frequency and
timeframe stipulated by the employer. The Contractors invoices shall
not be paid until all pending labour information has been submitted.

Add the following new sub-clause

6.1.4 The Contractor shall be paid at Pretoria in the currency of the
Republic of South Africa only at the Office of the Chief Financial
Officer of the CITY OF TSHWANE, unless otherwise stated in the Data

provided by Employer.
6.2 Security Add the following new sub-clause:
6.24 As an alternative to a performance guarantee, the Contractor may

deposit with the Employer a cash amount in a sum equal to the
amount stated in the Data provided by Employer. All the provisions
in respect of the guarantee apply mutatis mutandis to the cash
deposit accept that the amount deposited will be repaid to the
Contractor within 30 (thirty) days after the issue of the Certificate or
Certificates of Completion in respect of the whole of the permanent
works.

8.6 Insurances Replace clause 8.6 with the following:
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8.6 Insurances

8.6.1 Without limiting the Contractor’s/Sub-contractor’s obligation in
terms of the Contract, the Employer will effect and maintain for the
duration of the Contract until the issuing of the Final Approval
Certificate, the following insurances in the name of the Contractor
(including all Subcontractors whether nominated or otherwise):

8.6.1.1 The Employer’s insurer will indemnify the Contractor/Sub-contractor
against physical loss of or damage to any part of the Property
Insured not exceeding the maximum contract value or the final
contract value estimated at inception including free issue materials
were applicable as stated in the Contract Data:

a. Whilst in transit including loading and unloading whilst
temporarily stored at any premises and route to or from the
Contract Site within the Territorial Limits;

b. From the time of unloading, dismantling or preparation at
the Contract Site and thereafter until the Property Insured
has been officially accepted by the Employer and becomes
his responsibility by means of a notice of completion
certificate or similar evidence of legal transfer of risk;

C During the contractual defects liability or Maintenance

Period which shall not exceed the period reflected in the

Schedule but only so far as the Contractors and/or Sub-

Contractors may be liable for such loss or damage under the

defects liability or maintenance condition/s of the Insured

Contract;

Removal of debris;

Surrounding property

Work away;

Off-site storage

Temporary repairs;

Contribution clause — marine;

Escalation during Contract Period;

Post loss escalation;

Automatic reinstatement;

Principals maintenance;

Property taken over;

Beneficial occupation;

Escalation due to currency fluctuation;

Manufacturers guarantees

2aT o33z~ T TsTe@™0ea

8.6.1.2 The Employer’s insurer will indemnify the Contractor/Sub-contractor
against all sums for which the Contractor/Sub-contractor shall
become legally liable towards third party claimants to pay for and
in consequence of:

a. Accidental death of or bodily injury to or illness or disease
contracted by any person (excluding employees of the
Contractor/Subcontractor);

b. Accidental physical loss or damage to tangible property
occurring during the Period of Insurance and arising out of
or in connection with the performance of the Insured
Contract at the Contract Site as defined in the Schedule. The
minimum limit of indemnity for any one event is R10-million
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in respect of contracts with a contract value of up to R50-
million (excluding VAT).

8.6.2 Insurance premium payable

The Employer will pay the insurance premium for the works damage
and public liability insurance cover. The insurance premium will be
calculated based on the approved Capital Budget per financial year
and the insurance premium will be charged out to the relevant
departments by the Section: Insurance and Risk Management.

8.6.3  Additional insurance by the Employer

The Employer shall be free to effect at his own cost any additional
insurance, which he deems necessary in own interest to cover loss or
damage notinsured in terms of the insurance policies of Sub-Clause
8.6.1.1 of this Clause.

8.6.4 Additional insurance by the Contractor / Subcontractor

The Contractor and Sub-contractor shall be free to effect and
maintain at their own cost any additional insurance which the
Contractor/Subcontractor deem necessary to cover damage, loss or
injury not insured in terms of the insurance effected by the
Employer’s insurer. The cost of the additional insurance will be for
the account of the Contractor/Subcontractor.

8.6.5 Contractor satisfied with insurance

The submission of a tender shall be construed as acknowledgement
by the Contractor that he is satisfied with the insurance cover
affected by the Employer.

8.6.6 Contractor to observe conditions

The Contractor shall give all notices and observe all conditions and
requirements imposed by the relevant insurance policies, which shall
be binding on the Contractor.

8.6.7 Contractor to insure

The Contractor/Sub-contractor must obtain for the duration of the
contract until the issuing of the Final Approval Certificate, the
following insurance policies at an insurance company within 14
(fourteen) days of the notification of acceptance of the tender and
must pay all premiums and supply proof thereof to the relevant
Employer’s Agent, 30 (thirty) days before the inception of the
contract, that the policies have been taken outand that all premiums
have been paid:

a. All Risk Insurance cover with regard to all Plant and
Materials and Equipment, owned, leased or hired by the
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Contractor that are used in the execution of the contract for
the full replacement value thereof.

b. Motor Vehicle and Liability Insurance cover indicating the
registration numbers of the vehicles owned, leased or hired
by the Contractor that are used in the execution of the
contract to the amount of at least R10-million per claim
with the number of claims unlimited.

C. SASRIA cover for motor vehicles and Plant and Materials
and Equipment owned, leased or hired by the Contractor
that are used in the execution of the contract for the full
replacement value thereof.

d. In respect of Plant and Materials and Equipment and Motor
Vehicles brought onto the Site by or on behalf of
Subcontractors, the Contractor shall be deemed to have
compiled with the provisions of this Sub-Clause by ensuring
that such Subcontractors have similarly insured such Plant
and Materials and Equipment and Motor Vehicles.

e. Proof must also be submitted that the Contractor complies
with the conditions of the following legislation:

- Compensation for Occupational Injuries and disease,
1993

- Unemployment Insurance Act, 1996

- The Contractor shall in respect of the Site of the
contract works appoint in writing a Section 16
appointee to meet the requirements of the Health and
Safety Act, No 85 of 1993 as amended.

8.6.8 The Employer’s Agent involved must furnish the required insurance
documentation 30 (thirty) days before the inception of the contract
to the Section: Insurance and Risk Management.

8.6.9 Reporting of incidents

In the event of an occurrence, which is likely to give rise to a claim
under the insurance policy affected by the Employer, the Contractor
/ Subcontractors and Employer’s Agent will adhere to the following
procedures:

a. In addition to any statutory obligations and/or
requirements contained in the General Conditions of
Contract, the Contractor shall notify the Employer and the
Employer’s Agent of every occurrence within 48 (forty-
eight) hours giving the circumstances, nature and an
estimate of the loss or damage.

b. The Employer’s Agent will be responsible to complete and
submit the relevant claim documentation for each incident
within 30 (thirty) days after the incident occurred to the
Section: Insurance and Risk Management. Should the
incident be reported by the Employer’s Agent more than 30
(thirty) days after the incident occurred to the Section:
Insurance and Risk Management, the claim will only be
considered if the claim documentation is accompanied by a
letter from the relevant Strategic Executive Director
motivating the reason(s) for the late reporting of the
incident, but the Employer’s Agent must take note the
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Insurer might repudiate the loss if it is found that the
insurers rights have been compromised as a result of the
late reporting.

C The following documentation must be included with the
claim documentation:

- Photos of damages caused or suffered as proof or
substantiation of the claims.

d. In the event of Insured Property being damaged during the
Contract Works beyond economical repair, the property
must be safeguarded and be handed over to the Employer’s
insurer for salvage.

e. The Section: Insurance and Risk Management will inform
the Employer’s insurer of the incident. The
Contractor/Subcontractor shall afford all reasonable access
to the Site to the Employer, the Employer's Agent, the
Employer’s insurers and/or representatives for the purpose
of assessment of any loss or damage.

8.6.10 Reporting of catastrophic incidents

In the event of an occurrence, which is likely to give rise to a claim,
under the insurance policy effected by the Employer, with an
estimated loss or damage of more than R250 000,00, the Contractor
and the Employer’s Agent will adhere to the following procedures:

a. In addition to any statutory obligations and/or
requirements contained in the General Conditions of
Contract, the Contractor shall notify the Employer and the
Employer’s Agent of every occurrence within 24 (twenty-
four) hours giving the circumstances, nature and an
estimate of the loss or damage.

b. The Employer’'s Agent must notify the Section: Insurance
and Risk Management on the same day that the
Contractor/Sub-contractor has notified the Employer’s
Agent of the incident.

C. The Section: Insurance and Risk Management will notify the
Employer’s insurer of the incident. The Contractor/Sub-
contractor shall afford all reasonable access to the Site to
the Employer, the Employer's Agent, the Employer’s
insurers and/or representatives for the purpose of
assessment of any loss or damage.

d. The Employer’s Agent will be responsible to complete and
submit the relevant claim documentation for each incident
within 30 (thirty) days after the incident occurred to the
Section: Insurance and Risk Management. Should the
incident be reported by the Employer’s Agent more than 30
(thirty) days after the incident occurred to the Section:
Insurance and Risk Management, the claim will only be
considered if the claim documentation is accompanied by a
letter from the relevant Strategic Executive Officer
motivating the reason(s) for the late reporting of the
incident. Should the relevant claim documentation not be
submitted within 30 (thirty) days, the claim will be
repudiated.
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8.6.11 Reporting of crime related incidents

All crime related incidents, losses or shortages irrespective of the
value, must be reported within 24 (twenty-four) hours by the person
who was involved or who has discovered the incident to the nearest
South African Police Services (SAPS) station. The name of the Police
Station, Investigation Officer and the Case number must be obtained
and stated onthe Contractor Claim Form. Should the incident not be
reported to the SAPS, the claim will be repudiated.

8.6.12 Claim documentation

The Employer’s Agent must obtain all relevant information from the
Contractor/Sub-contractor and complete the Contractor Claim Form,
included in this report as Annexure Bthat is available on the Intranet.
The project number must be stated on the Contractor Claim Form.

The Employer’s Agent must submit with the Contractor Claim Form
a detailed cost sheet indicating the estimate of the loss or damage.

Any misrepresentation, misdescription or non-disclosure of material
facts, at the option of the insurers, can result in claims submitted
being declared null and void.

8.6.13  Authorization of claim forms

It is imperative that a formally delegated official or his nominee of
the Employer should authorize the Contractor Claim forms as proof
of the appropriate authorization, verification and approval of claims
submitted. The Divisional Head must provide an authorization letter
to the Section: Insurance and Risk Management stating the names
and the specimen signatures of the delegated official or his nominee
within 30 (thirty) days from approval of this report by Council. Should
the delegated official or his nominee not sign the relevant claim
form, the claim will be repudiated as this may lead to inappropriate
independent verification of the validity of claims, thereby increasing
the risk of insurance fraud and consequent reputation damage to the
Employer.

8.6.14  Contractor to pay deductibles

Any claim in terms of the insurance affected by the Employer shall be
subject to the Contractor being responsible for the payment of the
amount stated in the Annexure to the Policies as being the deductible
(first amount payable or Excess) as defined in the Certificate of
Insurance issued by the Employer’s insurer in terms of the Policy.

8.6.15  Settlement of claims

All incidents reported to the Section: Insurance and Risk
Management in respect of an occurrence, which is likely to give rise
to a claim will be forwarded to the Employer’s insurer who will take
the necessary actions for the settlement of any such claims.
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The Contractor shall negotiate for the settlement of claims with the
Employer or the Employer’s insurer through the Section: Insurance
and Risk Management. The Employer’s Chief Financial Officer will
authorize all settlements of claims.

Should action for the settlement of any such claim to the satisfaction
of the Employer’'s Agent not be taken by the Contractor/sub-
contractor within 30 (thirty) days after receipt of such claim by the
Contractor/sub-contractor, the Employer or the Employer’s insurer
may settle any such claim, after giving the Contractor notice of its
intention to do so; provided that no such claim shall be settled by the
Employer or the Employer’s insurer without first consulting the
Contractor/sub-contractor.

The foregoing provisions of this Sub-Clause shall apply mutatis
mutandis to any such claim received by the Contractor directly.
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C1.2.3 DATA PROVIDED BY THE EMPLOYER
CLAUSE/OPTION DATA
1.1.1.13 | The Defects Liability period is: 12 (twelve) months from the date of the Certificate of Completion.
1.1.1.14 | The time for achieving Practical | Due Completion Date is 18 months from Commencement Date
Completion is:
1.1.1.15 [ The name of the Employer is: City of Tshwane Metropolitan Municipality.
1.1.1.26 | The Pricing Strategy is: Re-measurement Contract
1.2.1.2 |[The address of the Employer is: | Physical Address: |Capitol Towers North,
225 Madiba (former Vermeulen) Street,
Pretoria
Postal Address: P.O. Box 1409
PRETORIA
0001
1.1.1.16 [The name of the Employer’s | Imbawula Civil Projects
Agentis:
1.2.1.2 |[The address of the Employer’s [ Physical Address: |Plot 70
Agentis: 1463 Tienie Street
Andeon AH
PRETORIA WEST
0183
Postal Address: 50 Tegel Avenue
Unit 03 Highgrove Office Park
CENTURION
0157
E-Mail Address: admin@imbawulacp.co.za
3.13 e The Employer’s Agentis required to obtain approval of the Employer:

= for expenditure on the Contract to exceed the Contract Price;
= prior to the execution of any of the following duties of functions:

CLAUSE DUTY/FUNCTION

321 Nomination of person as Employer’'s Agent’s
Representative

334 Authorization to Employer’s Agent’s Representative or
any other person

4.10.1 Approval to use the Site for any other purpose such as
housing

53.1 Delivery of the written notice to commence the execution
of the works

5.6.3 Approval of programme of construction

57.2 Permission to carry out work by day and by night

5.8.1.1 Approval to work on special non-working days and
between sunset and sunrise

59.7 Approval of Contractor’s designs
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CLAUSE/OPTION DATA
5.11 Suspension of progress of the Works
5.13.2 Reduction of penalty for delay
5.14.2 The issue of a Certificate of Practical Completion
5.14.4 The issue of a Certificate of Completion
5.16.1 The issue of a Final Approval Certificate
6.3.1 Variation Orders in respect of variations which are not
small
6.6 Instruction to expend on Provisional and Prime Cost Sums
6.11 Adjustment of Preliminary and General allowances
7.8.1 Order to execute work of repair, etc. during the Defects
Liability Period
7.8.2 Determination of value of repair work
8.2.2.2 Order to repair and make good damage arising from any
excepted risk
53.1 The documentation required|e Health and Safety Plan (Refer to Clause 4.3)
before commencement with|e Initial programme (Refer to Clause 5.6)
Works execution are: e Security (Refer to Clause 6.2)
e Proof that all contributions required in terms of the provisions of
the Workman’s Compensation Act (Act no 30 of 1941) as amended
in 1993, 2002 have been paid (Refer to Cause 4.3.2)
e Acertified copy of Unemployment Insurance Certificate, Act of 1996
(Refer to Clause 4.3.2)
53.2 The time to submit the(14 days
documentation required from
the Commencement Date is:
58.1 The non-working days are: Sundays
The special non-working days|e Annual builders holiday
are: e Statutory public holidays
5.13.1 |The penalty for failing to| The penalty will be R5000/day.
complete the works is:
5.14.1 Requirements for achieving| e Layer works, Surfacing, Pre-marking, Road signs
Practical Completion e All storm water systems, inlets, outlets, junction boxes and
manholes must be completed.
5.16.3 | The latent defect period is: 10 (ten) Years
6.1.3 Labour returns: Labour returns will be submitted monthly.
6.2.1 Type of security for due|e FixedPerformance Guarantee from approved financial institution or
performance: Cash Deposit.

e The forms for the Guarantees is to contain the wording of the pro
forma documentincluded as C1.3 or C1.4 contained herein.

Part C1: Page 23 of 37




Contract: RTD18-2024/25: Tenderfor the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months
Part C1: Agreement and Contract Data
CLAUSE/OPTION DATA
Liability of performance| The liability of the guarantee shall be for 10 (ten) % of the Contract Sum,
guarantee/cash deposit excluding contingencies and VAT.
6.2.2 Retention money guarantee Not permitted
6.8.2 Adjustment in rates and/or|e The value of the certificates issued shall be adjusted in accordance
prices with the Contract Price Adjustment Schedule with the following
values:
Coefficient Description Value
X Portion not subject to adjustment 0.10
a Labour 0.21
b Civil Engineering Plant 0.27
c Civil Engineering Materials 0.42
d Fuel 0.10
(Coefficients a, b, ¢ and d must sum to one)
e The area nearest the Site is Gauteng.
e The base month is the month and year prior to the closing of the
tender.
6.8.3 Price adjustment for variations in| Allowed
the cost of special materials
6.10.1.5 | The percentage advance on| 80% (Eighty percent)
materials not yet built into the
Permanent Works is:
6.10.3 | Percentage retention is: 10% (ten percent) of the value of works, excluding contingencies and
VAT
The limit of retention moneyis: | 5% (five percent) of Contract Sum, excluding contingencies and VAT.
8.6 Insurance of the Works and The Employer shall arrange this insurance.

Public Liability Insurance

A copy of the policy and the list of excesses may be obtained from

Contractors All Risk and Liability Insurance

Ms. Morongwa Mokoena  (Tel: 012 358 1126)
(morongwam@tshwane.gov.za)
(Tel: 012 358 1131)
(ronettm@tshwane.gov.za)
(Tel: 012 358 1374)
(lawrencem@tshwane.gov.za)

Mrs Ronett Marlow-Reid

Mr Lawrence Matjila

The value of plant and materials
supplied by the Employer to be
included in the insurance sum is:

R O (zero)

Responsibility for payment of
deductibles in respect of
Insurance of Works as well as
Public Liability Insurance:

Deductibles are the responsibility of the Contractor

Construction Plant:

Contractor to insure. Policy to be approved by Employer
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CLAUSE/OPTION DATA

10.5 Determination of disputes Ad-hoc Adjudication Board

10.5.3 [ Number of Adjudication Board|One
members to be appointed:

10.6 Disagreement with Adjudication | Court proceedings
Board’s decision, refer matters
to:
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C1.2.4 DATA PROVIDED BY THE CONTRACTOR

CLAUSE/OPTION DATA

1.1.1.9 |The name of the
Contractor is:

1.2.1.2 |The address of the|e Physical Address:
Contract is:

e Postal Address:
e Fax to E-Mail:
e E-Mail Address:

6.2.1 The security to  be|Type of Security Contractor’s choice
provided by the Contractor (Indicate “Yes” or “No”
shall be one of the

. Performance guarantee
following:

(10% (ten percent) of the Contract Sum, excluding
contingencies ad VAT)

Cash deposit
(10% (ten percent) of the Contract Sum, excluding
contingencies and VAT)

6.5.1.2.3| The percentage allowance

to cover profits and —__ %.(Maximum of 15% will be allowed)
overhead charges for
dayworks is: (In the case of the Contractor not providing a percentage the percentage as per the General

Conditions of Contract will prevail)

6.8.3 Price adjustments  for | The variation in cost of special materials is:
variations in the cost of
special materials

Type of material Unit Base Rate or Price

Bitumen

Steel
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C1.3 PERFORMANCE GUARANTEE

C1.3 PERFORMANCE GUARANTEE

WHEREAS

The City of Tshwane Metropolitan Municipality

(hereinafter referred to as the “Council”),

enters into a Contract (No ) with

(hereinafter referred to as the “Contractor”)

for

AND WHEREAS interms of the General Conditions of the Contract the Contractor is required to furnish an acceptable
independent guarantee for the due and proper fulfilment by him of all his duties and obligations in terms of the said

contract.

NOW THEREFORE we the undersigned

(full names of authorized agent(s))

and acting in my/our capacity as

and

and as such duly authorized thereto, do hereby bind the said

(hereinafter referred to as the “Guarantor”) as surety and co-principal Debtor in solidum for the sum of

R ( )

for the due and proper fulfilment by the Contractor of all or any of his duties and obligations in terms of the said
Contract. The guarantee shall not be interpreted as accessory to the contract between Council and the Contractor.
The Guarantor further undertakes, in the event of the Contractor failing duly and properly to fulfil any of his duties
and obligations in terms of the said Contract, or if the Contractor is placed under provisional liquidation or in the
event of termination of the Contract by the Council in terms of the General Conditions of Contract, to pay to the
Council the said sum of

R ( )

or such portion thereof as may be required by the Council, immediately upon receiving written demand from the

Council which written demand shall be addressed to the Guarantor at (domicilium address)

The Guarantor further hereby renounces the benefits of the legal exceptions:

Exceptio non numerate pecuniae
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Exception non causa debiti

Beneficium de duobus vel pluribus reis debendi

Beneficium ordinis deu excussionis

Beneficium divisionis

and all other defence which could be pleaded against the validity of this guarantee, with the meaning and effect of

which it declares itself to be fully acquainted.

This undertaking shall remain in full force and effect up to and including the date of issue of the Certificate of
Completion, as provided for in the General Conditions of Contract, unless the Guarantor is advised in writing by the
Council of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain in
full force and effectuntil all such claims have been paid or liquidated. Notwithstanding the aforesaid, the Council may
at its’ sole discretion elect to have the amount provided for under this guarantee, paid out directly to it in the case of
breach of contract by the Contractor by giving the Guarantor written notice to that effect, notwithstanding the fact

that the Council may decide not to institute any further legal action against the Contractor.

This document is not negotiable or transferable.

FOR AND ON BEHALF OF THE BANKER/INSURER:

BANKER/INSURER:

NAME:

(in BLOCK letters)

CAPACITY:

(of authorized agent)

SIGNATURE:

(of authorized agent)

SIGNED at on this day of

WITNESSES:

(Full name in BLOCK letters and signature)
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C1.4 CASH DEPOSIT GUARANTEE

Contract: Contract RTD18-2024/25

Description of Contract:  Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater
Systems in Garankuwa Zone 4: Phase 2 for a period of 18 months

Employer: CITY OF TSHWANE METROPOLITAN MUNICIPALITY

Contractor:

I/We, the undersigned, deposit herewith 1cash / a bank certified cheque, in the amount of

as surety for the due performance of the Contract by the abovementioned Contractor, and for all losses, damages
and expensesthat may be suffered or incurred by the Employer as a result of non-performance of the Contract by the

Contractor.

The amount thus deposited shall at the sole discretion of the above Employer be utilised and appropriated in the

manner it deems fit which shall include but not be limited to the set off of claims upon occurrence of any one or more

of the following events:

(a) the Contractor being placed under provisional liquidation or committing any one or more of the acts of
insolvency as provided for in the Insolvency Act, 1936 (Act 24 of 1936);

(b) failure to comply with the conditions of the contract by the contractor; or

(c) if the contract is terminated.

A letter received from the Employer stating that any one or more of the aforementioned has occurred shall be
sufficient notice to effect appropriation of such deposit. A certificate under the hand of the Employer’s Agent as
defined under the contract described above reflecting the amount of damages shall for all purposes be deemed to be

sufficient to proof to do a set off of claims

The deposit shall, subject to the above, be returned to the Contractor on the issue of the Completion Certificate in

terms of the Contract, unless the Employer has utilised and / or appropriated the monies as provided for above.

1 Delete which is not applicable
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FOR AND ON BEHALF OF THE CONTRACTOR:

NAME:
(in BLOCK letters)

CAPACITY:

(of authorized agent)

SIGNATURE:
(of authorized agent)

SIGNED at on this day of

WITNESSES:
(Full name in BLOCK letters and signature)
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C1.5 HEALTH AND SAFETY AGREEMENT

Article of Agreement in terms of Section 37(2) of the Occupational Safety Act, 1993 between

CITY OF TSHWANE
(Hereinafter referred to as the “EMPLOYER”)

AND
Herein represented by in his/her capacity as duly authorised by
virtue of a resolution dated , attached hereto Annexure A, of the said

(herein after referred to as the “CONTRACTOR”)

WHEREAS the CONTRACTOR is the mandatory of the EMPLOYER as contemplated in an agreement in respect of

RTD18-2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems
in Garankuwa Zone 4: Phase 2 for a period of 18 months

AND WHEREAS section 37 of the Occupational Health and Safety act, 1993 (Act 85 of 1993), hereinafter referred to
as the “ACT”), imposes certain powers and duties upon the EMPLOYER.

AND WHEREAS the parties have agreed to enter into an agreement in terms of section 37(2) of the ACT.
NOW THEREFORE the parties agree as follows:

(a) The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR with
all relevant provisions of the ACT and the regulations promulgated in terms thereof.

(b)  The CONTRACTOR undertakes that all relevant duties, obligations and prohibitions imposed in terms of the ACT
and Regulations will be fully complied with. Provided that should the EMPLOYER prescribe certain
arrangements and procedures, that same shall be observed and adhered to by the CONTRACTOR, his officials
and employees. The CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such
arrangements and procedures.

(c) The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, obligations,
prohibitions, arrangements and procedure, if any, imposed by the ACT and Regulations and the EMPLOYER
expressly absolves the EMPLOYER from itself being obliged to comply with any of the aforesaid duties,
obligations, prohibitions, arrangements and procedure as the case may be.

(d)  The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although not
obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with the
undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not be
limited to, the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to inspect
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any appropriate records held by the CONTRACTOR or to take such steps it may deem necessary to remedy

the default of the CONTRACTOR at the cost of the CONTRACTOR.

(e)  The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigations, complaint or
criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant to
work performed in terms of this agreement, and shall, on written demand, provide full details in writing of such

an investigation, complaint or criminal charge as the case may be

FOR AND ON BEHALF OF THE CONTRACTOR:

NAME:
(in BLOCK letters)

CAPACITY:
(of authorized agent)

SIGNATURE:

(of authorized agent)

SIGNED at on this

WITNESSES:
(Full name in BLOCK letters and signature)

day of

FOR AND ON BEHALF OF THE EMPLOYER:

NAME:
(in BLOCK letters)

CAPACITY:
(of authorized agent)

SIGNATURE:
(of authorized agent)

SIGNED at on this

WITNESSES:
(Full name in BLOCK letters and signature)

day of
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C1.6 APPLICATION FOR A PERMIT TO DEPARTMENT OF LABOUR TO DO
CONSTRUCTION WORK

Annexure 1

Occupational Health and Safety Act, 1993
(Regulation 3(2) of the Construction Regulations, 2014)

APPLICATION FOR A PERMIT TO DO CONSTRUCTION WORK
This application must be submitted with the following documents:
a) Health and Safety specification

b) Health and Safety plan
c) Baseline risk assessment.

1. Name, postal address and telephone numbers of the client

2. Details of the agent

(a) Title, Surname and initials:

(b) Identity number / Passport number:

(c) Registration number with SACPCMP:

(d) Office Tel. Number and/or Mobile
number:

(e) Postal address:

3. Name, postal address and telephone numbers of the principal contractor

4. Name, postal address and telephone numbers of the designer of the project
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5. Name, Postal address and telephone numbers of the following persons

(a) Construction Manager:

(b) Construction Health and Safety Officer

(c) Construction Health and Safety Officer

6. Exact physical address of the construction and site office

7. Nature of construction work

8. Expected commencement date

9. Expected completion date

10. Estimated maximum number of persons on the construction site:

11. Planned number of contractors on the construction site accountable to the principal contractor:

12 Names(s) of contractors appointed

18. Signature of Client / Client’s Agent
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19. Signature of the Principal Contractor

FOR OFFICE USE ONLY

Authorization / Unique No. LABOUR CENTRE OFFICE APPROVAL STAMP

13. Date of application:

14.
Submitted documents prescribed in Construction Regulation 5(4). (Please tick V)
CR5(1)(a) CR 5(1)(b) CR 5(1); (C-S)
15. Result of the application. (Please tick V) Approved Declined

16. Reason for declining the application

17 Signature of the Supervisor:

18 Signature of revoking officer / inspector:
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C1.7 ADJUDICATOR’S AGREEMENT

This agreement is made on the day of between:

(name of company / organisation)

of

(address) and

(name of company / organisation)

of

(address) (the

Parties) and

(name of Adjudicator)

of

(address) (the

Adjudicator).

Disputes or differences may arise/have arisen! between the Parties under a Contract dated _ and

known as

and these disputes or differences shall be/have been? referred to adjudication in accordance with the CIDB

Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has been requested
to act.

ITIS NOW AGREED as follows:

1 The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure.

2 The Adjudicator hereby acceptsthe appointment and agrees to conduct the adjudication in accordance with
the Procedure.

3 The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in accordance
with the Procedure as set out in the Contract Data.

4 The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and shall

endeavour to ensure that anyone acting on their behalf or through them will do likewise, save with the
consent of the other Parties which consent shall not be unreasonably refused.

5 The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent to him
in relation to the adjudication and he shall retain documents for a further period at the request of either
Party.

! Delete as necessary
2 Delete as necessary
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SIGNED by: SIGNED by: SIGNED by:
Name: Name: Name:

who warrants that he /she is duly
authorised to sign for and on
behalf of the first Party in the
presence of

who warrants that he / she is

duly authorised to sign for and
behalf of the second Party in the
presence of

the Adjudicator in the presence of

Witness Witness: Witness:
Name: Name Name:
Address: Address: Address:
Date: Date: Date:
Contract Data
1 The Adjudicator shall be paid at the hourly rate of R in respect of all time spent

upon, or in connection with, the adjudication including time spent travelling.

2 The Adjudicator shall be reimbursed in respect of all disbursements properly made including, but not

restricted to:

(e) Room charges.

(a) Printing, reproduction and purchase of documents, drawings, maps, records and photographs.
(b) Telegrams, telex, faxes, and telephone calls.

(c) Postage and similar delivery charges.

(d) Travelling, hotel expenses and other similar disbursements.

(f)  Charges for legal or technical advice obtained in accordance with the Procedure.

3 The Adjudicator shall be paid an appointment fee of R
in equal amounts by each Party within 14 days of the appointment of the Adjudicator, subject to an
Invoice being provided. This fee will be deducted from the final statement of any sums which shall

This fee shall become payable

become payable under item 1 and/or item 2 of the Contract Data. If the final statement is less than the
appointment fee the balance shall be refunded to the Parties.

4 The Adjudicator is/is not! currently registered for VAT.

5 Where the Adjudicator is registered for VAT it shall be charged additionally in accordance with the rates
current at the date of invoice.

6 All payments, other than the appointment fee (item 3) shall become due 7 days after receipt of invoice,

thereafter interest shall be payable at 5% per annum above the Reserve Bank base rate for every day
the amount remains outstanding.

1 Delete as necessary
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Part C2: Pricing Data

PART C2: PRICING DATA

TABLE OF CONTENTS
C2.1 PRICING INSTRUCTIONS

1. GENERAL

2. PAYITEMS

3. RATES

4. CORRECTIONS OF ENTRIES MADE BY TENDERER
2

C2 PRICING SCHEDULE
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 Months

Part C2: Pricing Data

C2.1 PRICING INSTRUCTIONS

11

1.2

13

1.4

15

2.1

2.2

2.3

2.4

General

This section providesthe tenderer with guidelines and requirements with regard to the completion of the Price
Schedule. The Schedule shall be completed by hand in black ink and the tenderer is referred to the Tender
Specifications in regard to the correction of errors.

The Price Schedule shall be read with all the documents which form part of this Contract.
The following words shall have the meanings hereby assigned to them:

Unit: The unit of measurement for each item of work in terms of the Specifications and the Project
Specifications.

Quantity: The number of units of work for each item.

Rate: The payment per unit of work at which the tenderer tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Lump sum: An amount tendered for an item, the extent of which is described in the Price Schedule, the
Specifications and the ProjectSpecifications, but the quantity of work of which is not measured
in any units.

Reference shall be made to the General and Special Conditions of Contract regarding Provisional and Prime
Costs Sums.

Work reserved for Labour Intensive construction methods will be numbered with a prefix “LI” in the Price
Schedule to distinguish them from the conventional construction works. Such work shall be constructed using
local labour who is temporarily employed in terms of the project specification.

Pay Items

Descriptions in the Price Schedule are abbreviated and comply generally with those in the Standard
Specifications. The measurement and payment clause of each Standard Specification, read together with the
relevant clauses of the Scope of Work, set out what ancillary or associated activities are included in the rates
for the operations specified. Should any requirements of the measurement and payment clause of the
applicable Standard Specification, or the Scope of Work, conflict with the terms of the Price Schedule, the
requirements of the Standard Specification or Scope of Work, as applicable, shall prevail.

The item numbers appearing in the Price Schedule refer to the corresponding item number in the standard
specifications or as amended in the Scope of Work. In the latter case, the item number is prefixed with the
letter “B”. The same applies to new clauses added to the standard specifications. The prefix “LI” is simply
highlighting that the item is to be done using labour intensive methods.

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made
for waste.

The quantities set out in the Price Schedule are the estimated quantities of the Works, but the Contractor will
be required to undertake whatever quantities may be directed by the Engineer from time to time. The Contract
Price for the completed contract shall be computed from the actual quantities of work done, valued at the
relevant unit rates and prices.
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 Months

Part C2: Pricing Data

2.5

3.1

3.2

33

3.4

35

The units of measurement described in the Price Schedule are metric units. Abbreviations used in the Price
Schedule are as follows:

mm = Millimetre h = per hour
m = Metre kg = kilogram
km = Kilometre t = ton (metric = 1000kg)
m? = square metre no = number
m2.pass = square metre pass sum = sum
ha = Hectare MN = mega newton
m3 = cubic meter MN.m = mega newton metre
m3.km = cubic meter kilometre PC sum = prime costsum
£ = Litre prov sum = provisional sum
ke = Kilolitre % = percent
MPa = mega pascal kw = kilowatt
\" = Volt KVA = kilo volt ampere
A = Ampere R/only = rate only
month = per month pe = per establishment
day = perday pm = per person per month
pd =  per person per day p =  per person
ph = per person per hour
Rates

The prices and rates to be inserted in the Price Schedule are to be full inclusive prices for the work described
under the several items. Such prices and rates shall cover all costs and expenses that may be required in and
for the execution of the work described, and shall cover the cost of all general risks, liabilities, and obligations
set forth or implied in the documents on which the tender is based, as well as overhead charges and profit.
Reasonable prices shall be inserted as these will be used as a basis for assessment of payment for additional
work that may have to be carried out.

A price or rate is to be entered against each item in the Price Schedule, whether the quantities are stated
or not.

An item against which no price is entered or where a word or phrase such as “included” or “provided
elsewhere” will be accepted as a rate of nil (R0,00) having been entered against such items and covered by
the other prices or rates in the Schedule.

Any work executed to which such a pay item applies, shall be measured under the appropriate items in the
Price Schedule and valued at a rate of nil (R0,00). The rate of nil shall be valid irrespective of any change in
the guantities during the execution of the Contract.

The Tenderer shall fill in a rate against all items where the words “rate only” appears in the amount column.
The intention is that, although no work is foreseen under such item and no quantities are consequently given
in the quantity column, the tendered rate shall apply should work under this item be actually required.

Except where rates only are required, the Tenderer shall insert all amounts to be included in his total
tendered price in the “Amount” column and show the corresponding total tendered price.

The tenderer shall not group together a number of items and tender one rate for such group of items.
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 Months

Part C2: Pricing Data

3.6

3.7

3.8

3.9

The tenderers shall be requested to supply three (3) quotations on each provisional sums items provided as
and when needed. The service provider will be required to provide a minimum of three ( 3) quotations every
time he is allocated work depending on the available budget and scope thereof. The approved quotation will
be taken as a lump sum for that specific period only and paid for according to the CTMM Standard
Specifications for Civil Engineering works 2005 or as specified in terms of a “B” item.

All rates and sums of money quoted in the Price Schedule shall be in rands and whole cents. Fractions of a
cent shall be discarded.

All prices and rates entered in the Price Schedule must be excluding VAT. VAT will be added last on the
summary page of the Price Schedule.

Should excessively high unit prices be tendered, such prices may be of sufficient importance to warrant
rejection of a tender by the Employer.

Corrections of entries made by tenderer

Any entry made by the Tenderer in the Price Schedule, forms, etc., which the tenderer desires to change,
shall not be erased or painted out. A line shall be drawn through the incorrect entry and the correct entry
shall be hand written above in black ink and the full signature of the Tenderer shall be placed next to the
correction.
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

C2.2 PRICING SCHEDULE

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES O GENERAL
Section 001 General Requirements and Charges
r
001.01 Preliminary and General Charges
001.01.01 Fixed charges lump sum 1
001.01.02 Time-related charges Months 18
r
001.02 Locating Existing Services lump sum 1
~

L1 001.03 Excavate by hand to expose existing

services and backfill m3 200
r
001.04 Compliance with the Occupational

Health and Safety Act and applicable

regulations
001.04.01 Provision of a Health and Safety Plan lump sum 1
001.04.02 Provision of a Health and Safety File lump sum 1
001.04.04 Provision of a safety officer-
001.04.04.02 Full time pm 18
001.04.05 Health and safety training lump sum 1

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD
001.04.06 Provision of personal protective

clothing and equipment lump sum 1
001.04.07 Provision of safety fences, signs and

barricades lump sum 1
B001.05 Community liaison officer

~

B001.05.01 Monthly Wage month 18 R 16,120.00 R 290,160.00
B001.05.02 Percentage on item B001.05.01 for

charges and profit % 290160.00
B001.06 Contract Notice Board no 2

(See Drawing STD-001)

B001.07 Accredited Training
B001.07.01 Accredited training for Labourers Prov.Sum 1 R 300,000.00 R 300,000.00
B001.07.02 Percentage on item B001.07.01 for % 300,000

charges and profit

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 0 GENERAL
Section 002 Engineer's Accommodation
r
002.01 Services
002.01.01 Services for offices and laboratories lump sum 1
-

L1002.02 Treatment and maintenance of areas

surrounding offices and

4

laboratories lump sum 1
r
002.03 Office and laboratory accommodation lump sum 1
r
002.04 Provision of survey equipment and

assistants lump sum 1
TOTAL CARRIED TO SUMMARY
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 1 ANCILLARY WORK
Section 101 Site Clearing and Grubbing
r
101.01 Clearing and grubbing
101.01.01 Strips
~
L1 101.01.01.01 [20m Wide m 1,754
101.01.01.02 Etc for other widths m 403
~
L1 101.01.02 Areas not classified as strips m? 88
r
101.02 Cutting and removing large trees
with a girth -
N
L1101.02.01 exceeding 1m and up to and no 10
including 2m
101.02.02 exceeding 2m and up to and no 10
including 3m
101.02.03 exceeding 3m and up to and no 5
including 4m
101.03 Grubbing and the removal of the
stumps and roots of large trees with
girth -
~
L1101.03.01 exceeding 1m and up to and no 10
including 2m
101.03.02 exceeding 2m and up to and no 10
including 3m
101.03.03 exceeding 3m and up to and no 5
including 4m
101.05 Removal and disposal of specific m 150
elements
101.05.01 Concrete kerbing / kerbing m? 50

101.05.03

8 of 56




Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 1 ANCILLARY WORK
Section 102: Accommodation of Traffic
r
102.01 Accommodation of traffic and
maintenance of bypasses m 1,754
r
102.02 Earthworks for bypasses
102.02.01 Shaping of bypasses m 1,754
102.02.02 Cut and borrow to fill m3 395
102.02.03 Cut to spoil m3 79
r
102.03 Gravel wearing courses for
bypasses m3 99
r
102.04 Watering of bypasses ke 20,000
102.05 Blading of bypasses by motor grader km.pass 4
102.07 Existing roads used as bypasses prov sum 1 R 100,000.00 R 100,000.00
102.08 Maintenance of surfacing of
pavement layers of bitumen-surfaced
bypasses and existing bitumen-
surfaced roads used as bypasses prov sum 1 R 100,000.00 R 100,000.00
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
r
102.14 Temporary traffic-control facilities
-

L1102.14.01 Flagmen man-day 1,056
102.14.02 Portable Stop and Go signs no 15
102.14.03 Amber flashing lights no 15
102.14.04 Road signs, TR-series, 1200mm in

diameter or 900mm x 675mm if

rectangular no 30
102.14.05 Road signs, TW-series, 1524mm

sides no 30
102.14.06 Road signs, TG-series m? 30
102.14.07 Danger plates and delineators no 100

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD
102.14.08 Moveable barricade / road sign

combination no 10
102.14.09 Traffic cones lump sum 1
102.14.10 Plastic New Jersey barrier no 10
102.15 Re-use or removal of traffic-control

facilities
102.15.01 Amber flicker lights no 15
102.15.02 Road signs, TR and TW series no 30
102.15.03 Road signs, TG-series no 30
102.15.04 Danger plates and delineators no 100
102.15.05 Plastic New Jersey barrier no 35
B102.16 Obliteration of bypasses m? 7,016

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 1 ANCILLARY WORK
Section 103 Overhaul
y
103.01 Overhaul on material hauled outside
the defined free-haul boundaries m3.km 10,051
~

(Free-haul boundaries will be defined
as 1 km outside the indicated site

boundaries)

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
104.07.03 Planting and establishing of -
A
LI 104.07.03.01 ([Trees no 10
3
LI 104.07.03.02 [Shrubs no 10
A
LI 104.07.03.03 [Ground covers no 10
104.08 Extra work for landscaping prov sum 1 R 100,000.00 R 100,000.00

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 1 ANCILLARY WORK
Series 106 Service Ducts
r
106.01 Bedding and backfilling up to

300mm above pipes

106.01.01 Using selected excavated material m3 30
106.01.04 Using crushed stone m? 6
r

106.02 The casting of in situ concrete in

bedding and the encasing of pipes

(Class 20/19 concrete) m? 7
r
106.03 Soilcrete m3 5
r
106.04 Service duct pipes
106.04.01 Ordinary pipes
106.04.01.01 NexTube DN110 or similar approved m 75
106.04.03 Pipe fittings

106.04.03.01 NexTube coupling for DN110 pipes

or similar approved no 15

106.04.03.02 NexTube sealing ring for DN110 pipes

or similar approved no 15

106.04.03.03 NexTube end plug for DN110 pipes

or similar approved no 8

106.04.03.04 NexTube spacer module for DN110

pipes or similar approved no 15

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
'106.05 Duct markers no 15
'106.06 Extra over item 106.01 and 106.03

for using material obtained from

sources provided by the Contractor m? 10

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

SERIES 1 ANCILLARY WORK

Section B107 Dayworks

B107.01 Labour during normal working hours

B107.01.01 Unskilled labour h 100
B107.01.02 Semi-skilled labour h 100
B107.01.03 Skilled labour h 100
B107.02 Extra-over item B107.02 for charges

and overheads

B107.02.01 Unskilled labour % 0.25
B107.02.02 Semi-skilled labour % 0.25
B107.02.03 Skilled labour % 0.25
B107.03 Construction Plant
B107.03.01 Tipper trucks
B107.03.01.01 6m3 capacity h 75
B107.03.01.02 10m3 capacity h 75
B107.03.02 Backhoe loaders (Mass 7 - 8 ton) h 75
B107.03.03 Bulldozer (Mass 20 - 25 ton,

Power 135 - 165 kW) h 10
B107.03.04 Tracked Excavator (Mass 18 - 22 ton,

Power 70 - 105 kW) h 75
B107.03.05 Generator (15kVA) h 50
B107.03.06 Grader (Mass 16 - 20 ton) h 75
B107.03.07 Wheel Loader (Mass 10 - 13 ton) h 38

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
B107.03.09 Rollers
B107.03.09.01 Pneumatic Roller (14 - 21 ton) h 20

B107.03.09.02 Single drum vibratory padfoot roller
(7 - 10 ton) h 10

B107.03.09.03 Single drum vibratory padfoot roller
(10 - 14 ton) h 20

B107.03.09.04 Single drum vibratory smooth roller
(7-10ton) h 20

B107.03.09.05 Single drum vibratory smooth roller
(10 - 14 ton) h 20

B107.03.09.10 Pedestrian roller (500 - 550kg,
width 390mm) h 19

B107.03.09.11 Pedestrian roller (1000 - 1500kg,

width 900mm) h 19
B107.03.10 Compressor (185 cfm) including 2 drills

and hoses h 19
B107.03.11 Concrete Mixer (250 litre) h 19
B107.03.12 Cranes
B107.03.12.01 Capacity 50 ton h 8
B107.03.12.02 Capacity 100 ton h 8

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
B107.04 Transport of Construction Plant
B107.04.01 Flatbed truck (2 - 4 ton) km 67
B107.04.02 Lowbed (30 - 40 ton) km 67

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 2 EARTHWORKS
Section 202 Trenching
'202.01 Trench excavation
202.01.01 Up to 1,0m wide
202.01.01.01 Up to 1,0m deep m3
202.01.01.02 Over 1,0m deep and up to 1,5m deep m3 1,557
202.01.01.03 Over 1,5m deep and up to 2,0m deep m3 1,864
202.01.01.04 Over 2,0m deep and up to 2,5m deep m3 201

202.01.01.06 Etc for other depths in 0,5 m increments

202.01.02 Over 1,0m and up to 2,0m wide

202.01.02.01 Up to 1,0m deep m3

202.01.02.02 Over 1,0m deep and up to 1,5m deep m3

202.01.02.03 Over 1,5m deep and up to 2,0m deep m3 2,184
202.01.02.04 Over 2,0m deep and up to 2,5m deep m3

202.01.02.05 Over 2,5m deep and up to 3,0m deep m? 475
202.01.03 Over 2,0m and up to 3,0m wide

202.01.03.01 Over 2,0m deep and up to 2,5m deep m3 832
202.01.03.02 Over 2,5m deep and up to 3.0m deep m3

202.01.03.03 Over 3,0m deep and up to 3.5m deep m3 1,827

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
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ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

|-
202.02 Extra over items 202.01, 202.03 and
202.09 for excavating in -

202.02.01 Intermediate material m? 1,788
202.02.02 Hard material m?3 1,788
202.04 Hand excavation (extra over item

202.01) m3 447
202.06 The backfilling of trenches (excluding

the backfill around the pipe barrel)
with material obtained from

excavations m?3 4,834

202.07 Extra over items 202.06 and 202.13

for using backfill material obtained -

202.07.01 From borrow areas m? 2,417
202.07.02 From sources provided by the

contractor m? 967
202.08 Backfilling additional excavations in

trench floor using -

202.08.01 Class1:3 :6/ 19 concrete m?3 100
202.08.02 Concrete aggregate, max size 38 mm m3 100
202.09 Subsurface drains in trench bottoms
(Drawing number indicated) m
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
r
202.10 Removal of spoil material -
202.10.01 To positions indicated on the
Drawings or by the Engineer m?3 2,215
202.10.02 To dumping areas to be provided by
Contractor m?3 4,469
202.12 Extra over item 202.06 for additional

compaction of backfill to 93% of
modified AASHTO density in road

reserves m?3 300
202.13 Backfilling trenches with soilcrete m?3 483
202.15 Reinstatement of bitumen surfaced

roads m? 1,000

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

SERIES 2 EARTHWORKS
Section 203 Mass Earthworks
r
203.01 Excavation and borrow to fill
203.01.01 Compaction to 90% of modified

AASHTO density m3 438
203.01.02 Rock-fill processing and compaction m3 4,052
203.01.03 Twelve-pass roller compaction m?3 438
|-
203.02 Extra over item 203.01 for excavating

in -
203.02.01 Intermediate material m3 53
203.02.02 Hard material m3 22
203.02.03 Boulder material class A m3 75
203.02.04 Boulder material class B m3 100
203.03 Excavate and spoil of -
203.03.01 Soft material m?3 11,510
203.03.02 Intermediate material m?3 2,302
203.03.03 Hard material m?3 1,151
203.03.04 Boulder material class A m3 1,200
203.03.05 Boulder material class B m?3 1,200
203.04 Removal of oversize material m3 150
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

4
203.05

203.05.01
203.05.02

203.05.03

203.06

203.06.01
203.06.02

203.06.03

203.07
203.07.01

203.07.02

203.08

203.09

203.10

203.10.01

203.10.02

Variations in compactive effort

(applicable to sub item 203.01.03

and item 203.07)

Vibratory rollers

Impact rollers

All other rollers

Widening of cuttings (extra over

items 203.01 and 203.03)

In hard material

In intermediate and soft material

In boulder material class A or class B

Three-pass roller compaction

Vibratory roller

Impact roller

Preparation and compaction of

construction bed material to 90% of

modified AASHTO density

Material bladed to windrow

In situ treatment of the construction
bed

In situ treatment by ripping

In situ treatment by blasting

m?2.pass

m?2.pass

m?2.pass

m?2.pass

m?2.pass

656

656

656

230

230

480

17,189

17,189

608

702

69

37

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender:

Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
|-
203.11 Finishing off slopes
A
LI 203.11.01 Excavation slopes m? 7,718
3
LI 203.11.02 Fill slopes m? 7,718
203.12 Provision of impact roller (extra over
items 203.07) no 1
203.13 Keeping impact rollers available on the
Site (extra over item 203.07) roller-day 10
203.14 Extra over item 203.01 for borrow
material from sources to be
supplied by the Contractor m3 4,489
203.15 Extra over items 203.03 and 203.04

for disposing of spoil material to sites
to be provided by the Contractor m3 12,097

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 5 DRAINAGE AND EROSION
PROTECTION
Section 501 Subsurface Drains and Drainage
Blankets
r
501.01 Crushed stone
501.01.01 Graded crushed stone m?
501.01.02 Single-sized crushed stone:
501.01.02.01 26.5mm nominal aggregate size m3
501.01.02.02 19mm nominal aggregate size m? 300
501.01.02.03 13.2mm nominal aggregate size m3
501.01.02.04 9.5mm nominal aggregate size m3
501.02 Procuring of filter sand prov sum
501.03 Placing of filter sand m3
501.04 Geotextiles
501.04.01 Bidim grade A1 (1.3mm thick) or m?
equivalent approved
501.04.02 Bidim grade A2 (1.6mm thick) or m? 15,611
equivalent approved
501.04.03 Bidim grade A3 (1.8mm thick) or m?
equivalent approved
501.04.04 Bidim grade A4 (2.1mm tick) or m?
equivalent approved
501.05 Pipes in subsurface drains
501.05.01 PVC 110mm pipes (or similar approved)
501.05.01.01 Perforated PVC 110mm pipes (similar appr m 1,754

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT QTy RATE AMOUNT
SERIES 5 DRAINAGE AND EROSION
PROTECTION
Section 502 Prefabricated Culverts and
Stormwater Sewers
4
502.01 Backfilling with selected excavated

material compacted to -

502.01.01 90% of modified AASHTO density m?3 495
502.01.02 93% of modified AASHTO density m3 168
502.01.03 95% of modified AASHTO density m3 337
y

502.02 Supplying and laying of concrete

pipe culverts (type SC-pipes)

502.02.01 Class B bedding / Class 50D

502.02.01.01 450 mm @ m 2,272
502.02.01.02 525 mm @ m

502.02.01.03 600 mm @ m 83
502.02.01.04 675 mm @ m

502.02.01.05 750 mm @ m 549
502.02.01.06 825 mm @ m

502.02.01.07 900 mm @ m 95
502.02.01.08 1050 mm @ m 85
502.02.01.09 1200 mm @ m 59
502.02.01.10 1500 mm @ m 13
502.02.01.11 2 x 750 mm @ m

502.02.01.12 2x825mm @ m

502.02.01.13 2 x 1500 mm @ m 174

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
'502.06 Supplying and laying portal and
rectangular culverts
502.06.01 Complete with precast invert slab
502.06.01.01 450 mm x 300 mm m
502.06.01.02 450 mm x 375 mm m
502.06.01.03 450 mm x 450 mm m
502.06.01.04 600 mm x 300 mm m
502.06.01.05 600 mm x 450 mm m
502.06.01.06 600 mm x 600 mm m
502.06.01.07 750 mm x 300 mm m
502.06.01.08 750 mm x 450 mm m
502.06.01.09 750 mm x 600 mm m
502.06.01.10 750 mm x 750 mm m
502.06.01.11 900 mm x 300 mm m
502.06.01.12 900 mm x 450 mm m
502.06.01.13 900 mm x 600 mm m
502.06.01.14 900 mm x 750 mm m
502.06.01.15 900 mm x 900 mm m
502.06.01.16 1200 mm x 300 mm m
502.06.01.17 1200 mm x 450 mm m
502.06.01.18 1200 mm x 600 mm m
502.06.01.19 1200 mm x 900 mm m
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
502.10 Cast in situ concrete
502.10.01 In Class A bedding, blinding layers

and encasing of pipes, including

any formwork required

502.10.01.01 Class 20/19 m?
502.10.01.02 Class 25/19 m?3 48
502.10.02 In invert slabs for portal or

rectangular culverts, including
formwork to provide Class F1 surface
finish and Class U2 surface finish

for unformed surfaces

502.10.02.01 Class 25/19 m3 48

502.10.03 Inlet and outlet structures, catchpits,
manholes and junction boxes
excluding formwork, but including
U2 surface finish

502.10.03.01 Class 20/19 m3 34
502.10.03.02 Class 25/19 m? 48
502.11 Class 1:4: 8/ 38 concrete backfill

for culverts m3 19

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD
202.13 Welded-steel fabric
502.13.01 Reference 888 kg
502.13.02 Reference 617 kg
502.13.03 Reference 395 kg 1,909
502.14 Reinforcement
502.14.01 Mild steel
502.14.01.01 8 mm dia. t
502.14.01.02 10 mm dia. t 3
502.14.01.03 12 mm dia. t 3
502.14.02 High-yield-stress steel
502.14.02.01 8 mm dia. t
502.14.02.02 10 mm dia. t 3
502.14.02.03 12 mm dia. t 3
502.14.02.04 16 mm dia. t
502.14.02.05 20 mm dia. t
502.16 Manholes, catchpits, precast inlet and

outlet structures and junction boxes

complete
502.16.01 Manholes
502.16.01.01 Type and standard depth indicated no 110
502.16.01.02 Etc for other types and standard depths no
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD
502.16.02 Catchpits
502.16.02.01 4,8m Side Inlet no
502.16.02.02 6m Side Inlet no
502.16.03 Precast inlet and oulet structures
502.16.03.01 1200mm x 1200mm no 4
502.16.03.02 Etc for other types no
502.16.04 Transitions before and after cathcpits
502.16.04.01 Type and length indicated no
502.16.04.02 Etc for other types and lengths no
502.16.05 Junction boxes
502.16.05.01 Precast concrte using 1050mm dia rings 1m-1,5m no
502.16.05.02 Precast concrte using 1050mm dia rings 1,5m-2,0i no
502.16.06 Extra over item 502.16.01 for variation

in depth of manholes from the standard

depth designated for the purpose of

tendering
502.16.06.01 Manhole type indicated m
502.16.06.02 Etc for other manhole types m
TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

I

502.17 Brick work
A

LI 502.17.01 115mm thick m? 40
3

L1502.17.02 230mm thick m? 330
A

L1502.17.03 345mm thick m?
A

L1 502.18 Plaster m? 330
A

L1 502.19 Benching m? 33

502.20 Accessories

502.20.01 Manhole covers including frames

(See drawing STD004 - Sheet 6)

502.20.01.01 Precast concrete frame and cover no 55
502.20.01.02 Combination precast concrete / cast

iron frame and cover no 55
502.20.03 Step Irons no 110
502.20.04 Precast concrete elements

502.20.04.01 Catchpit cover slabs Class 25/19
concrete
(See drawing STD0OO3 - Sheet 2)

502.20.04.01.01 |Splayed corner slab 1.5m long no 10

502.20.04.01.02 |[Rectangular slab 1.5m long no 20

502.20.04.01.03 |Extra over Items 502.20.04.01.01

and 502.20.04.01.02 for variation

in length from the standard
1,5m length m 5

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Part C2: Pricing Data

ITEM DESCRIPTION UNIT QTy RATE AMOUNT
TOTAL BROUGHT FORWARD
502.20.04.02 Junction box cover slab Class 25/29
concrete
(See drawing STD004 - Sheet 1)
502.20.04.02.01 (Span (L) 1,0m no 5
502.20.04.02.02 |Extra over Item 502.20.04.02.01
for variation in span from the
standard 1,0m span m 5
502.20.05 Catchpit steel frame no 10
(see drawing STD0O3 - Sheet 2)
502.21 Soilcrete m?3 48
502.22 Extra over Items 502.01 and 502.21
for using material obtained
502.22.01 From borrow areas provided by m3
Employer
502.22.02 From sources provided by Contractor m3
A
LI 502.23 Cleaning existing culverts m?3 293

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender:

Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 5 DRAINAGE AND EROSION
PROTECTION
Section 503 Kerbing and Channelling
4
503.01 Concrete kerbing Class 20/19
concrete

(See drawing STDOO7 - Sheet 1)

A
150mm Precast Edge beam (See drawing
503.01.01 STDOO07 - Sheet 1) m 1,929

Figure 8c Precast kerb (See drawing

503.01.02 STDOO07 - Sheet 1) m 1,929
503.01.03 Precast Edge Restraint
- Figure 10 (See Drawing STD0O08) m
503.01.04 500mm Sloping kerb m
B503.01.05 Extra over items 503.01.01, 503.01.02,

503.01.03 and 503.01.04 for variations
in concrete volume due to variations

from the standard dimensions m?3 17

503.02 Concrete kerbing-channelling
combination
(See drawing STDOO7 - Sheet 1)

503.02.01 Semi-vertical kerb (Fig. 7) with

concrete channel (300mm length) m 576
503.02.02 Barrier kerb (Fig. 3) with concrete

channel m
503.03 Transition sections

(See drawing STDOO7 - Sheet 2)

503.03.01 Semi-vertical kerb (Fig. 7) to

edge beam no 40
503.03.02 Semi-vertical kerb (Fig. 7) to

Figure 8c kerb no 40
503.03.03 Semi-vertical kerb (Fig. 7) to

400mm sloping kerb no

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months

Part C2: Pricing Data
ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 5 DRAINAGE AND EROSION
PROTECTION
Section 504 Open Drains
4
504.01 Mitre drains and catchwater drains
504.01.01 Mitre drains m? 50
504.01.02 Catchwater drains m? 50
4
504.03 Side drains
(See drawing STD17 - Sheet 2)
504.03.01 Type 1.1 - Small side drain allowing
erf access m 175
504.03.02 Type 1.2 - Small side drain allowing
erf access m
504.03.03 Type 2 - Small side drain with no
erf access m
504.03.04 Type 3 - Large side drain allowing
erf access m
504.03.05 Type 4 - Large side drain with no
erf access m
504.03.06 Type 5 - Large side drain where
required capacity exceeds that
of Type 4 m
504.04 Channels (type design) :
504.04.01 Description of thr channel with reference
to the Drawings. State the class of m
concrete
504.04.02 Etc in respect of other channel types
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

|-
504.05 Construction of chutes, side drains,
channels, inlet and outlet structures,
transition sections and auxiliary

structures (Measured by components)

504.05.01 Excavation m? 63
504.05.02 Preparation of excavations for concrete-

lined open drains m? 53
504.05.03 Cast in situ concrete for the lining of

of open drains, or open drains
constructed in concrete (concrete class m?3 5
and type of drain stated. Class U2

surface finish)

504.05.04 Formwork for cast in situ concrete
(Class F2 surface finish)

504.05.04.01 To vertical sides of open drains

‘ormwork on internal face only) m? 35
(f y,

504.05.04.02 To sloping sides of open drains

(formwork on internal face only) m?

504.05.04.03 To both internal and external faces of

open drain sides (both sides measured) m?

504.05.04.04 To ends of slabs m?

504.05.04.05 To inlet and outlet structures and non-

standard sections, etc. m?
504.05.05 Joints in the concrete lining of open
drains
504.05.05.01 Soft Board Filled Joints (10mm) m 105

(See drawing STD17 - Sheet 2)

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
504.05.06 Welded-steel fabric
504.05.06.01 Reference 888 kg
504.05.06.02 Reference 617 kg
504.05.06.03 Reference 395 kg 208

504.05.06.04 Etc for other pitches and diameters

504.05.07 Mild steel

504.05.07.01 8 mm dia. t
504.05.07.02 10 mm dia. t
504.05.07.03 12 mm dia. t

504.05.07.04 Etc for other diameters

504.05.08 High-yield-stress steel

504.05.08.01 8 mm dia. t
504.05.08.02 10 mm dia. t
504.05.08.03 12 mm dia. t
504.05.08.04 16 mm dia. t

504.05.08.04 Etc for other diameters

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
|-
504.06 Polyethylene sheeting (0,150 mm thick)
for concrete-lined open drains m? 210
v
504.07 Excavation in hard material
(Extra over items 504.01, 504.02
504.03, 504.04 and 504.05) m3 6
|-
504.08 Hand excavations (Extra over subitem
504.05.01) m3 63

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 5 DRAINAGE AND EROSION
PROTECTION
Section 505 Erosion Protection
4
505.01 Foundation trench excavation and
backfilling
505.01.01 In solid rock (material which
requires blasting) m3 10
505.01.02 In all other classes of material m3 45
b . .
L1 505.02 Surface preparation for the bedding
of gabions m? 72
4
505.03 Gabions
505.03.01 Gabion boxes, mesh type 80 with

2.7mm Class A galvanised wire -

505.03.01.01 1.0m x 1.0m x 1.0m m3 20
505.03.01.02 1.5mx 1.0m x 1.0m m3 15
505.03.01.03 2.0mx 1.0m x 1.0m m? 13
505.03.01.04 3.0mx 1.0mx 1.0m m?3 9
505.03.01.05 4.0mx 1.0mx 1.0m m?3
505.03.01.06 2.0mx 0.5m x 0.5m m?
505.03.01.07 2.0mx 1.0mx0.5m m?
505.03.01.08 3.0mx 1.0mx 0.5m m?
505.03.01.09 4.0mx 1.0m x 0.5m m?3

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
505.03.02 Reno mattresses, mesh type 60 with
2.2mm Class A galvanised wire
505.03.02.01 2.0m x 2.0m x 0.30m m3
505.03.02.02 3.0m x 1.0m x 0.30m m3
505.03.02.03 6.0mx 2.0mx 0.17m m?
505.03.02.04 6.0m x 2.0m x 0.23m m?3
505.03.02.05 6.0m x 2.0m x 0.30m m?
505.04 Extra over item 505.03 for supplying
gabions with PVC-coated wire
505.04.01 3.7mm PVC thickness m? 20
505.04.02 3.2mm PVC thickness m? 30
505.05 Filter fabric for gabions and riprap
505.05.01 Bidim A4 or equivalent approved m? 350
505.05.02 Bidim A5 or equivalent approved m?
505.05.03 Bidim A6 or equivalent approved m?
505.05.04 Bidim A7 or equivalent approved m?
505.06 Stone pitching
505.06.01 Plain pitching
~
L1505.06.01.01 |Method 1 m? 100
~
L1 505.06.01.02 [Method 2 m? 100
~
LI 505.06.02 Grouted pitching m? 100
TOTAL CARRIED FORWARD
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
-
L1 505.06.03 Wired-and-grouted pitching m? 35
4
505.07 Riprap

A |
L1 505.07.01 Packed riprap (Critical mass of stone

indicated) m?
505.07.02 Dumped riprap (Critical mass of stone

indicated) m?3
505.07.03 Filter backing (sub-clauses 02.02 of

Section 501 and 07.02 of this section

which consists of -

505.07.03.01 Crushed stone m3

505.07.03.02 Filter sand obtained from borrow

sources m
505.08 Masonary walls

L1 505.08.01 Plain m?3
L1 505.08.02 Cement-mortared m?
505.09 Concrete pitching

L1 505.09.01 b Interlocking precast concrete block
pitching, Armorflex 180 or similar

approved m
(See drawing STD012)

~
L1 505.09.02 Precast concrete grass blocks
(Concor Grassframe or similar

approved) m

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

r
505.10 Concrete in edge beams and

foundation trenches
505.10.01 Class20/29 concrete m? 10

505.10.02 Class 25/19 concrete m?3 10

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

r
505.10 Concrete in edge beams and

foundation trenches
505.10.01 Class20/29 concrete m? 10

505.10.02 Class 25/19 concrete m?3 10

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 6 ROADS AND PARKING AREAS
Section 601 Gravel Pavement Layers
r
601.01 Preparation and compaction of in situ

subgrade material to -

601.01.01 90% of modified AASHTO density m3 73
601.01.02 93% of modified AASHTO density m3 608
r

601.02 Gravel layers constructed from

material obtained from borrow pits

601.02.01 Subgrade

601.02.01.01 Compacted to 93% of modified
AASHTO density m3

601.02.01.02 Compacted to 95% of modified
AASHTO density m3 2,518

601.02.02 Subbase

601.02.02.01 Compacted to 95% of modified
AASHTO density m3 2,388

601.02.02.02 Compacted to 97% of modified
AASHTO density m3

601.02.03 Base

601.02.03.01 Compacted to 98% of modified

AASHTO density m?3 1,823

601.03 Gravel layers constructed from

material obtained from excavations

601.03.01 Subgrade

601.03.01.02 Compacted to 93% of modified
AASHTO density m3 608

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD

-
601.06 Extra over Item 601.02 for borrow
material from sources to be supplied
by the Contractor

601.06.01 G5 material compacted to 95% of

modified AASHTO Density m?3 2,518
601.06.02 G6 material stabilized to C4 compacted

to 95% of AASHTO density m?3 2,388
601.06.03 G4 material compacted

to 98% of AASHTO density m3 1,823

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 6 ROADS AND PARKING AREAS
Section 603 Unpaved areas
r
603.01 Compacted gravel shoulder or gravel

wearing course to 93% of modified

AASHTO density
603.01.01 Shoulder m3 1,493
603.01.02 Wearing course m3 700
603.02 Extra over Item 603.01 for borrow

material from sources to be
supplied by the Contractor m3 448

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 6 ROADS AND PARKING AREAS
Section 604 Stabilization
y
604.01 Chemical stabilization extra over

unstabilized compacted layers

604.01.03 Subbase m?3 2,388
-

604.02 Chemical stabilizing agent

604.02.01 Cement t 210

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 6 ROADS AND PARKING AREAS
Section 605 Prime Coat
r
605.01 Prime coat
605.01.02 MC-30 cut-back bitumen 2 140
605.01.03 MC-70 cutback bitumen [ 15
605.01.04 Invert bitumen emulsion which complies

with SANS 4001-BT5 [ 8

605.01.05 Etc. for other prime types
605.02 Aggregate for blinding m? 400

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 6 ROADS AND PARKING AREAS
Section 606 Asphalt Base and Surfacing
y
606.02 Asphalt surfacing

Continuously graded (14mm NMAS -

606.02.01 70/100 penetration grade bitumen ) t 993
'606.05 Tack coat of 30% stable grade

emulsion 1 6,367
606.06 Binder variations
606.06.01 Penetration grade bitumens t 10
606.06.02 Etc for other binders

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
y
606.07 Variations in active filler content
606.07.01 Cement t 5
606.09 100mm cores in asphalt paving no 20
606.10 Saw-cutting of asphalt, asphalt base
or paving (depth of cut indicated) m 120
Traffic Calming Measures - Speed humps No 16

and Traffic Signs Complete - See Drawing

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 6 ROADS AND PARKING AREAS
Section 609 Segmented Paving
r
609.01 Construction of segmental block

paving made from -

A |
LI 609.01.01 60mm Type S-A, Class 25 gray

precast blocks with 20mm bedding sand m? 3,473
4
609.03 The construction of edge restraints

with
609.03.01 Rectangular precast concrete kerb

(Figure 10)-Drawing No STD008 m 1,929
609.03.02 In situ concrete according to

Drawing No STD008 m3 145
609.04 Lifting of existing segmental paving,

loading and transporting it to the
stockpile site specified in the

Project Specifications

~
L1 609.04.01 Segmental blocks m? 250
~
L1 609.04.02 Concrete paving slabs m? 150
609.06 Construction of pedestrian ramps for
the disabled
~

Type A Pedestrian Crossing including
Warning/Directional Tactile - complete as
L1 609.06.01 per Drawing STD0O09 sheet 1 and 2 No. 57

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS
Section 612 Traffic Signs
r
612.01 Sign boards with painted back-

ground, symbols, lettering and

borders in engineering-grade retro-

reflective material with sign boards

constructed from -
612.01.01 Aluminium sheet (2,0 mm thick) with an
612.01.01.01 Area not exceeding 2m? m? 25
612.01.01.02 Area exceeding 2m? but not 10m? m? 25
612.01.01.03 Area exceeding 10m? m? 15
612.01.03 Aluminium extrusions (type indicated)

all sizes m? 15
612.01.03 Sheet steel (Chromadek) with an -
612.01.03.01 Area not exceeding 2m? m? 15
612.01.03.02 Area exceeding 2m? but not 10m? m? 25
612.01.03.03 Area exceeding 10m? m? 15
612.02 Extra over Item 612.01 for -
612.02.01 Background of retro-reflective

material of -
612.02.01.01 Engineering grade m? 25
612.02.01.02 High-intensity grade m? 25
612.02.01.03 Super-engineering grade m? 25

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
TOTAL BROUGHT FORWARD
612.02.02 Lettering, symbols and borders of

retro-reflective material of -

612.02.02.01 High-intensity grade m? 6
612.02.02.02 Super-engineering grade m? 4
612.03 Sign supports

612.03.01 Structural steel t 1.00
612.03.02 Steel tubing t 1.00
612.03.03 Timber t 0.25
612.04 Extra over Items 612.03.01 and

612.03.02 for providing

612.04.01 Unpainted galvanized steel members t 0.25
612.04.02 Painted galvanized steel members t 0.25
612.05 Excavation and backfilling for

sign supports m3 7
612.06 Dismantling, storing and re-erecting

traffic signs with a surface area of -

612.06.01 Up to 2m? no 5
612.06.02 Over 2m? but not exceeding 5m? no 5
612.06.03 Over 5m? but not exceeding 10m? no 2
612.06.04 Over 10m? but not exceeding 15m? no 2
612.06.05 Etcin steps of 5m?

TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

SERIES 6 ROADS AND PARKING AREAS
Section 613 Traffic Markings
y
613.02 Retro-reflective road-marking paint
613.02.01 White lines (broken or unbroken)

100mm wide km 2
613.02.02 Yellow lines (broken or unbroken)

100mm wide km 4
613.02.03 White lettering and symbols m? 192
613.02.04 Yellow lettering and symbols m? 125
613.02.05 Traffic-island markings (any colour) m? 67

Y

B613.02.06 Reflective tape m? 34
TOTAL CARRIED FORWARD #REF!
Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT

TOTAL BROUGHT FORWARD
4
613.04 Variation in the rate of application
613.04.01 White paint e 178
613.04.02 Yellow paint 14 356
613.04.03 Glass beads kg 78
613.04.04 Proprietary brand plastic paints 2 103
613.05 Road studs (SANS approved)
613.05.01 Single sided road stud no 25
613.06 Setting out and the premarking of

lines (excluding traffic-island

markings, lettering and symbols) km 4
TOTAL CARRIED TO SUMMARY

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 Months
Part C2: Pricing Data

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
SERIES 9 QUALITY CONTROL
Section 903 Testing all inclusive
r
903.01 Provisional sum Lump Sum 1 R 300,000.00 R 300,000.00
903.01.03 150mm x 150mm x150mm concrete-
cube moulds no 75
903.01.06 Concrete and asphalt core-drilling
machine for 100mm and 150mm
cores no 2
903.01.07 Concrete and asphalt saw no 2
903.01.09 Rolling straight-edge no 1

TOTAL CARRIED FORWARD

Signature of person authorised to sign the tender: Date
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Contract: RTD 18 2024/25: Tender for the appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa

Zone 4: Phase 2 for a period of 18 Months

Part C2: Pricing Data

SUMMARY OF PRICING SCHEDULE

SECTION DESCRIPTION AMOUNT
SERIES 0 GENERAL
001 General Requirements and Charges
002 Engineers Accommodation
SERIES 1 ANCILLARY WORK
101 Site Clearing and Grubbing
102 Accommodation of Traffic
103 Overhaul
104 Landscaping and Grassing
105 Fencing
106 Service Ducts
B107 Dayworks
SERIES 2 EARTHWORKS
201 General
202 Trenching
203 Mass Earthworks
SERIES 5 DRAINAGE AND EROSION PROTECTION
501 Subsurface Drains and Drainage Blankets
502 Prefabricated Culverts and Stormwater Drainage
503 Kerbing and Channelling
504 Open Drains
505 Erosion Protection
SERIES 6 ROADS AND PARKING AREAS
601 Gravel Pavement Layers
602 Crushed-stone Pavement Layers
603 Unpaved Areas
604 Stabilization
605 Prime Coat
606 Asphalt Base and Surfacing
607 Bituminous Surface Treatments
608 Road and Surfacing Rehabilitation and Overlay Construction
609 Segmented Paving
610 Concrete Paving
611 Guardrails
612 Traffic Signs
613 Traffic Markings
SERIES 9 QUALITY CONTROL
903 Testing
TOTAL OF SCHEDULED PRICES
Add 10.00% for contingencies
SUBTOTAL
Add 15.00% VAT
CONTRACT PRICE CARRIED FORWARD TO FORM OF OFFER
Signature of person authorised to sign the tender: Date




Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

PART C3:  SCOPE OF WORK
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

C3.1 DESCRIPTION OF THE WORKS
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Contract:

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

C3.1.1

c3.1.2

c3.1.3

C3.131

Employers objectives

The project objective is to upgrade the roads and stormwater infrastructure in Garankuwa Zone 4: Phase
2. The ultimate aim is to ensure that the standard of living for local residents is improved, safety enhanced
and damage to related infrastructure (like roads for instance) is reduced.

Works earmarked for Labour Intensive construction methods will be numbered with a prefix “LI” in the bill
of quantities to distinguish them from the conventional construction works. Such work shall be
constructed using local workers who are temporarily employed in terms of the project specification.

Overview of the works

The project involves the upgrading of residential streets in Garankuwa Zone 4: Phase 2. The proposed
length of the streets to be upgraded is 1754 metres with approximately 756 metres of associated
stormwater systems. Stormwater runoff will be managed using prefabricated concrete underground pipe
culverts, edge beams, and stormwater kerbinlets to minimize potential damage to the road, surrounding
property, infrastructure, and the environment. The project focuses on upgrading the unpaved residential
streets in Ward 31 to improve its functionality and resilience.

The total length of roads to be constructed and surfaced is 1.754km. Below is the list identified roads to be

surfaces and their km chainage:

Road Length (m)

Molefe (Roads and

Storwater) 225
Morolo (Roads and

Storwater) 310
Nkareng (Roads and

Storwater) 447
Setshedi (Roads and

Storwater) 275
Tsomele (Roads and

Storwater) 226
Tsatsi (Roads and

Storwater) 271
TOTAL LENGTH 1754

Extent of the works
Conventional construction methods

e  Grubbing

e Mass Earthworks for Roads’

e  Excavation (Soft, Intermediate and Hard Rock) for Stormwater Pipes
e Watering of bypasses

e Roadbed Preparation

e lLayer works

e  Stormwater Pipe Laying and Backfilling

e Asphalt Surfacing

e (Cleaning of existing stormwater systems
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work
C3.23.2 Labour intensive construction (LIC)

e  Establishment of the Contractor’s base camp or depot
e Site Clearance

e Selected trench excavations

e Pipe laying smaller than 200 diameter(service ducts)
e  Erection of traffic signs and Markings

e Traffic calming measures

e Bedding

e Manholes and junction boxes

e  Construction of inlet, and outlet structures

e  Paving for walkways

e Edge beams and kerbing

C3.1.4 Location of the works

The project is located approximately 37 km north-west of Pretoria, the proposed Upgrading of Roads and
Stormwater Systems is situated in Ga-Rankuwa Zone 4- Phase 2, City of Tshwane Metropolitan
Municipality, Gauteng. The area can be accessed via Lucas Mangophe Road (M31); development areas
accessible through Molatlhoa Street or Motsatsi Road.
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

C3.2 ENGINEERING

TABLE OF CONTENTS
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

Cc3.2.1 Employer’s design
The employer is responsible for the design of the permanent works as reflected in the Contract Documents
unless otherwise stated. It is the responsibility of the Contractor to design the temporary works and ensure
their compatibility with the permanentworks. The Contractor shall supply all the details necessary to assist
the Engineer in compilation of the as- built drawings.

C3.2.2 Drawings

The tender drawings for the Upgrading of Roads and Stormwater Systems for Garankuwa Zone 4:Phase 2
are as listed below:

DRAWING NO. DESCRIPTION OF DRAWING

ICP092-01-RDLO2

LAYOUT PLAN

ICP092-02-RDLO2

LAYOUT PLAN

ICP092-01-RDLS

ROAD LAYOUT

ICP092-02-RDLS

ROAD LAYOUT

ICP092-03-RDLS

ROAD LAYOUT

ICP092-04-RDLS

ROAD LAYOUT

ICP092-05-RDLS

ROAD LAYOUT

ICP092-06-RDLS

ROAD LAYOUT

ICP092-07-RDLS

ROAD LAYOUT

ICP092-08-RDLS

ROAD LAYOUT

ICP092-09-RDLS

ROAD LAYOUT

ICP092-10-RDLS

ROAD LAYOUT

ICP092-11-RDLS

ROAD LAYOUT

ICP092-12-RDLS

ROAD LAYOUT

ICP092-13-RDLS

ROAD LAYOUT

ICP092-14-RDLS

ROAD LAYOUT

ICP092-15-RDLS

ROAD LAYOUT

ICP092-16-RDLS

ROAD LAYOUT

ICP092-17-RDLS

ROAD LAYOUT

ICP092-2-XS-001 CROSS SECTIONS
ICP092-2-XS-002 CROSS SECTIONS
ICP092-2-XS-003 CROSS SECTIONS
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

DRAWING NO. DESCRIPTION OF DRAWING
ICP092-2-X5-004 CROSS SECTIONS
ICP092-2-XS-005 CROSS SECTIONS
ICP092-2-XS-006 CROSS SECTIONS
ICP092-2-XS-006-1 CROSS SECTIONS
ICP092-2-XS-007 CROSS SECTIONS
ICP092-2-XS-008 CROSS SECTIONS
ICP092-2-XS-009 CROSS SECTIONS
ICP092-2-XS-010 CROSS SECTIONS
ICP092-2-XS-011 CROSS SECTIONS
ICP092-2-XS-012 CROSS SECTIONS
ICP092-2-XS-013 CROSS SECTIONS
ICP092-2-XS-014 CROSS SECTIONS
ICP092-2-XS-015 CROSS SECTIONS
ICP092-2-XS-016 CROSS SECTIONS
ICP092-02-STMLO1 LONGSECTIONS
ICP092-02-STMLO2 LONGSECTIONS
ICP092-02-STMLO3 LONGSECTIONS
ICP092-02-STMLO4 LONGSECTIONS
ICP092-02-STMLO5 LONGSECTIONS
ICP092-02-STMLO6 LONGSECTIONS
ICP092-02-STMLO7 LONGSECTIONS
ICP092-02-STMLO8 LONGSECTIONS
ICP092-02-STMLO9S LONGSECTIONS
ICP092-02-STMLO10 LONGSECTIONS
ICP092-02-STMLO11 LONGSECTIONS

ICP92-2024-STMO01

STORMWATER PLAN

ICP92-2024-STMO02

STORMWATER PLAN

ICP92-2024-STMO02

STORMWATER PLAN
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

DRAWING NO. DESCRIPTION OF DRAWING
ICP92-2024-CLO1 CATCHMENTS LAYOUT
ICP92-2024-CLO2 CATCHMENTS LAYOUT

The Principal Contractor will receive three sets of construction drawings, of which one set shall be designated
for as-built records and updated by the Principal Contractor on a daily basis. The latter shall be:

. Made available to the Engineer or his/her duly authorised representative within 24 hours on request.
) Submitted to the Engineer with the completion of each project.

Take note: The information contained in the drawings, relating to the position, material, and size of the
existing services, may not be 100% accurate,
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

C3.3 PROCUREMENT

TABLE OF CONTENTS
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

C3.3.1

C33.1.1

C33.1.11

C33.11.2

c33.11.21

Preferential procurement procedures
Requirements

The City of Tshwane (CoT) has a mandate and responsibility to fight poverty, build clean, healthy, safe, and
sustainable communities. To achieve this, the City adopted an Integrated Poverty Reduction and
Community Development Strategy which requires all departments to cooperate and contribute towards
poverty reduction through employing EPWP participants on projects. Therefore, the Roads and
Stormwater Division is committed to utilize participants that are registered on the CoT Central Database
on all projects. The aim is to ensure commitment by each contractor on a project to utilize 100% of its
personnel of the EPWP Central Database in order to enhance poverty alleviation and the uplifting of
participants.

The successful contractor appointed will have to request labour from the EPWP Office that will do a
random selection from the Central Database. Hundred percent of all personnel on a project must be
appointed from the Central Database provided by the EPWP Office. The idea is to place beneficiariesin the
correct or appropriate project roles/occupations to help them achieve income capacity and/or to equip
them through skills development. The contractor must provide data about the number of beneficiaries
required, qualifications, type of placement/occupation and gender before the project starts. The
successful contractor appointed must accommodate students that are in need of practical training or in-
service training. One student per annum must be trained on this contract. The minimum wage as per
Sectoral Determination: Civil Engineering Sector published in the Government Gazette will be payable for
students.

Employment of unskilled and semi-skilled labour in Labour Intensive Construction works

1. Requirements for the sourcing and engagement of labour

1.1 Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be
sourced from the EPWP Office.

1.2 The guideline pay rate will be as set by the CIDB/ SAFCEC Gazetted rates
1.3  Tasks by the Contractor must be such that:

(a) the average worker completes 5 tasks per week in 40 hours or less; and
(b) the weakest worker completes 5 tasks per week in 55 hours or less.

1.4 The Contractor must revise the time taken to complete a task whenever it is established that the
time taken to complete a weekly task is not within the requirements of 1.3.

Appointment Process

Project Steering Committee (PSC)

Section 6.1.3.1 of the Expanded Public Works Programme (EPWP) Recruitment Framework requires the

Office of the Speaker, in consultation with the Ward Councillor, to hold a public meeting, and elect a

Project Steering Committee (PSC).

Project Steering Committee will be limited to a minimum of four (4) members and a maximum of six (6)

members, to avoid a situation of too many potential interest groups preventing the PSC from
functioning.
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Contract:

Scope of Work

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

C3.3.1.1.2.2 Community Liaison Officer

C33.1.2

C33.1.21

After selection of the PSC, at the same meeting indicated under item C3.3.1.1.2.1, residents and
stakeholders in attendance are to vote for poll of three (3) potential CLO’s coming from the community
concerned.

In the event that a PSC is not constituted by public meeting, or cannot proceed with its work, as
contemplated by section 6.1.3.5 of the Framework, the appointed PSC will nominate potential CLOs.

It is from this pool that the contractor, after interviewing the three (3) nominees and consultation with
the PSC appoints the CLO.

Administrative processes for appointment of Community Liaison Officers.

e Minutes and an attendance register must be kept as evidence of the proceedings of the election
meeting.

e The office of the speaker must submit the results (minutes) and attendance registrar of the
community liaison officer election meeting to the chairperson of the PSC, the contractor and the
Expanded Public Works Programme (EPWP) Division.

e The elected CLO will be appointed by the contractor for the duration of the project and also be
remunerated by the contractor. Where the CLO is no longer available and another is appointed,
the existing CLO shall cease to receive remuneration.

e Anemployment agreement containing the general terms and conditions of the contract, will be
issued to the CLO and must be signed by the CLO before commencement of duties.

e A CLO will be appointed from the ward in which the projectis executed.

e The CLO’s will be remunerated according to the entry level basic salary of an Administrator
Officer position of the City of Tshwane (Task Level 5 notch 1 (B1-1). No benefits will be
applicable.

The CLO must have the following attributes: -

e have credibility and standing in the community.

e have astrong personality.

e be able to be firm and decisive.

e be able to facilitate in disputes.

e be able to handle conflict.

e be able to keep minutes and records in a proper and orderly way.

e have a knowledge of labour laws and industrial relations (training will be provided where

necessary).
e  be objective and impartial.
e Dbe fair.

Resource standard pertaining to targeted procurement

The Contractor shall deliver the following deliverables in terms of the relevant SANS 1914 and the
associated specification data:

Provide business opportunities for targeted enterprises in terms of SANS 1914-4
1. General

Targeted enterprises shall be engaged in the performance of the contract in accordance with the
requirements of SANS 1914-4 as amended in 2

2. Amendments to SANS 1914-4
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

2.1

2.2

2.3

2.4

Replace the existing definitions with the following:

contract participation goal (CPG)

value of supplies, services and works for which the contractor contracts targeted enterprises
exclusive of any value added tax or sales tax which the law requires the employer to pay to the
contractor, expressed as a percentage of the contract amount associated with the targeting
strategy that is identified in the specification data

Add the following definitions:
contract amount

1) targetingstrategy A
financial value of the contract at the time of the award of the contract, exclusive of all
allowances and any value added tax or sales tax which the law requires the employer to pay
to the contractor

2) targeting strategy B
financial value of the contractupon completion of all contractual obligations, exclusive of any
value added tax or sales tax which the law requires the employer to pay to the contractor

targeting strategy A
a strategy which:

a) links the granting of a preference by the employer in the evaluation of tender offersin return
for the tendering of a contract participation goal or an undertaking to attain a specified
contract participation goal at the time that tenders are evaluated; or

b) requires acontractor to achieve a minimum specified goal in the performance of a contract;
or

c) involves both a) and b)

targeting strategy B
a strategy which:

a) links the payment of an incentive bonus to a contractor for the attainment of a specified
contract participation goal; or

b) requiresthe contractor to record and report on the quantum of work generated for targeted
labour

Replace clauses 3.11 and 3.12 with the following:

3.1.1 The contractor shall engage targeted enterprises directly or indirectly in the performance of
the contract to the extent that the total monetary value of such engagements exclusive of any
value added tax or sales tax required by law, is sufficient to achieve the contract participation goal
provided for in the specification data.

3.1.2 The contractor shall, in the case of targeting strategy A, submit details of his plan to achieve
the contract participation goal to the employer’s representative on the contract participation goal
implementation plan form contained in annex C, within five working days of being instructed to do
so. If no such instructions are given, these plans shall be submitted before the submission of the
first claim for payment.

Replace 3.2.2 with the following:

Page 12 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
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Scope of Work

3.2.2 Contractors shall submit completed targeted enterprise declaration affidavits and, where
targeting strategy A applies, letters of undertaking to act as sub-consultants, subcontractors
suppliers, manufacturers or service providers (see annex D), in respectof each and every targeted
enterprise and targeted partner whose contribution shall be counted towards the contract
participation goal. These documents shall, unless otherwise stated in the specification data, be
submitted to the employer’s representative before the submission of the first claim for payment.

2.5 Replace 4.1 with the following:
4.1 The contractor shall enter into written contractual agreements with all the targeted
enterprises and targeted partners cited in the contract participation goal implementation plan and
shall, as soon as is practicable, furnish the employer's representative with copies of such
agreements and the written acceptances thereof. The contract to be performed by the targeted
enterprises and targeted partners shall, in the case of targeting strategy A, thereafter neither be
reduced in scope, nor terminated without the prior written approval of the employer's
representative, which shall not be unreasonably withheld or delayed.

2.6  Replace 4.2.1 with the following:
4.2.1 Where targeting strategy A applies and in the event that, through no fault of the contractor,
a contracted targeted enterprise is found to be:
a) unable to perform, or to perform on time;
b) unable to produce acceptable work;
¢) unwilling to perform work required; or
d) not fitto perform the service;
the contractor shall notify the employer's representative of the apparent necessity to reduce or
terminate such a targeted enterprise's contract, citing the reasons therefor.

2.7  Replace 4.3 with the following:
Where, in the case of targeting strategy A, an enterprise under contract was initially consideredto
be atargeted enterprise but s later discovered not to be so, or is found not to be creditable
towards contract participation goals, the employer may consider a partial waiver of the
contractor's obligations towards the achievement of the contract participation goal in respect of
such a targeted enterprise, should the contractor satisfactorily demonstrate that he was justified
in believing the enterprise to be a targeted enterprise and that eligibility standards were not
violated.

2.8 Replace 6 with the following:
In the event that, and where targeting strategy A applies, the contractor fails to substantiate that
any failure to achieve the contract participation goal was due to
a) quantitative underruns,
b) the elimination of items contracted to targeted enterprises, or
c) any other reason beyond the contractor's control which may be acceptable to the employer,
the sanctions provided for in the contract shall apply.

2.9 Delete “netamount” in definitions and replace “net amount” with “contract amount” wherever it
appears in the text.

Clause Specification Data

The specification data associated with SANS 1914-5 is as follows

2.7

The employer’s representative | Mr. Phillip Huma
is:
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Contract:

4: Phase 2 for a period of 18 months

Scope of Work

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone

Target area:

Target Areal

The ward/wards in which the work package is to be
performed

Target Area 2

The ward/wards directly adjoining the ward/wards in
which the work package is to be performed.

Target Area3

The region within which the ward/wards in which the
work package is to be performed resides

Target Area 4

The Tshwane Municipal area

2.17 Targeted enterprise is Will be specified for each work package.
The targeting strategy is Strategy A b)
The contract participation goal | The min. goal is 10% and the maximum goal is 20%
is (The combined goal for the contract will not exceed
30%)
The contract participation goal may only be achieved by subcontracting work to one or
more targeted enterprises to perform commercially useful functions in the
performance of the contract.
2.9 The following weightings shall
apply:
Target Areal 1.2
Target Area 2 1.0
Target Area3 0.8
Target Area 4 0.6
6 Sanctions In the event that the Contractor fails to substantiate

that any failure to achieve the Contract Participation
Goal relating to the granting of preference was due
to quantitive under runs, the elimination of items, or
any other reason beyond the Contractor’s control
which may be acceptable to the Employer, it shall be
liable to pay the Employer a financial penalty in the
following manner:

(> -Dp,)
P=015x——X N,
100
Where

D = required Contract Participation Goal
percentage

D, = the Contract Participation Goal which the
Employer’s representative based on the
credits passed, certifies as being achieved
upon completion of the work package

N4 = Net Amount

P = Rand value of penalty payable

Page 14 of 112




Contract:

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

C3.3.1.2.2

Employment of unskilled and semi-skilled labour in Labour Intensive Construction works in terms of SANS
1914-5

2.1

2.2

2.3

General

Targeted labour shall be engaged in the performance of the contract in accordance with the
requirements of SANS 1914-5 as mended in 2

Amendments pertaining to SANS 1914-5
Replace the existing definitions with the following:
contract participation goal (CPG)

amount equal to the sum of the wages and allowances for which the contractor contracts to engage
targeted labour exclusive of any value added tax or sales tax required by law, expressed as a
percentage of the contract amount associated with the targeting strategy that is defined in the
specification data

targeted labour: Unemployed persons who are employed as local labour on a work package.
Add the following definitions:
contract amount

1) targeting strategy A
financial value of the contract at the time of the award of the contract, exclusive of all
allowances and any value added tax or sales tax which the law requires the employer to pay
to the contractor

2) targeting strategy B
financial value of the contractupon completion of all contractual obligations, exclusive of any
value added tax or sales tax which the law requires the employer to pay to the contractor

targeting strategy A
a strategy which:

a) links the granting of a preference by the employer in the evaluation of tender offers in return
for the tendering of a contract participation goal or an undertaking to attain a specified
contract participation goal at the time that tenders are evaluated; or

b) requires a contractor to achieve a minimum specified goal in the performance of a contract;
or

c) involves both a) and b)

targeting strategy B
a strategy which:

a) links the payment of an incentive bonus to a contractor for the attainment of a specified
contract participation goal; or

b) requiresthe contractor to record and report on the quantum of work generated for targeted
labour

Terms and conditions for the engagement of targeted labour
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

2.4

2.5

3.1

3.2
33

3.4

35

Further to the provisions of Clause 3.3.2 of SANS 1914-5, written contracts shall be entered into
with targeted labour.

The schedule referred toin Clause 5.2 of SANS 1914-5 shallin addition reflectthe status of targeted
labour as women, youth and persons with disabilities and the number of formal trainings provided
to targeted labour.

Replace 6 with the following:

In the event that, and where targeting strategy A applies, the contractor fails to substantiate that
any failure to achieve the contract participation goal was due to

a) quantitative underruns,

b) the elimination of items contracted to targeted enterprises, or

c) any other reason beyond the contractor's control which may be acceptable to the employer,
the sanctions provided for in the contract shall apply.

Training of targeted labour

The Contractor shall provide all the necessary on-the-job training to targeted labour to enable such
labour to master the basic work techniques required to undertake the workin accordance with the
requirements of the contract in a manner that does not compromise worker health and safety.
The cost of the formal training of targeted labour must be included on the total of the Prices.

The Contractor shall do nothing to dissuade targeted labour from participating in training
programmes and shall take all reasonable steps to ensure that each beneficiary is provided with
two days of formal training for every 22 days worked.

An allowance equalto 100 % of the task rate or daily rate shall be paid by the contractor to workers
who attend formal training, in terms of 3.3 above.

Proof of compliance with the requirements of 3.2 to 3.4 must be provided by the Contractor to the
Employer prior to submission of the final payment certificate.

Clause Specification Data

The specification data associated with SANS 1914-1 is as follows

2.5

The employer’s representative Mr. Thabo Lebepe
is:

Target area:

Target Areal The ward/wards in which the work package is to be
performed

Target Area 2 The ward/wards directly adjoining the ward/wards in
which the work package is to be performed.

Target Area3 The region within which the ward/wards in which the
work package is to be performed resides

Target Aread The Tshwane Municipal area

2.2

The contract participation goal is | The min. goal is 10% and the maximum goal is 20% (The
combined goal for the contract will not exceed 30%)

2.8

Targeted labour means Unemployed persons who are employed as local labour
on the work package

The targeting strategy is Strategy A b)
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

2.9 The following weightings shall
apply:
Target Areal 1.2
Target Area 2 1.0
Target Area3 0.8
Target Aread 0.6
6 Sanctions In the event that the Contractor fails to substantiate

that any failure to achieve the Contract Participation
Goal relating to the granting of preference was due to
guantitive under runs, the elimination of items, or any
other reason beyond the Contractor’s control which
may be acceptable to the Employer, it shall be liable to
pay the Employer a financial penalty in the following

manner:
(> -D,)
P=015x——xN,
100
Where
D = required Contract Participation Goal
percentage
D, = the Contract Participation Goal which the
Employer’s representative based on the
credits passed, certifies as being achieved
upon completion of the work package
N4 = Net Amount
P = Rand value of penalty payable
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work
C3.4.1 Works specifications
C34.1.1 Applicable standards

The applicable Standard Specifications shall be the document Standard Specifications for Municipal Civil
Engineering Works, Third Edition 2005, issued by the Employer.

Tenderers, Contractors and Subcontractors shall obtain their own copies of the document Standard
Specifications for Municipal Civil Engineering Works, Third Edition 2005, for tendering purposes and for
use for the duration of the Contract from the Procurement Advice Centre, Tshwane House, 320 Madiba
Street, Pretoria and shall bear all expenses in this regard. Also, freely available in electronic (pdf) format
at:

http://www.tshwane.gov.za/documents/tenders/CTMM_Civil _Specification_2005.zip

The Standard Specifications for Municipal Civil Engineering Works, Third Edition 2005 have been
written to cover all types of municipal civil engineering works and it may therefore cover work not
applicable to this contract.

C34.1.2 Applicable national and international standards
Will be specified per work package

C3.4.13 Particular/generic specifications

C3.4.1.3.1 Generic Labour Specification

01 Scope

This specification establishes general requirements for activities which are to be executed by hand
involving the following:

a) trenches having a depth of less than 1.5 metres

b) stormwater drainage

c) low-volume roads

d) sidewalks and non-motorised transport infrastructure
e) water and sanitation

02 Precedence

Where this specification is in conflict with any other standard or specification referred to in the Scope
of Works to this Contract, the requirements of this specification shall prevail.

03 Hand excavate-able material
Hand excavate-able material is material:
a) granular materials:
i)  whose consistency when profiled may in terms of table 1 be classified as very loose, loose,
medium dens, or dense; or
ii) where the material is a gravel having a maximum particle size of 10mm and contains no
cobbles or isolated boulders, no more than fifteen blows of a Dynamic Cone Penetrometer

(DCP) is required to penetrate 100mm;

b) cohesive materials:
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4: Phase 2 for a period of 18 months

Scope of Work

i) whose consistency when profiled may interms of Table 1 be classified as very soft, soft, firm,
stiff and stiff / very stiff; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no
cobbles or isolated boulders, no more than eight blows of a Dynamic Cone Penetrometer
(DCP) is required to penetrate 100mm;

NOTE:
1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60
and 200mm.

2) A Dynamic Cone Penetrometer (DCP) is an instrument used to measure the in-situ shear
resistance of a soil comprising a drop weight of approximately 10 kg which falls through a height
of 400mm and drives a cone having a maximum diameter of 20mm (cone angle of 60° with respect
to the horizontal) into the material being used.

Table 1: Consistency of materials when profiled

GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY | DESCRIPTION CONSISTENCY DESCRIPTION
Very loose Crumbles very easily Very soft Geological pick head can
when scraped with a easily be pushed in as far as
geological pick the shaft of the handle
Loose Small resistance to Soft Easily dented by thumb;
penetration by sharp end sharp end of a geological pick
of a geological pick can be pushed in 30-40mm;
can be moulded by fingers
with some pressure
Medium Considerable resistance Firm Indented by thumb with
dense to penetration by sharp effort; sharp end of
end of a geological pick geological pick can be pushed
in up to 10mm; very difficult
to mould with fingers; can
just be penetrated with an
ordinary hand spade
Dense Very high resistance to Stiff Can be indented by thumb-
penetration by the sharp nail; slight indentation
end of geological pick; produced by pushing
requires many blows for geological pick point into soil;
excavation cannot be moulded by fingers
Very dense High resistance to Very stiff Indented by thumb-nail with
repeated blows of a difficulty; slight indentation
geological pick produced by blow of a
geological pick point

04 Trench excavation

All hand excavate-able material in trenches having a depth of less than 1.5 metres shall be excavated

by hand.
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4: Phase 2 for a period of 18 months
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05

06

07

08

09

10

11

12

13

14

15

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding

100mm. Each layer shall be compacted using hand tampers.

a) to 90% Proctor density;

b) such that in excess of five blows of a Dynamic Cone Penetrometer (DCP) is required to penetrate
100mm of the backfill, provided that backfill does not comprise more than 10% gravel of size less
than 10mm and contains no isolated boulders, or

c) such that the density of the compacted trench backfill is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

Excavation

All hand excavate-able material including topsoil classified as hand excavate-able shall be excavated

by hand. Harder material may be loosened by mechanical means prior to excavation by hand. Any

material which presents the possibility of danger orinjury to workersshall not be excavated by hand.

Clearing and grubbing

Grass and bushes shall be cleared by hand.

Shaping

All shaping shall be undertaken by hand.

Loading

All loading shall be done by hand. Haulage equipment should be selected in a manner that allows
loading by hand to the greatest extent possible.

Haul

Excavation material shall be hauled to its point of placement by means of wheelbarrows where the
haul distance is not greater than 150m.

Offloading

All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilized for
haulage.

Spreading

All material shall be spread by hand.

Compaction

Small areas may be compacted by hand provided that the specified compaction is achieved.
Appropriate rollers should be used where higher (than can be achieved by hand) levels of compaction
are required or for large areas.

Grassing

All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry
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C3.4.133

16

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must be
collected, loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150m.

Grout shall be mixed and placed by hand.
Manufactured Elements

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, pre-
cast concrete planks and pipes, masonry unit and edge beams shall not individually, have a mass of
more than 320kg. Where the mass of an element exceeds 55kg, consideration should be given to the
size of the element relative to its total mass related to the number of workers who would be needed
to lift such mass.

Required performance characteristics on Traffic Markings

The following characteristics will be considered as indicative of the satisfactory performance of the traffic
marking and should be read in conjunction with Section 613: Traffic Markings

01

02

Durability

Durability shall be indicated by the Traffic Wear Index determined in accordance with SABS 1248:
1995, Determination of traffic wear index.

Night-time visibility

Night-time retro-reflection shall be measured during day time with a portable retro-reflectometerin
accordance with SANS 6261:2008. No separate payment shall be made for the retro-reflectometer as
well as the tests.

Permanent road markings shall comply with the relevant levels of performance during the functional

performance as indicated in table 1(a) which is adjusted from the SADC RTSM Vol 1 Chapter 7.

Table 1(a) — Road Marking Performance Specifications

FACTOR NEW MATERIALS USED MATERIALS
WHITE YELLOW RED WHITE YELLOW RED
0,305 0,494 0,660 | 0,305 0,481 0,655
0,335 0,470 0,610 | 0,350 0,444 0,579
X 0,325 0,493 0,638 | 0,340 0,494 0,606
0,295 0,522 0,690 | 0,295 0,054 0,690
Colour
0,315 0,505 0,340 | 0,315 0,518 0,345
0,345 0,480 0,340 | 0,360 0,476 0,341
Y 0,355 0,457 0,312 (0,370 0,426 0,314
0,325 0,477 0,310 | 0,325 0,454 0,310
Luminance Factor 0,6 0,4 +0,08 | 0,45 0,3 +0,06
Coefficient of Retro-
reflective
(minicandelas/m?/Ix) 250 135 30 100 70 20
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C3.4.2

C34.21

C3.4.2.2

C34.221

03

04

Skid Resistance BPN(2) | 50 50 50

Note: All new surfaces shall be painted with 1.2mm thermoplastic paint
The co-ordinates given referto the Chromaticity Chartin Figure 1.11 Volume 1 of the SADC RTSM. The co-ordinates measured
for the colour should fall within the area defined by the co-ordinates given.
“BPN” stands for a value determined by the British Portable Pendulum Number measurement method applicable to all
colours of markings.
Initial retro-reflectivity tests shall be performed within 14 days of road marking application to qualify for acceptance. (The
Contractor shall notify the Employerin writing of any abnormal building or construction activities or circumstances on the
roads prior to testing which may have a negative resultin the night-time retro-reflectivity test). The contractor shall provide
an approved retro-reflectometerfor the measuring of retro-reflectivity free of charge to the employer for the duration of the
contract period. Should there be any dispute regarding the type of retro-reflectometer used, a Delta LTL-X retro-
reflectometer shall be used to provide the final measurements.
Retro-reflectivity tests shall also be performed six months after road marking applicationon the “cleaner type road surface”
as agreed with the Engineer and shall meet the minimum requirements as follows:

White road markings > 150 mcd/m2/Ix

Yellow road markings = 90 mcd/m2/Ix
Should the road markings not meet this requirement after six months then the road must be repainted at the expense of the
contractor. Proper surface preparation mustbe done to the satisfaction of the Engineer e.g. if the road markings are too thick
orifthe road markings are breaking off then sand blasting or water blasting may be required before the road marking
application. The cost of this preparation work shall be for the account of the contractor and will not be paid for by the
Employer.
No new work orders will beissued tothe contractorbefore the road markings are repainted and approved according to the
requirements in Table 1(a) above.
N.B. A“cleaner type of road surface” is a road where sand does not get onto the road which adversely affects the road
markings.

Protection

After the paint has been applied, the traffic markings shall be protected against damage by traffic or
other causes. The Contractor shall be responsible for the erection, placing and removal of warning
boards, flags, cones and barricades as recommended in Vol2, Chapter 13 of the SADC RTSM. The
Contractor shall be responsible for the placing of extra cones to prevent vehicles from crossing over
wet paint. Should the wet paint be carried over the road surface or paint spillage takes place during
the traffic marking operation such redundant paint shall be sandblasted. Black paint shall never be
applied as a corrective measure to redundant traffic markings unless approved by the Engineer as a
temporary measure. These traffic markings shall then be sandblasted as a final corrective measure.

Quality Control

The Contractor shall execute quality control of the traffic markings in accordance with a quality control
plan approved by the employer. The quality control plan shall be based on a minimum level of
assessment on at least 10 sets of 5 readings per 1km section of a road as indicated by the Engineer to
determine the night-time visibility of each type of marking. The contractor shall provide the Engineer
with the results of the Contractor’s process quality control during the traffic marking process. The cost
of such process quality control shall be borne by the Contractor.

Should it be clear that the traffic markings would not meet the required level of performance at any
of the inspection dates; the Contractor may use his discretion to apply appropriate remedial actions
to rectify the shortcomings after getting approval from the Engineer.

Plant and materials

Plant and materials supplied by the employer

The Employer will not supply any plant and / or materials.

Materials, samples and shop drawings

Road Construction Materials
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No borrow pits are provided. Where material cannot be obtained from cut on the works, the Contractor
will be responsible to obtain the material required for the fill, sub-grade and pavement layers from
commercial sources.

C3.4.2.2.2  Aggregate for Concrete

The crushed stone and aggregate to be usedin the base, surfacing and concrete must be approved by the
Engineer before it may be used.

C3.4.2.2.3 Water for Concrete and Construction Purposes
No natural water from rivers, streams, boreholes, pans, dams or irrigation canals shall be used for
concrete, stabilised layers or compaction purposes. Only suitably purified (drinking quality) water shall be

used.

The contractor must make adequate provision in his tender for all negotiations and procurement of water
for construction activities and all related costs will be deemed to be included in his tendered rates.

C3.4.2.2.4 Spoil Material
The contractor shall make his own arrangements for the provision of a suitable place off the site for the
disposal of material obtained from excavations, demolition, clearing and grubbing the demolition of
boundary walls, brick work, foundation excavations, etc. The rates in the schedule of quantities shall

include all costs or fees payable to cover the disposal at the dumping site. The rates must allow for haul
as no haul will be payable.

C3.4.2.2.5 Cement for concrete

The cement used for the construction of culverts, foundations and bridge structures as well as for
stabilisation must be approved by the engineer prior to construction.

C3.4.3 Construction equipment

C3.43.1 Requirements for equipment
The construction methods adopted, and plant and equipment used shall be at the discretion of the
Contractor, provided always that the construction methods adopted and Plant used by the Contractor are
appropriate in respect to the nature of the Works to be executed and the standards to be achieved in the
Contract.

C3.43.2 Equipment provided by the Employer

The Employer will not provide any equipment.

C3.4.4 Existing services
C3441 Location of services

The Employer’s Agent will be responsible to obtain the necessary permissions and way leave approvals
from the relevant Service Owners The Contractor shall locate and establish the actual position of any
services on Site as indicated on the wayleaves before starting the construction.

Payment will not be made for any inconvenience caused to the Contractor in regard to any services
crossing the Site or any authority working on any such service, nor will any delays caused by such works
be accepted as a basis for claiming an extension of time for completing the works. All communications
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Scope of Work

C3.44.2

C34.43

C344.4

C3.4.4.5

C3.4.5

C3.45.2

C34521

C3.45.2.2

C3.45.23

with owners of services and their work teams must take place in conjunction with the engineer or his
representative.

Treatment of existing services

As per the Engineer’s Instructions.

Use of detection equipment for the location of underground services

Equipment to be used at the direction of the Engineer

Damage to services

All services damaged by the Contractor shall be reported directly to relevant institution and will be
rectified with immediate effect. No separate payment will be made to the Contractor for services
damaged and repaired by him/her.

Reinstatement of services and structures damaged during construction
The Engineer will determine the requirements and reinstatement procedures for the notification and
repair of damage to services, penalties applicable to the damage of services.

Site establishment

C3.45.1 Services and facilities provided by the employer.

The employer will not provide any services and / or facilities
Facilities provided by the contractor
Contractor’s Camp site

The contractor shall be provided with a suitable site for his camp and for accommodating the work force.
The choice of the site for the establishment of the camp, offices and the layout thereof, shall be approved.

The camp site shall be cleared and grubbed and properly fenced with a security fence around the
perimeter. The Contractor is to provide his own security at the camp or on the site if required, at his own
expense.

After completion of the contract, the Contractor shall remove all his temporary buildings, plant and
equipment. The site shall be made good and be left in a neat and tidy condition before a certificate of
completion shall be issued.

Water Supply

The Contractor shall make his own arrangement for potable and construction water. No natural water
from rivers, streams, boreholes, pans, dams or irrigation canals shall be used for concrete or stabilised
layers. Only drinking quality purified water shall be used. The Contractor must make adequate provision
in his tender for all negotiations and procurementof water for construction activities and all related costs

will be deemed to be included in his tendered rates.

Power Supply
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Scope of Work

C3.45.24

C3.45.25

C3.45.2.6

C3.453

C3.454

C3.455

C3.45.6

C3.4.5.7

C3.4.6

C3.4.7

C3.4.8

The Contractor shall make his own arrangements.

Ablution Facilities

The Contractor shall, at each construction area, provide sufficient portable chemical latrine units. The
latrine units shall be serviced daily and keptin a hygienic and orderly state to the approval of the engineer.
No separate payment shall be made for this requirement, and the costs thereof shall be deemed to be
included in the rates billed for the contractor’s time-related obligations.

Cellular Telephone

It isa requirementof the contract that the contractor shall equip his site agent(s) with a cellular telephone
to allow for effective communication between the contractor’s supervisory personneland the engineer’s
supervisory staff. All costs associated with the provision of cellular telephones for the contractor’s
personnel shall be deemed to be included in rates billed for time-related charges.

Site Facilities required by the Engineer

One site office of approximately 20m? complete with sufficient lighting and power points. Two desks, ten
chairs, one conference table and two steelfiling cabinets. Three carportsfor his exclusive use, a net shade
cover will suffice. An ablution unit for his exclusive use.

The engineer does not require housing and office for personnel or laboratory facilities.

Storage and laboratory facilities

The Engineer will order the Contractor to provide as needed.

Other facilities and services

None.

Vehicles and equipment

The Engineer will order the Contractor to provide as needed.

Advertising rights

Not applicable.

Notice boards

Two notice boards will be supplied by the Contractor which will be erected at the construction site as per
instruction of the Engineer.

Site usage
Not applicable.
Permits and way leaves

The Engineer will be responsible for the initial application of permits and wayleaves after which the
contractor will be responsible for maintaining and renewing of permits and wayleaves.

Alterations, additions, extensions and modifications to existing works
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Scope of Work

c3.4.9

C3.4.10

C3.4.11

To be carried out with the instruction from the Engineer.

Inspection of adjoining properties

Adjacent buildings and properties will be inspected before commencing with the works that have the
potential to damage surrounding buildings and property on the instruction of the Engineer and according
to his requirements.

Water for construction purposes

No natural water from rivers, streams, boreholes, pans, dams or irrigation canals shall be used for concrete
or stabilised layers. Only drinking quality purified water shall be used. The Contractor must make adequate
provision in his tender for all negotiations and procurement of water for construction activities and all
related costs will be deemed to be included in his tendered rates.

Survey control and setting out of the works

Survey controls requirements and the setting out of the works will be determent by the Engineer and will
be site specific.
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Scope of Work
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone

4: Phase 2 for a period of 18 months

Scope of Work
C3.5.1 Management of the works
C35.1.1 Applicable SANS 1921 standards
Will be specified per work package
C3.5.1.2 Particular / generic specifications
C3.5.1.2.1 Corrections and amendments to the Standard Specifications
CLAUSE / ITEM
Series 6: Roads and Parking Areas
Section 602: Crushed-stone Pavement Layers
08 MEASUREMENT AND PAYMENT
Item
601.06 Extra over Item 601.02 for borrow
material from sources to be supplied by
the Contractor
6140201 (Layer and type material indicated)
6140202 Etc. for other layers and type of material
602.02 Crushed-stone subbase constructed with
material from

602.02.01 Commercial sources

602.02.01.02 G2material-compactedto100%of
apparent-density

C3.5.1.2.2  Variations and Additions to the Standard Specifications

CORRECTION

Replace item numbers with:
601.06.01

601.06.02

Replace item description with:

G2 material compacted to 100% of
modified AASHTO density

The following referencesfrom, and variations and additions to the Standard Specifications will be valid for

this Contract.

The clauses and pay items in this portion of the Particular Specifications are numbered "B" followed by a
number corresponding to the number of the relevant clause or pay item in the Standard Specifications.
New clauses and pay items not covered by clauses or pay items in the Standard Specifications, if included
here, are also designated "B" followed by a number. These numbers follow on the last clause or pay item
number used in the relevant section of the Standard Specifications.

SERIES 1:  ANCILLARY WORK
SECTION 001: GENERAL REQUIREMENTS AND CHARGES
31 MEASUREMENT AND PAYMENT

Item 001.05: Community liaison officer
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

Replace pay item 001.05 Community liaison officer with the following:

Item Unit
B001.05 Community Liaison Officer
B001.05.01 Monthly wage month (month)
B001.05.02 Percentage on item B001.05.01 for chargesand  percentage (%)
profit
Item Unit
B001.06 Contract Name Board No

The sums tendered shall include full compensation for the procurement and erection of the Contract
name board as specified on drawings and at locations specified by the Engineer.

Item Unit

B001.07 Accredited training

B001.07.01 Accredited training for Labourers Prov. Sum

B001.07.02 Percentage on item B001.07.01 for chargesand  percentage (%)
profit

The contractor must obtain and submit three (3) quotations from accredited service providers. In
collaboration with the CLO, they will select one service provider. The chosen service provider will be
required to deliver accredited training to at least 30 local labourers. The training type will be selected
from the options listed in section C.3.3.2.1, although other options may also be considered.

Payment will be made upon completion of the training and once the certificates have been distributed to
the recipients.

Item Unit

B102.16 Obliteration of Bypasses m?

The unit of measurement shall be the square metre of bypass obliterated.

The tendered rate shall include full compensation for the obliteration of bypasses as specified in the
drawings.

Add the following section

SECTION B107: DAYWORKS

01 SCOPE

02 GENERAL

03 MEASUREMENT AND PAYMENT
01 SCOPE

This section covers the listing of Dayworks items in accordance with Conditions of Contract Clause
40, for the use in determining payment for work which cannot be quantified in specific units in the
schedule of quantities, or work ordered by the Engineer during construction period which was not
foreseen at bid stage and for which applicable rate exist in the schedule of quantities.
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Scope of Work

02 GENERAL
No Dayworks shall be undertaken unless written authorization has been obtained from the Engineer.

03 MEASUREMENT AND PAYMENT

Item Unit
B107.01 Labour during normal working hours
B107.01.01 Unskilled labour hour (h)
B107.01.02 Semi-skilled labour hour (h)
B107.01.03 Skilled labour hour (h)
B107.02 Extra-over item B107.01 for charges and

overheads
B107.02.01 Unskilled labour percentage (%)
B107.02.02 Semi-skilled labour percentage (%)
B107.02.03 Skilled labour percentage (%)
B107.03 Construction Plant
B107.03.01 (Plant type size / capacity indicated) hour (h)
B107.04 Transport of Construction Plant
B107.04.01 (Transport type size / capacity indicated) kilometre (km)

The Contractor is also referred to Clause 40(4) of the Conditions of Contract regarding Dayworks.
Personnel during normal working hours

The unit rate for item B107.01 shall be the hour for the labourer. The labour charges to be
reimbursed under the Dayworks item B107.01 in the Schedule of Quantities shall be the actual
amount of wages paid to labourers, (but no foreman), employed on Dayworks with the
authorisation of the Engineer. The labour charges will be paid only for the time that the workmen
are actually so employed on Dayworks.

Leave pay, bonuses, subsistence, allowances, employer’s contribution to medical schemes and
provident funds and the like shall not be included in the above-mentioned labour charges but will
be deemed to be covered by the percentage rate tendered by the Contractor against item
B107.02 scheduled for this purpose under Dayworks in the Schedule of Quantities.
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4: Phase 2 for a period of 18 months

Scope of Work

C3.5.13

The unit rate for item B107.02 shall be the percentage extra over for the labourer. This
percentage rate shall also be deemed to allow for the use of small tools, supervision, insurances,
overhead expenses, transport of workmen, housing and feeding (if the liability of the contractor),
profit and any other expenses in connection with workmen employed on Dayworks and shall also
include for everything else covered under the allowance as stated in Clause 40(4) of the
Conditions of Contract.

Construction Plant

The unit rate for item B107.03 shall be the hour for the item of plant. The rates tendered for the
hire of plant shall be applicable only to plant that the Contractor has on the site and shall be total
all-inclusive unit prices which shall include, inter alia for all fuel and lubricants; for the wages of
operators, equipment and everything else necessary; for all depreciation, maintenance and repair
costs; for overhead expenses, profit and for everything in accordance with Clause 40(4) of the
General Conditions of Contract.

The rates shall be paid only for the time that the plant is actually working on the Dayworks as
authorised by the Engineer.

Transport of Construction Plant

The unit rate for item B107.04 shall be for the kilometre distance that the vehicle travelled for
transporting plant. The billed rate for item B107.04 shall include full compensation for the cost of

the vehicle including fuel, maintenance, depreciation and running costs and all costs related to
the loading and unloading of the plant onto and off the vehicle.

Planning and Programming
The Contractor shall submit within the period stated in the Contract Data a suitable and realistic
construction programme for the consideration of the Engineer. This shall be done individually for each of

the work packages identified within the limits of this tender.

The programme shall be in the form of a Gantt chart and shall include the following details:

. A work breakdown structure, identifying the major activity groups.

. For each activity group further details shall be provided with regard to the scheduled start and end
dates of individual activities.

. The linkages between activities shall be clearly indicated and the logical network upon which the

programme is based shall be separately submitted to the engineer if requested. Any constraints
shall be classified as being time-related or resource-related.

. The critical path(s) shall be clearly indicated and floats on non-critical activities shall be shown.

. The Contractor shall indicate the working hours per day, night, week and month allowed for in the
programme.

. Where relevant the Contractor shall state the production rates for key activities, e.g. earthworks,
etc.

. The dates when, in order to constructthe Worksin accordance with his programme, the Contractor
will need materials and other things to be provided by the Employer.

. For each activity, a statement of how the Contractor plans to do the work identifying the principal
equipment and other resources which he plans to use.

. The execution of the work must be programmed in such a manner as to limit disruption to passing

traffic and residents to a minimum.
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Contract:

Scope of Work

C35.1.4

C3.5.1.5

C3.5.16

C35.17

C3.5.1.12

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Together with the programme as detailed above the Contractor shall submit to the Engineer a cash flow
projection, indicating projected monthly invoice amounts. This have to be done for each of the work
packages identified within the limits of the tender. The cash flow projection shall be updated at monthly
intervals to reflect actual payments to date and anticipated further payments.

The programme will be reviewed at the monthly site meetings at which the Contractor shall provide
sufficient detail that will allow the comparison of completed work per activity that has fallen behind. The
updated programme shall be submitted to the Engineer at least two days prior to the monthly meetings.

If the programme has to be revised by reason of the Contractor falling behind his programme, he shall
produce a revised programme showing how he intends to regain lost time in order to ensure completion
of the Works within the time for completion as defined in Clause 42 of the General Conditions of Contract
or any granted extension of time. Any proposal to increase the tempo of work must be accompanied by
positive steps to increase production by providing more labour and plant on site, or by using the available
labour and plant on site, or by using the available labour and plant in a more efficient manner.

Failure on the part of the Contractor to submit the programme or to work according to the programme or
revised programmes shall be sufficient reason for the Engineer to take steps as provided in Clause 55 of
the General Conditions of Contract.

The approval by the Engineer of any programme shall have no contractual significance other than that the
Engineer will be satisfied that the work is carried out according to such programme and that the Contractor
undertakes to carry out the work in accordance with the programme. It shall not limit the right of the
Engineer to instruct the Contractor to vary the programme if required by circumstances. The Contractor
is also referred to Clause 12 of the General Conditions of Contract when drawing up his programme.
Sequence of the works

The sequence of the works will be work package specific and will be evaluated by the Engineer as such.

Software application for programming

Any software used for planning and programming must be fully compatible with Windows XP (Service
Pack 3) operating system and Microsoft Project 2003.

Methods and procedures

The methods and procedures of the works will be work package specific and will be provide by the
Engineer as such.

Quality plans and control

The quality plan and control of the works will be work package specific and will be provide by the
Engineer as such.

Recording of weather

The Contractor shall erectan effective rainfall gauge on the site of the works and record the daily rainfall
figures in the site diary. The site diary shall be handed to the Employer’s representative for his signature
no later than 10 days after rain that is considered to justify an extension of time occurs.

Extension of time due to abnormal rainfall shall be determined by means of Method 1, where rainfall
records and/or values derived from rainfall records are supplied in the Scope of Work, otherwise Method

2 shall apply. Method 1 and 2 are defined and described in the Contract Data.

In the case where Method 2 applies the following is applicable:
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4: Phase 2 for a period of 18 months

Scope of Work

C3.5.1.13

C3.5.1.14

C3.5.1.15

C3.5.1.151

e Extension of time resulting from abnormal rainfall or other forms of inclement weather for items on
the critical path of the programme shall be calculated according to the requirements of Method 2
(Critical-path method). The value of “n” working days per calendar month as specified in this clause
shall be two (2) working days. If no abnormal rainfall or other inclement weather periods occur during
a specific calendar month (or months), the n-values as specified shall not be taken as accumulating
over the contract period. If the n-days allowed for in the programme of work are not taken up by
standing time due to abnormal rainfall or inclement weather conditions, they will fall away and will
not be considered in extension of time claims which may arise later during the contract period.

e A working day, or portion thereof, shall be considered as lost when the engineer agrees that no work
could have been undertaken on any item falling within the critical path. The contract extension of time
arising from inclement weather shall be agreed upon between the engineer’s and the contractor’s
representatives. The days upon shall be recorded in the minutes of the monthly site meetings.

Extension of time due to abnormal rainfall for the purposes of this contract shall be determined by means
of Method 1. The rainfall records at Rainfall Station [0550115 8] - SOSHANGUVE (TSWAING) for the period
2016 to 2020 reproduced in the accompanying table and the monthly averages, Rn and Nn, for this period,
shall for the purpose of this Contract be taken as normal rainfall.

MONTH Rn Nn MONTH Rn Nn
January 7.05 4.00 | July 1.97 0.00
February 5.95 2.20 | August 0.80 0.00
March 7.18 2.60 | September 2.10 0.00
April 4.51 1.20 | October 4.77 1.40
May 531 1.00 | November 5.22 2.60
June 4.12 0.20 | December 5.35 2.40

TOTAL 54.32 17.6

Records of rain days will be recorded in the minutes of the monthly site meeting.

Format of communications

The Engineer will set standards specific to the work package for communications.

Key personnel

A schedule of key personnel / schedule of contact particulars of key personnel will be requested by the
Engineer with the commencement of a specific work package.

Management meetings

Community participation

Community participation consists of engagement of Project Steering Committees (PSC). A PSC will be
established for the town by the Ward Councillor. The functions of the PSC will be to:

. Assist in monitoring the work package.

. Ensure that the community provide assistance to the contractor to ensure that he can execute the
contract in accordance with the specifications and within time.

o Encourage the community to participate in the Labour-Intensive construction.
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Scope of Work

C3.5.1.16

C3.5.1.17

C3.5.1.18

C3.5.1.19

C3.5.1.20

C3.5.1.21

C3.5.1.22

C3.5.1.23

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

J Identify skills, skilled personnel and suppliers in the towns.

The PSC will not have the power to:

. Give any instructions to the contractor, except through the engineer.

. Become involved in the daily operations of the contractor or interfere with the contract works.
A monthly meeting will be held with the PSC to discuss relevant matters. The site agent and resident
engineer will attend the meetings. The contractor will have to report on progress, deviations from the
programme, financial matters community related aspects, general problems and co-operation at the
meeting. The PSC members will not receive any remuneration for attending, and they must provide
their own transport.

Forms of contract administration

Contract administration pro-formas will be as provided by the Engineer

Electronic payments

Will be as per City of Tshwane’s standards.

Daily records

The requirements for daily records of resources (people and equipment employed) / site diaries in
respect of work performed on the site and where such documents are to be held will be provided by the
Engineer.

Bonds and guarantees

Will be as specified in the Contract Data

Payment certificates

Will be carried out as per General Conditions of Contract for Construction Works, Third Edition (2015).
Permits

Not applicable.

Proof of compliance with law

Not applicable.

Insurance provided by the employer

A copy of the policy and the list of excesses may be obtained from

Contractors All Risk and Liability Insurance:
Mrs Morongwa Mokoena

Tel: 0123581126
E-Mail: morongwam@tshwane.gov.za
Room 123
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Scope of Work
HB Phillips Building
C/O Schoeman and Bosman Streets
Pretoria
C3.5.2 Environment
See Annexure 3.5.A: Environmental Specification

C3.5.3 Health and safety

See Annexure 3.5.B: Health and Safety Specification
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Scope of Work

ANNEXURE C.3.5.A Environmental Specification
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Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

1. INTRODUCTION

The EMP will address the environmental impacts during the design, construction and operational phases of a
work package. Due regard must be given to environmental protection during the entire work package. In order
to achieve this, a number of environmental specifications/recommendations are made. These are aimed at
ensuring that the Contractor maintains adequate control over the work package in order to:

Minimise the extent of impact during construction,
Ensure appropriate restoration of areas affected by construction.
Prevent long term environmental degradation.

The contractor must be made aware of the environmental obligations that are stipulated in this document and
declares himself/herself to be conversant of all relevant environmental legislation. The Contractor should also
be aware that the Employer’s Agent will monitor the implementation of the procedures.

2. POLICY STATEMENT

The construction will be to the best management practices as identified to minimize the environmental impact
of activities associated with the development.

3. OBIJECTIVES OF EMP
The EMP has the following goals:

o Identifying those construction activities that may have a detrimental impact on the environment;
e Detailing the mitigation measures that will need to be taken, and the procedures for their implementation;
e Establishing the reporting system to be undertaken during the construction.

The EMP also serves to highlight specific requirements that will be monitored during the development and should
the environmental impacts not have been satisfactory prevented or mitigated; corrective action will have to be
taken. The document should, therefore, be seen as a guideline that will assist in minimising the potential
environmental impact of activities.

4. DESIGNATED ENVIRONMENTAL OFFICER

For the purpose of the EMP, a nominated representative of the Contractor should be the designated
environmental officer for the work package. The nominated representative of the Contractor will therefore be
responsible for ensuring that the provisions of the EMP are complied with. The Employer’s Agent will be
responsible for issuing instructions to the Contractor where environmental considerations call for action to be
taken. The environmental officer will submit monthly reports to the Employer’s Agent on site who will verify the
information.

5. LEGAL REQUIREMENTS

Under normal circumstances and EMP would be the end result or the final stage inthe EIA procedure. However,
a working agreement was negotiated between the National Department of Environmental Affairs and Tourism
(DEAT) and the City of Tshwane Metropolitan Municipality. The agreement stipulates the work package types of
the City of Tshwane Metropolitan Municipality need to submit to DEAT for approval and those work package
types the City of Tshwane Metropolitan Municipality do not need to submit for approval. For those actions that
do not need approval, the City of Tshwane Metropolitan Municipality undertook to compile generic EMP’s to
assist to minimising degradation to the area. The following work package types fall in this non-approval category:
periodic maintenance, special maintenance, rehabilitation and specific upgrades.

6. MITIGATION MEASURES

In setting mitigation measures, the practical implications of executing these measures must be borne in mind.
With early planning, both the cost and the impacts can be minimised.

Page 39 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone

4: Phase 2 for a period of 18 months

Scope of Work

6.1

6.1.1

6.1.2

6.1.3

6.1.4

6.2

6.3

6.3.1

Establishment of site offices
Site Plan

The Contractor shall provide the Employer’s Agent on site with a plan detailing the layout of site offices facilities,
such as chemical toilets, areas for stockpiling of material, storage of hazardous materials and provision of
containers. The site offices should not be sited in close proximity to steep areas as this will increase soil erosion.
Preferred locations would be flat areas along the route. If the route traverses water courses, streams and rivers,
it is recommended that the site, and in particular the ablution facilities, aggregate stockpiles and hazardous
material stockpiles are located as far away as possible from any water course as possible.

The site plan shall be submitted before the site hand over meeting. Read with Standard Specifications for
Municipal Civil Engineering Works: Section 001 and 002.

Vegetation
The vegetation surrounding the site offices is to be left as intact as possible and vegetation planted at the site
should be indigenous. Only trees directly affected by the works and such others as may be indicated by the

Employer’s Agent in writing may be sawn off/removed.

The work package specification for the rehabilitation of the grass cover shall be strictly adhered to. Any
proclaimed weed or alien invader plant shall be cleared by hand before seeding. Read with Specifications: 104
— Landscaping and grassing.

Rehabilitation

The site offices will require rehabilitation at the end of the contract. All construction material, including concrete
slabs and braai areas are to be removed from the site on completion of the contract. Read with Sections 001,
002 and 104 of the Specifications.

Water for human consumption

Water for human consumption must be tested and treated in accordance with recommendations.

Sewage treatment

Adequate toilet facilities are to be provided. Use of the veld for this purpose shall not, under any circumstances,
be allowed. The Contractor shall be entirely responsible for enforcing their use and for maintaining such latrines
in a clean, orderly and sanitary condition to the satisfaction of the Engineer. Latrines shall be positioned within
walking distance from wherever employees are employed on the works.

Save and effective sewage treatment will require one of the following sewage handling methods: septic tanks
and soak always, dry composting toilets such as “enviro loos”, or the use of chemical toilets which are supplied
and maintained by a subcontractor. The type of sewage treatment will depend on the geology of the area
selected, the duration of the contract and proximity (availability) of providers of chemical toilets is to be done in
consultation with the Site Engineer.

Read with Sections 104 of the Specifications.

Waste management

Waste management and waste minimisation must be implemented at the outset of the contract.

Litter
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6.3.2

6.3.3

6.4

6.4.1

6.4.2

6.5

6.5.1

6.5.2

6.6

No littering by construction workers is allowed. During the construction period, the facilities shall be maintained
in a neat and tidy condition and the site is to be kept free of litter. Read with Sections 001 and 002 of the
Specifications.

Removal of solid waste

Solid waste is to be stored in an appointed area for collection and disposal. A refuse control system must be
established for the collection and removal of refuse to the satisfaction of the Engineer. Disposal of solid waste
will be in a Department of Water Affairs and Forestry (DWAF) licensed landfill site.

Hazardous waste

Hazardous waste such as bitumen, tar, oils, etc. shall be disposed of in a Department of Water Affairs and Forestry
approved landfill site. Special care must be taken when using tar products such as tar prime or pre-coating fluid
to avoid water-soluble phenols form entering the ground or contaminating water.

Soil management
Topsoil

The contract provides for the stripping and stockpiling of topsoil from the site for later reuse. Topsoil is
considered to be of a minimum thickness of + 300 mm of the natural soil, including all the vegetation and organic
matter. The areas to be cleared of topsoil shall include the storage areas. Weeds appearing on the stockpiled
topsoil shall be removed by hand before seeding. Soils contaminated by hazardous substances shall be disposed
of in an approved Department of Water Affairs and Forestry waste disposal site.

Borrow material

The Contractor’s attention is drawn to the requirements set forth by the Department of Mineral and Energy
Affairs in terms of the submission of EMPR’s for establishment, operation and rehabilitation of borrow pits and
quarries. The cost of complying with the requirements shall be deemed to be included in existing rates in the
schedule of quantities. Read with the Specification Section 203.

Discovery of archaeology sites, artefacts or graves
Archaeology sites

If an artefact on site is uncovered, work in the immediate vicinity must be stopped immediately. The Contractor
shall take reasonable precautions to prevent any person from removing or damaging any such article and shall
immediately upon discovery thereof inform the Employer’s Agent of such discovery. The National Monuments
Council must be contacted who will appoint and archaeological consultant. Work may only resume once
clearance is given in writing by the archaeologist. Read with General Conditions of Contract.

Graves

If a grave on site is uncovered, work in the immediate vicinity must be stopped and an undertaker as well as the
National Monuments Council should be contacted. The undertaker will place advertisements in the newspapers
concerningthe grave. He will also provide for the relocation of bones, should it be necessary. Read with General
Conditions of Contract.

Stockpiled material

The Contractor shall so plan his activities that materials excavated from borrow pits and cuttings, in so far as
possible, can be transported directto and placed at the point where it is to be used. However, should temporary
stockpiling become necessary, the areas for the stockpiling of excavated and imported material must be indicated
and demarcated on the site plan and approved in writing by the engineer.
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6.7

6.7.1

6.7.2

6.7.3

6.7.4

6.7.5

6.8

The area chosen shall be devoid of indigenous trees and shrubs. Care shall be taken to preserve all vegetation in
the immediate area of these temporary stockpiles. After the stockpiled material has been removed, the site shall
be reinstated as closely as possible to its original condition. All areas affected by stockpiling shall be landscaped,
top soiled and grassed to the Engineer’s approval and at the Contractor’s cost.

Material milled out of the existing road surface that is temporarily stockpiled within the road reserve shall:

e be stockpiled so as to be as inconspicuous as possible

e be prevented from contaminating water courses,
e be cleared of weeds.

In all cases, the areas for stockpiling and disposal of construction rubble shall be approved by the Employer’s
Agent before such operation commences.

Read with Section 203 of the Specifications.

Fuel, diesel and other hazardous materials

Hazardous Materials

All hazardous materials i.e. bitumen binders shall be stored in an appointed area that is fenced and has restricted
entry. Storage of bituminous products shall only take place using suitable containers to the approval of the
Engineer.

Under no circumstances shall the spoiling of bituminous products on the site, over embankments, in borrow pits
or any burying, be allowed. Unused or rejected bituminous products shall be taken to the supplier’s production
plant. No spillage of bituminous products shall be allowed on site. Affected areas shall be promptly reinstated
to the satisfaction of the Engineer.

Fuel

Should any fuel storage tank be required on site, the Contractor shall ensure that he has complied with the
necessary legal requirements for the erection of such tanks. Leakage must be avoided. The fuel and diesel areas
should be bonded to accommodate any spillage or overflow from these activities.

Oil, grease

Oil, grease and cleaning materials from the maintenance of vehicles and machinery shall be collectedin a sump
and sent back to the supplier or otherwise disposed of at a registered site.

Cooking oil

The Contractor should ensure that sufficient fuel is available for heating and cooking purposes should this be
necessary.

Spillages

Streams, riversand dams must be protected from director indirect spillage of pollutants such as refuse, garbage,
cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic materials and
bituminous products. In the event of a spillage, prompt action must be taken by competent instances to clear

the affected area.

General conditions
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Complaints received regarding activities on the construction site pertaining to the environmentshall be recorded
in a designated register and the response noted with the date and action taken. This record must be submitted

with the monthly reports.

Any avoidable non-compliance with the above-mentioned measures may be considered sufficient ground for
withholding payment of part or all amounts to be paid for the said item.

7. MEASUREMENT AND PAYMENT

The Contractor shall not be separately reimbursed or compensated in respect of his compliance with the
provisions of this part of the Scope of Works. All costs so incurred shall, save and exceptto the extent provided
for the schedule of quantities under SECTION 001: GENERAL REQUIREMENTS AND CHARGES, be deemed to be
included in the rates tendered for the various items of work listed in the schedule of quantities.

TABLE1 SUMMARY OF MITIGATION MEASURES

ENVIRONMENTAL
COMPONENT

ACTIVITY

MITIGATION

RELEVANT SECTION
IN SPECIFICATIONS

Establishment of site
offices

Siting of offices

Preferred areas would be flat areas
along the route. Avoid steep areas as
soil erosion could increase. Avoid
water courses

001
002.02.01

Site Plan

Contractor will provide Employer’s
Agent detail of layout of site facilities
within two weeks of moving to the site
i.e. chemical toilets, the demarcation
of areas for stockpiling of materials,
storage of hazardous materials and
the provision of containers. The
offices shall be fenced. The site plan
will be submitted before the site hand
over meeting.

001
002

Site rehabilitation

Clean-up

All construction material is to be
removed from the site on completion
of the contract.

001
002
104

Vegetation

On site

Vegetation planted on the site should
be indigenous. Only trees directly
affected by works as indicated in
writing by Engineer, shall be sawn
off/removed

104

Weeds

Clearance of weeds must be done by
hand before seeding.

104

Grass cover

The grass cover surrounding the
construction site is to be left as intact
as possible or restored to its original
condition.

104

Water

Available for
human
consumption

Water for human consumption must
be tested and treated in accordance
with recommendations.
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ENVIRONMENTAL
COMPONENT

ACTIVITY

MITIGATION

RELEVANT SECTION
IN SPECIFICATIONS

Soil management

Topsoil

The topsoil (+ 300 mm) of any
excavation shall be removed and
stockpiled separately from underlying
material in an appointment area

203
104

Borrow material

EMPR’s for borrow pits to be
submitted to the Department of
Mineral and Energy Affairs for
approval

201
203

Archaeological &
Cultural sites

Discover of
archaeological
sites of artefacts

If an artefact on site is uncovered,
work in the immediate vicinity must
be stopped immediately and an
archaeological consultant must be
contacted. Work may only resume
once clearance is given in writing by
the archaeologist.

GCC

Graves

Discovery of
graves

If a grave on site is uncovered, work in
the immediate vicinity must be
stopped and an undertaker should be
contacted

GCC

Waste management

Solid &
Construction
waste

Solid waste is to be stored in an
appointment area for collection and
disposal. Disposal of waste will bein a
DWAF licensed landfill, and no waste
may be burnt on site.

Litter

The site is to be kept free of litter

001

Sewage treatment

Toilet facilities

Adequate toilet facilities are to be
provided, and the siting of chemical
toilets is to be done in consultation
with the site engineer. Use of the veld
for this purpose shall not be allowed.

001
002

Fuel, diesel &
hazardous materials

Hazardous
Materials

All hazardous materials i.e. bitumen
binders will be stored in an appointed
area that is fenced and has restricted
entry. No spoiling of bituminous
products on site, over embankments,
in borrow pits or any burning. No
spillage of bituminous products shall
be allowed on site.

Fuels

All fuel tanks will be stored in an
appointed area. Leakage will be
avoided.

Cooking fuel

The Contractor should ensure that
sufficient fuel is available for heating
and cooking purposes should this be
necessary.
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ENVIRONMENTAL RELEVANT SECTION
COMPONENT AcTiviTY MITIGATION IN SPECIFICATIONS

Oil, grease Oil, grease and cleaning materials
from maintenance of vehicles shall be
collected in a sump and sent back to
supplier.

Spillages Streams, rivers or dams must be
protected against  spillages  of
pollutants mentioned in 6.7 (e). In the
event of a spillage, prompt action
must be taken to clear the affected
area.

General considerations | Lines of authority [ A nominated representative of the
contractor will be the designated
environmental officer for the site.

Reports The environmental officer will submit
monthly reports to the Employer’s
Agent who will verify the information

Complaints Complaints received regarding
activities on the construction site
pertaining to the environment should
be recorded in a designated register,
and the response noted with the date
and action taken. This record must be
submitted with the monthly report

Page 45 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

ANNEXURE C.3.5.B Health and Safety Specification

Page 46 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone

4: Phase 2 for a period of 18 months

Scope of Work

TABLE OF CONTENTS

TABLE 1: Skills Programme for Supervisory and Management StaffError! Bookmark not defined.

1. INTRODUCTION, PROBLEM STATEMENT AND OBJECTIVES OF THE
PROJECT .ottt ettt sttt et e e saesseesbeenaessaenseensenneensens 50
2. DESCRIPTION OF THE SITE.....cccioitiiiiiiiiieteeeteseee ettt 50
3. PROJECT SCOPE OVERVIEW AND PURPOSE OF THE SHE SPEC................ 51
4. CONTRACTOR SELECTION, ENGAGEMENT AND MANAGEMENT PROCESS
OVERVIEW ...ttt sttt sttt st 52
4.1 DEFINITIONS ...ttt sttt sttt et be et eateseeenseeneas 54
5. LEGAL REQUIREMENTS ...ttt 58
5.1 GENERAL ADMINISTRATIVE REGULATIONS (GAR) REQUIREMENTS........ 58
5.1.1  Copy of the Act (Reg. N0. 4 0Of GAR)....oooiiiiiiiiii e 58
5.1.2  Designation of Health and Safety Representatives (Reg. No. 6 of GAR).........c...c...... 58
5.1.3  Health and Safety Committee (Reg. No. 5 0f GAR)..ccooevviiviiiciiiniieieieeeeeeeen 59
5.1.4 Reporting of Incidents and Occupational Diseases (Reg. No. 8 of GAR)................... 59
5.1.5 Recording and Investigation of Incidents ((Reg. No. 9 of GAR).......ccccvevvvvvierveennnn. 60
5.1.6  Registration in terms of the COID ACt........ccoeeviiieiiiieiieeeeee e 62
5.1.7  Contents of the Health and Safety File (CR 7 (1) D..eooviiiiiiiiiiiieiieeeeee 62
5.2 GENERAL SAFETY REGULATIONS (GSR) REQUIREMENTS ......ccccocvviriennene 64
5.2.1 Personal Protective Equipment (Safety PPE and Clothing)..........cccceceeviiiiiieninenenne. 64
5.2.2  Access Control/Admittance of Persons ..........cccceveeverieniinieniienieiesieseeeeee e 65
5.2.3 Display of Notices, Symbolic SHE signs, Hazard Notices and danger areas............... 65
5.2.4  First Aid, Emergency Equipment & Procedures ..........ccceevvieeviieeciieeieeeie e 66
Fire FIGhtINg .......ccoooiiiii ettt ettt ettt e et e e 67
First Aid and First Aid Kits ..o 68
5.2.5 Work in Elevated POSITIONS ........cocuiiiiiiiiiiiiiiiieiiciieeieeeee et 69
5.2.6 Use and storage of flammable [iquids............cccvveiiiiiiiiiieniiieeeeeeeeee e 69
5.2.7 Stacking Of @rtiCIES......ccviiiiuiieeiiieeiiee ettt et e e e e e e ta e e e e e eraeeenraeenaaee s 69
5.2.8  LAQAEIS c..uviiiiiiieiee ettt e e e et e e et e e e na e e e baeennbaeenaaae s 69
53 APPLICATION OF CONSTRUCTION REGULATIONS (CR) (2014
REQUIREMENTS ...ttt ettt sttt ettt et st e bt et e e e e sneenee 71
5.3.1 Construction Design Management (CR 6- Duties of Designer).........cccceeeeuveevnveennenn. 71
5.3.2  Contractor Health and Safety Management System (HSMS) ........ccccoeeviieiieniienenne. 72
5.3.2.1  Occupational Health and Safety (OHS) Structure and Responsibilities .................. 72
53.2.2  GENERAL OHS PROVISIONS. ...ttt ettt 74
53.2.2.1 Risk Assessment and Method Statement............cooceeriiiiiiniiiiieniieeeeeee 74
Baseline RiSK ASSESSIMENTS ............oooiiiiiiiiiiiiiiiiie ettt e 75
Task-Based RiSK ASSESSIMENLS...........ccccoiiiiiiiiiiiiiiiieiteecet ettt 77

The Principal Contractor and all the other contractors are advised to align the Task Based Risk

assessment to the tasks as outlined in the Project Programme of works for their

Page 47 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone

4: Phase 2 for a period of 18 months

Scope of Work

specific project scope of work. The following is a guide in terms of tasks and

equipment that require risk asSESSMENT: .........ccvveeviiieeiieeciee e e 78
Site establishment ... 78
Setting OUt Of WOIKS ........ooooiiiiiiii e e e 78
Accommodation of traffic ... 78
Excavation of trenches ... 78
Construction of bedding................cooooiiiiiiiiiiii e 78
Installation of stormwater sewers including construction of inlet, outlet structures
and JUNCtion DOXES ........c.cooooiiiiiiiiiiiiiiee e 78
BAaCKFIIING...........ooiiii e e e 78
Structures and appurtenant to stormwater systems (inlets, junction boxes and
MANRNOIES) ...t e a e e 78
QUALity CONLIOL ..o e e e e e 78
Maintenance of the work during the construction and subsequent liability periods
................................................................................................................................... 78
Any other specific tasks as part of the project Works. ..................cccoceveeeeecueneennnnn. 78

It remains the responsibility of the Principal Contractor and all the other contractors in the

project to ensure that the risk assessment is aligned and relevant to their scope of

WOTK. ...ttt ettt ettt ettt e bee e 78

Pre-Task Hazard Assessments (Daily Safety Task Instruction- DSTI) ... 78
53.23  CONTRACTOR HEALTH AND SAFETY PLANS ......ccoiiiiiiiiiieicee 78
5324 H & S POLICY ittt 80

5.3.25 LEGISLATIVE REQUIREMENTS AND SITE SPECIFIC REQUIREMENTS.. 80
53.2.6  OHS GOALS AND OBJECTIVES & ARRANGEMENTS FOR MONITORING

AND REVIEW OF OHS PERFORMANCE........cooiiiiieiiieieeeeteeee et 81
53.2.7  TRAINING, COMPETENCE AND INFORMATION.......cccceeiieiieieeiieieeeeene 81
53.2.8  CONSULTATION, COMMUNICATION AND LIAISON ......ccccevimviinianierieninnne 83
53.2.9 CHECKING AND REPORTING AND CORRECTIVE ACTION..........ccccceuenee. 85
5.3.2.10 OPERATIONAL CONTROL.....ccctiiiiieiieieiteie sttt 87
5.3.2.10.1  Notification of Construction Work (CR 4).........cccuiiriiieniiieiieeeiie e 87
5.3.2.10.2  Emergency Preparedness (EP), Contingency Plan and Response........................ 87
5.3.2.11 First Aid (See 5.2.4 of the Specifications)..........ccceeeeeriieiiiiniiiinieeieeeee e 87
5.3.2. 1101 SECUITLY c.vvievieeiieeiieeiteite ettt ettt ettt e et estteebeesaaeenseessseenseessseanseessseenseensseenns 87
5.3.2.11.2  Provision for substance abuse ON SItE ..........ceerveeriieriieriienieeriieeieereenreeveeeeneenne 87
5.3.2.11.3  Excavation Work (CR 13) ..c.ccooiiieiiieeieeeeeeeeeee e e 88
5.3.2.11.4  Protection of Overhead & Underground Services..........ceevvrercrererrieenveesnreeennnen. 89
5.3.2.11.5 Cranes and Lifting EQUIPMENt..........cociiiiiiiiiiiiiiiieieee e 90
5.3.2.12 Construction Vehicles and Mobile Plant...............cccceeiiiiiiiiniiiiiiniiiceieeiee 95
5.3.2.13  Electrical Installations (CR 24) ........ccceiiiiiioiiieeie et 97
5.3.2.14  Electrical and Mechanical Lockout...........ccceeciiriiiiiiiieniiniieieeieeeeee e 97
5.3.2.15 Use and Storage of Flammables............cccceeriiiiiiiiiiniiieiieeiecee e 98
5.3.2.16  HouseKeeping (CR27) ...cccuiieiiiieiiieecieeeeee ettt et sveeesitee e eesae e saaeesnneeeenns 100

Page 48 of 112



Contract:

RTD18-2024/25: Tenderfor the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa Zone

4: Phase 2 for a period of 18 months

Scope of Work

5.3.2.17
5.3.2.18
5.3.2.19
5.3.2.20
53.2.21
53.2.21
5.3.2.22
5.3.2.23
5.3.2.25
5.3.2.26
5.3.2.27
5.3.2.28
5.3.2.29
534

Stacking and Storage (CR 28)......coouiieiiiieeiieceeeeee et 101
Storage of Hazardous Chemicals (including flammables)...........cccccoeevvvveeienennnenn. 101
Fire Prevention and Protection (CR 29)........cccoeeiiiiiiiiiiiieeeeeeece e 101
Eating, Changing, Washing and Toilet Facilities (CR 30)........cccccceeeiieniiiniennnns 103
PPE (See 5.2.1 of the specifiCations) .........cc.cceeriieriieriieniienieeiieeie e 104
.1 Portable Electrical Tools and EqQuipment ..............ccceevevreriienieenienieeieeneeereene 104
Public Health and Safety.........c.ccoovuiieiiiieiiieeeeceee e 105
Protecting the ENVIrONMENt.........cccveieiiiiiiieciiecieeee e e 107
Transportation Of €MPlOYEES ......c..eeevuiieeiiieeiiieeie et 107
SUD-CONIIACLOTS. ...ttt ettt ettt sttt et naeeaaesaeen 108
Traffic ManagemeEnt........c.cecuieeiiieriieeiieeie ettt ettt et eereeseeebeesaaeebeessneenseens 108
HANALOOIS ... 108
BarTICAAING ... veevviieiiieiieeie ettt ettt ettt beesteeeebeessaesabaesaaeesseensaeenseens 109
CRITICAL (SAFE) OPERATING CONTROL PROCEDURES (SWPS)................ 111
STC CLOAFANCE; ...ttt ettt e e e e eeeaaaas 111
PIPE IENCHES ...t 111
Stormwater drainage and excavation..........................ccccoueeevueeeiiieeniiieenieeeeieeennnns 111
Earthworks (Roads and subgrade) .........................ccoooveuvevivviiiiiiiiiiieeiiieeeeeeeen 111
SUDDASE..............oooeiiiiiiiieeee et 111
Asphalt base and SUFPJACING ....................cccoovieiiiiiiiiiiieiiie et 111
SEGMENLEA PAVING ...............vveeeiieeeeeee et e et e et e e e saaaeeeenneeas 111
Kerbing and channelling ..........................cccoccoviiviiniiiniiiiiiniceeeeceeeeeeee e 111
ARCIATY FOQAWOTKS .............c...oooeieieiiiiiiieeie ettt 111
SICCE fUFRITUFC...............ooooeveeeeiiieeeeeee ettt et et e e s saaeeeeenseeas 111
MEtAL WOTKS ...ttt ettt s e 111
MINOF CONCIELE WOFKS ...........cc.eeeiiiiiieeee e 111
Plumbing and drainage ..........................cccooecueeeoiieeiiieeiieeee e esiee e 111
Mino ElectricQl WOVKS................c.cccooouiiiiiiiiiiiiiiiiiieeeeeeeee et 111
And other related CIVII WOTKS .................c.ccccoovuiiiiiiiiiiiiiiiiiniiieeieeeee e 111
Existing underground water, electricity and other Services ................................. 111
USe Of ladders ...................oooooveeeeieiiiiiieeeie ettt e 111
DUUSE.......cooiiieee ettt ettt 111
Any other specific items or tasks relating to the construction work to be undertaken
................................................................................................................................. 111

Page 49 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

PROJECT NAME & No.

CLIENT

CITY OF TSHWANE METROPOLITAN MUNICIPALITY

1. INTRODUCTION, PROBLEM STATEMENT AND OBJECTIVES OF THE PROJECT

The need to upgrade the existing roads can be ascribed to the manifestation of a number of
problems with the current conditions. The identified problems manifest in a number of ways,
which can be summarized as follow:

Inconvenience: Residents and road users are inconvenienced by dust caused by the
existing

gravel roads.

Erosion: Stormwater causes erosion damage, on and adjacent to the road. The erosion
damages the environment but also cause dangerous conditions for the road user.
Maintenance costs: Due to the lack of stormwater infrastructure, it is anticipated that
maintenance costs may be excessive.

Safety: The geometric layout, dust and erosion may cause unsafe conditions for road users
and pedestrians alike.

Perceptions: The difference in level of service may create an enhanced perception of a
substandard level of service. The existing gravel roads link existing tarred roads.

The actual problem can be stated as:
“Existing roads do not meet the expectations of the level of service, both of the road user
and the residents adjacent to the road.”

The objective, to solve the problem, can be stated as:
“To design and construct roads, which will meet the level of service expectations of the road
user at an appropriate standard.”

2. DESCRIPTION OF THE SITE

Page 50 of 112



Contract: RTD18-2024/25: Tenderfor the Appointment of a Contractorfor the Upgrading of Roads and Stormwater Systems in Garankuwa Zone
4: Phase 2 for a period of 18 months

Scope of Work

The project is located approximately 37 km north-west of Pretoria, the proposed Upgrading of Roads and
Stormwater Systems is situated in Ga-Rankuwa Zone 4- Phase 2, City of Tshwane Metropolitan
Municipality, Gauteng. The area can be accessed via Lucas Mangophe Road (M31); development areas
accessible through Molatlhoa Street or Motsatsi Road.
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3. PROJECT SCOPE OVERVIEW AND PURPOSE OF THE SHE SPEC

Project Scope overview

The project involves the upgrading of unpaved residential streets in Garankuwa Zone 4. The
proposed length of the streets to be upgraded is roughly 1754 meters. Stormwater runoff will be
managed using prefabricated concrete pipe culverts, edge beams, and kerb inlets to minimize
potential damage to the road, surrounding property, infrastructure, and the environment. Subsoil
drainage pipes will also be installed where necessary. The project focuses on upgrading the
residential streets in Ward 31 to improve its functionality and resilience.

In summary the project tasks entail (but not limited) to the following:

Site establishment

Setting out of works
Accommodation of traffic
Excavation of trenches
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e Construction of bedding

e Installation of stormwater sewers including construction of inlet, outlet structures
and junction boxes

e Backfilling

e Structures and appurtenant to stormwater systems (inlets, junction boxes and
manholes)

¢ Quality control

e Maintenance of the work during the construction and subsequent liability periods

e And other related civil works

Purpose of the Site-Specific Health and Safety Specification

This health and safety specification aims to inculcate a positive safety culture in the project and
outlines the working behaviours and safe work practices that must be implemented and
complied with by, the Principal Contractor, Contractors, Consultants, Visitors and Suppliers,
that will be undertaking activities associated with the UPGRADING OF ROADS AND
STORMWATER SYSTEMS IN GARANKUWA ZONE 4: PHASE 2 project. The Site-
Specific Health and Safety Specification has been developed in accordance with the
requirements of Occupational Health and Safety Act 85 of 1993 and related Regulations, the
Construction Regulation of 2014, and as partial fulfilment of the Construction Regulation
5(1)(b) as well as any other applicable legislation.

The appointed Principal Contractor and other contractors must identify all requirements
applicable to their scope of works and address these accordingly in their Contractor ‘s Site
Specific Health and Safety Management Plan. It is the Principal Contractor ‘s responsibility to
ensure that all other sub-contractors comply fully with all legal requirements as well as the
requirements of this Specification.

This Site-Specific Health and Safety Specification will be reviewed and updated periodically as
and when necessary to address and / or include:

» Changes in legislation;

* As per Client requirements;

» Change in scope of work

» Construction Design review must consequently be followed by review of the Baseline Risk
Assessment for the project and the SSHSS;

* Lessons learnt from incidents.

4. CONTRACTOR SELECTION, ENGAGEMENT AND MANAGEMENT PROCESS
OVERVIEW

Figure 2: Contractor selection, engagement and management process overview
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4.1 DEFINITIONS

The Act
Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 85 of 1993
and Construction Regulations 2014 promulgated there under, (OHSA).

Acceptable Risk
A risk that has been reduced to a level that can be tolerated having regard for the applicable legal
requirements and the Health and Safety Policy adopted for the project.

Agent
Means in terms of Construction Regulations, 2014, 'a competent person who acts as a
representative for a client'.

ALARP (As Low as Reasonably Practicable)

The concept of weighing a risk against the sacrifice needed to implement the measures necessary to
avoid the risk. With respect to health and safety, it is assumed that the measures should be
implemented unless it can be shown that the sacrifice is grossly disproportionate to the benefit.

Applicant (Permit to Work)

A person requesting permission to perform work for which a Permit to Work is required. Applicants
must be authorised (in writing) to receive (or accept) Permits to Work and must be competent to do
so by virtue of their training, experience and knowledge of the area or plant in which the work is to
be performed.

Authorised Person (Permit to Work)

A person (typically a Project employee or an employee of the client) who has been authorised (in
writing) by the nominated project management representative to issue Permits to Work within the
scope of his designation. A person may only be appointed to issue Permits to Work if he has
undergone training and has been assessed and found competent in systems, plant and equipment
operation within the scope of his designation.

Barricade
A temporary structure that is erected as a physical barrier to prevent persons from inadvertently
coming into contact with an identified hazard.

Battering
Sloping the sides of an excavation to a predetermined angle (usually less than the natural angle of
repose) to ensure stability.

Benching
The creation of a series of steps in the sides of an excavation to prevent collapse.

Client
Means any person for whom construction work is being performed.

Consequence
The outcome of an event expressed qualitatively or quantitatively.

Contractor
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An employer performing construction work, or providing related or supporting services, on a project
site.

Competent Person
A person who has in respect of the work or task to be performed the required knowledge, training,
experience and as per OHS Act, 1993 (Act 85 of 1993) and CR 2014.

Construction Manager

Means a competent person responsible for the management of the physical construction
processes and the coordination, administration and management of resources on a construction
site.

Construction Supervisor
A competent person responsible for supervising construction activities on a construction site.

Excavation

Any man-made cut, cavity, pit, trench, or depression in the earth's surface formed by removing rock,
sand, soil or other material using tools, machinery, and / or explosives. Tunnels, caissons and
cofferdams are specifically excluded and are not addressed in this standard.

First-Aid Injury (FA)

A first-aid injury is any one-time treatment and any follow up visit for observation of minor
scratches, cuts, burns, splinters and the like which do not normally require medical care. Such
treatment is considered to be first aid even if administered or supervised by a medical practitioner.

Hazard
A source of potential harm in terms of human injury or ill health, or a combination of these.

Hierarchy of Controls

A sequence of control measures, arranged in order of decreasing effectiveness, used to eliminate or

minimise exposure to workplace health and safety hazards:

¢ Elimination — Completely removing a hazard or risk scenario from the workplace.

e Substitution — Replacing an activity, process or substance with a less hazardous alternative.

e Isolation (Engineering) Controls — Isolating a hazard from persons through the provision of
mechanical aids, barriers, machine guarding, interlocks, extraction, ventilation or insulation.

e Administrative Controls — Establishing appropriate policies, procedures and work practices to
reduce the exposure of persons to a hazard. This may include the provision of specific training
and supervision.

e Personal Protective Equipment — Providing suitable and properly maintained PPE to cover and
protect persons from a hazard (i.e. Prevent contact with the hazard).

Health and safety by Design- this is the process of managing health and safety risks throughout the
lifecycle of structures, plant, substance or other products.

Incident

An event (or a continuous or repetitive series of events) that results or has the potential to result in a
negative impact on people (employees, contractors and visitors), the environment, operational
integrity, assets, community, process, product, legal liability and / or reputation.

Likelihood
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A description of probability or frequency, in relation to the chance that an event will occur.

Lost Time Injury (LTI)

Any occurrence that resulted in a permanent disability or time lost from work of one day/shift or
more. [fan employee is injured and cannot return to work in the next shift (will ordinarily miss one
whole shift), and the department brings the employee in to only receive treatment by the Supervisor/
Return to Work Coordinator in that shift, this is still considered an LTI.

Lost Time Injury Frequency Rate (LTIFR) - Number of LTI‘s multiplied by 1 million or 200,000
and divided by labour hours worked.

Light Vehicle

A vehicle that:

e Can be licensed and registered for use on a public road;

e Has four or more wheels, and seats a maximum of 12 adults (including the driver);

e Requires the driver to hold only a standard civil driving licence; and

e Does not exceed 4.5 tonnes gross vehicle mass (GVM), which is the maximum loaded mass of
the motor vehicle as specified by:

¢ The vehicle‘s manufacturer; or

+ An approved and accredited automotive engineer, if the vehicle has been modified to the extent
that the manufacturer‘s specification is no longer appropriate.

Examples of light vehicles include passenger cars, four-wheel drive vehicles, sports utility vehicles

(suvs), pick-ups, minibuses, and light trucks.

Any vehicle falling outside of this definition must be considered mobile equipment.

Mobile Equipment

A vehicle (wheeled or tracked) that generally requires:

e The driver to hold a specific state or civil license; or

e The operator to hold a nationally recognized certificate of competency.

Examples of mobile equipment include, but are not limited to, dump trucks, water trucks, graders,
dozers, loaders, excavators, forklifts, tractors, back-actors, bobcats, mobile cranes, tele- handlers,
drill rigs, buses and road-going trucks.

Near-Miss
An incident that has occurred that did not result in any injuries, illnesses, environmental or property
damage but had the potential to cause an injury, illness, environmental or property damage.

Personal Lock
A single lock with one unique key controlled by the owner. Used for personal protection.

Regulation

In the context of this guideline, _Regulation(s) ‘refers to the Construction Regulations, 2014
required by Section 43 of the Occupational Health and Safety Act 85 of 1993, published under
Government Notice R 84 in Government Gazette 37305 of February 2014.

Risk

A combination of the likelihood of an occurrence of a hazardous event or exposure and the severity
of injury or ill health that can be caused by the event or exposure.
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Risk Assessment
A process of evaluating the risk arising from a hazard, taking into account the adequacy of any
existing control measures, and deciding on whether or not the risk is acceptable.

Risk Management

The systematic application of management policies, processes and procedures to identifying
hazards, analysing and evaluating the associated risks, determining whether the risks are acceptable,
and controlling and monitoring the risks on an ongoing basis.

Abbreviations

CR — Construction Regulations

CHSA- Construction Health and Safety Agent
CIDB- Construction Industry Development Board
CHSO- Construction Health and Safety Officer
DSTI - Daily Safety Task Instruction

DoL- Department of Employment and Labour

LTI- Lost Time Injury

HIRA - Hazard Identification and Risk Assessment

IMS - Integrated Management System

MS - Management System

OHS Act - Occupational Health and Safety Act

SSHSS- Site Specific Health and Safety Specification

SHE- Safety, Health and Environment

PTO — Planned Task Observation

PM- Project Manager

VFL - Visible Felt Leadership

OHS - Occupational Health and Safety

VCT - Voluntary Counselling and Testing

SACPCMP - The South African Council for Project and Construction Management Professions, here
in refer to as the registrar of Health and Safety Professionals
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5. LEGAL REQUIREMENTS

5.1

Execution of project tasks must be in line with relevant applicable legislation throughout the
project lifecycle, applicable standards and specifications and code of practice must be
adhered to by the Principal Contractor and other contractors on the project. The Principal
Contractor must compile a legal register that must also include applicable standards and
specifications, code of practice including applicable municipal by-laws. The Principal
Contractor must demonstrate SHE legal compliance throughout the project lifecycle.

GENERAL ADMINISTRATIVE REGULATIONS (GAR) REQUIREMENTS

5.1.1 Copy of the Act (OHS Act)

5.1.2 Health and Safety Representative

5.1.3 Health and Safety Committee

5.1.4 Reporting of Incidents and Occupational Diseases
5.1.5 Recording and Investigation of incidents

5.1.6 Registration in terms of the COID Act

5.1.7 Health and Safety File

5.1.1 Copy of the Act (Reg. No. 4 of GAR)

The contractor shall retain the copy of the OHS Act and the relevant regulations on site all
the times, where there are more than five people on site.

Basic Conditions of Employment Act, Employment Equity Act and the General Machinery
Regulations must also be available on site. The Principal Contractor must ensure that these
are communicated to the construction personnel and an attendance register must be completed
to certify this.

5.1.2 Designation of Health and Safety Representatives (Reg. No. 6 of GAR)

The team of employees on site must have a health and safety representative deployed on the
project site(s). A Health and Safety Representative must be elected and appointed. Taking
into consideration the number of employees deployed, the geographical area in which the
work is taking place, the different work disciplines, and the shift pattern (if applicable), the
contractor must ensure that an adequate number of Health and Safety Representatives (at a
minimum ratio of one Health and Safety Representative per 50 employees) are elected and

appointed to effectively represent all site personnel as required by the OHS Act 85 of 1993,
section 17 - 18.

Each Health and Safety Representative must attend an accredited training course for health
and safety representatives. The cost of this training shall be for the contractor‘s account.

The contractor must make the necessary allowances for the Health and Safety Representatives
to carry out their duties as specified in the applicable legislation.
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The contractor must ensure that the nominated and appointed SHE Rep is easily identifiable;
this can be achieved through ensuring that the SHE Rep has a badge or sticker on his / her
helmet (written) SHE Rep.

Without derogating from the aforementioned, the principal contractor/contractor shall ensure
that the provisions of OHSACT 17-20 and General Administrative Regulations, 2003
(hereinafter GAR) 5 to 7 are implemented and adhered to.

5.1.3 Health and Safety Committee (Reg. No. S of GAR)

The Principal Contractor/Contractor shall convene a health and safety committee meeting
monthly. All members required to be in attendance shall be notified of such meeting by
means of a formal agenda which must be made available to the Safety Agent / Project
Manager upon request. Items on the agenda include but not limited to the following:
Opening and welcome

Members present, apologies and absent

Minutes of previous meeting

Matters arising from the previous meeting

SHE rep deviation reports

Outcomes of previous audit and behavioural based safety inspections

Incident and / or accident reports and investigations

Incident, accident and / or injury statistics

Health and safety plan (revisions and new requirements)

Training (awareness, competence and off-the-job)

Emergency Preparedness Plan

Non-conformances and notices

Toolbox talks Program

¢ Close and next meeting

5.1.4 Reporting of Incidents and Occupational Diseases (Reg. No. 8 of GAR)
(1) The contractor shall,

(@) Give notice to the Provincial director in the form of WCL 1 or WCL 2 within seven
days of any incident referred to in section 24(1)(a) of the Act,

(b) Report to the provincial director by telephone, facsimile or similar communication
where a person, in consequence of such an incident, dies, becomes unconscious,
suffers the loss of a limb or part of a limb, or is otherwise injured or becomes ill to
such a degree that he or she is likely either to die or to suffer a permanent physical
defect, such incident, including any other incident contemplated in section 24(1)(b)
and (c¢) of the Act.

(2) The principal contractor shall furnish the provincial director with the following
information whenever an incident arises to persons other than employees,

(@) mname of the injured person;
(b) address of the injured person;

(c) name of the user, employer or self-employed person;
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5.1.5

(d) address of the user, employer or self-employed person;
(e) telephone number of the user, employer or self-employed person,;
() mname of contact person;
(g9) details of incident:
(i)  what happened,;
i)  where it happened (place);
i)  when it happened (date and time);
iv) how it happened;
v)  why it happened; and
(h) names of witnesses.

(3) The principal contractor shall make use of a registered medical practitioner for the
examination or treatment of a person for a disease contemplated in section 25 of the Act,
give notice thereof to the chief inspector and the employer in the form of WCL 22.

(4) Any other person not contemplated in this regulation may in writing give notice of any
disease contemplated in section 25 of the Act, to the employer and chief inspector.

Recording and Investigation of Incidents ((Reg. No. 9 of GAR)

The Principal Contractor shall report all incidents and accidents including near miss incidents,
first aid, medical treatment, lost time incidents (disabling injuries & fatalities); OH&S Act
Section 24 and 25 incidents; electrical contact; falls from height: major equipment damage;
chemical spillage and other Environmental Incidents to the appointed Project Manager or
Engineer within 24 hours of them occurring or, before the end of the work shift.

For any incident (near miss, first aid, medical) that has contravened any of the Statutory
Requirements, the Contractor’s Representative (Construction Health and Safety Officer)
(including the Subcontractor’s Representative, if applicable) may be required to present to the
client, the incident and the mitigation measures that would be implemented to prevent a
recurrence and the implementation of a deadline for all corrective actions to be implemented.

The Principal Contractor and all the other contractors shall ensure that immediate post
incident drug and alcohol samples are taken for all parties who are involved in the accident.
This may include machine operators, riggers, general labourers and supervisors as well as any
witness and the injured. Testing may take place even if there is no property damage or injury,
as in the event of a near miss.

If it is found that the Principal Contractor or their Subcontractors are not reporting incidents,
actions (which may include disciplinary action) shall be taken against the contractor’s or
subcontractor’s representatives.

A detailed investigation report, including supporting documents, proof of actions taken and
proof of communication to other affected employees, shall be completed within 14 days of
the incident and submitted to the Project Manager or Engineer formally for comment and
review. Should the contractor require a greater period of time to conduct the investigation
then permission should be sought from the client’s representatives (Engineer or appointed
Project Manager). Medical reports received by the contractor after the investigation
submission should be forwarded immediately to the client’s representative.
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An Incident flash report shall be submitted by the Principal Contractor and all the Contractors
upon knowledge of an incident; health and safety and occupational injury as soon as
reasonably practicable.

Near misses shall be reported and investigated based on the severity of the near miss. The
Principal Contractor and Contractors shall submit the completed investigation within seven
days.

The Principal Contractor and all the other contractors shall ensure that all accidents / incidents
are investigated by a competent person and are discussed at the relevant SHE meetings. The
client reserves the right to participate in any accident / incident investigation if the accident /
incident is directly linked to any activity related to the project. The Construction Health and
Safety Agent (CHSA) must be part of the incident investigation team for all project related
incidents.

The Principal Contractor shall keep at his Project Site Office a record of all accidents and
incidents reported in the form of the OH&S Act Annexure 1 investigation form as referenced
in the OH&S Act. (Incident Investigation Report).

The client or the client’s appointed CHSA reserves the right to conduct an independent
investigation of any accident and / or incident reported by the Principal Contractor or
Subcontractors over and above their own investigations. The Principal Contractor and
Subcontractors shall co-operate fully with the investigation and implement any additional
improvement measures.

Investigations shall begin as soon as practicable after the incident / accident has occurred.
Where applicable and with appropriate authorisation (when required), photographs shall be
taken of the scene of the incident as well as any equipment involved. Interviews with
witnesses shall be conducted as soon as possible after the incident occurred whilst it is still
fresh in their memory and if necessary followed up later to determine if further information
was recalled.

The Principal Contractor shall investigate all incidents immediately and supply to the
Engineer a written report within five days, unless otherwise specified by Engineer, which
shall include but not limited to:

» Date, time and place of incident;

* Description of incident;

* Root causes of incident/accident;

* Type of injury and/or (if any);

* Medical treatment provided (if any);

» Persons involved;

* Loss or damage sustained (if any);

¢ Names and contact details of witness/s;

» Description of corrective action to prevent a recurrence (with clear deadlines and persons

identified for taking remedial action).
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* All corrective actions shall be closed out within 14 days of the date of the incident, unless
otherwise agreed by the Engineer.

5.1.6 Registration in terms of the COID Act

The Principal Contractor and all the other Contractors on site must be in good standing with
the Compensation Commission for Occupational Injuries and Diseases or similar (Federated
Employer’s Mutual Assurance- FEMA) by registering in terms of the COID Act. A copy of
a valid letter of good standing as issued by the Compensation Commission for Occupational
Injuries and Diseases (Department of Employment and Labour) or similar (Federated
Employer’s Mutual Assurance- FEMA) must be retained in the safety file all the times.

5.1.7 Contents of the Health and Safety File (CR7 (1) b

The Principal Contractor shall open and retain on site a SHE file with the following
minimum requirements:

Notification of construction work to the Department of Employment and Labour

Letter of good standing

Safety, Health and Environmental (SHE) plan

SHEQ policy, procedures and guidelines

SHE Organogram

Definitions

Substance abuse, alcohol and Drug Policy

Legal Appointments relevant to the project scope of work

Risk Assessment relevant to the project scope of work

Method statements relevant to the project scope of work

Safe work procedures relevant to the high risk tasks and machinery

Safety Induction derived from the risk assessment and aligned to the project scope of
ork.

First aid arrangements

Lifting and tackle equipment

Excavation work

Key Performance Indicators

Working at heights (Fall Protection Plan)

Access ladders

Vehicle Safety policy for Construction vehicles and mobile plant

Use and temporary storage of flammable liquids

Incident Management

Personal Protective Equipment

Housekeeping

Stacking and storage

Fire precautions on site

Emergency Evacuation plan

Medical examination

Toolbox talks

Safety Audit

VVVVVVVYVVVVVVVVVVVYVEVYVVYVVVYVVVYYY
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Monthly SHE stats reporting and recording
Traffic management plan

SHE Communication

Employee wellness program TB & HIV

Waste Management

Asset Register

Inspection registers not limited to the following:

o

o O O

O O O O O O

O O O O O O OO

O OO OO OO0 OO0 OO OoOOo

Accident and/or incident register;

Occupational health and safety representatives’ inspection register;

Construction vehicles and mobile plan inspections;

Daily inspections of construction vehicles, plant and other equipment by the
operator, driver and/or user;

Daily inspections of excavations by competent person;

Record of training;

Record of toolbox talks;

Designer’s inspections record;

Inspection and maintenance of explosive powered tools;

Inspection of electrical installations (including inspection of portable electrical tools,
electrical equipment and other electrical appliances);

Fall protection inspections;

First-aid box content;

Record of first-aid treatment;

Fire equipment inspection and maintenance;

Record of hazardous chemical substances kept and used on site;

Ladder inspection;

Machine safety inspections (including machine guards, lock-outs etcetera);
Inspection registers and logbooks for lifting machines and —tackle (including daily
inspections by drivers/operators);

Inspection of excavation

Inspection of stacking and storage;

Inspection of use and temporary storage of flammable liquids on construction sites
Inspection of housekeeping and general safeguarding on construction site
Inspection of construction employees’ facilities

Traffic accommodation signage inspection

Inspection of material hoists

Inspection of bulk mixing plant

Inspection of cranes

Inspection of construction vehicles and mobile plant

Inspections of vessels under pressure;

Inspection of electrical installations and machinery on construction sites; and
Records of issuing of Personal Protective Equipment;

The Principal Contractor must note that the contents mentioned herein must be used as a
guideline, It is the responsibility of the Principal Contractor to ensure that the SHE file is
comprehensive and entails all the procedures meant to mitigate the project’s identified risk
and endeavour to meet health and safety legal requirements. The Principal Contractor must
ensure that all the Contractors (subcontractors) on site develop and submit a SHE file to the
approval of the CHSO, contents thereof must be discussed between the Principal Contractor’s
CHSO and the Contractors SHE personnel.
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5.2

5.2.1

GENERAL SAFETY REGULATIONS (GSR) REQUIREMENTS

Personal Protective Equipment (Safety PPE and Clothing)

All applicable legislation concerning Personal Protective Equipment (PPE) must be complied
with at all times. As a minimum, the following PPE must be worn by all persons (including
visitors) at all times whilst on the project site:

» Safety footwear with steel toe protection;
» Face mask;

» Safety glasses (individuals who wear prescription spectacles must be provided with either
over-spec safety glasses or prescription safety glasses);

» Safety helmet (hard hat); and

* High visibility protective clothing with reflective taping (long trousers and long-sleeved
shirts with collars and cuffs).

* Additional PPE requirements must be informed by hazard identification and risk
assessment i.e. must be risk based. This hazard-specific PPE (such as hand protection,
welding suit, hearing protection and respiratory protection) must be worn as required (e.g.
when in a certain area, when performing a certain task, or when working with a certain
substance);

» The correct PPE must always be worn:

* In accordance with site requirements (as indicated at the entrances to a project site and at
the entrances to buildings and / or designated areas on the premises);

* In zoned areas (e.g. noise zones and respirator zones); or

* Asrequired by a Safe Work Procedure, a risk assessment, safety information boards or a
Material Safety Data Sheet (MSDS).

The Principal Contractor and all the Contractors must provide each of his employees with all
required PPE (at no cost to the employee). Only in isolated circumstances such as proven act
of negligence by the employee should a cost be attached to the replacement of the PPE. The
specific PPE that is provided to a particular employee must be based on the nature of that
employee‘s work and the location in which the work is performed (i.e. must be based on the
hazards and risks which the employee is exposed to). PPE requirements for a particular job
or for a particular area must be determined through a risk assessment for that task or area.

Any employee who does not have all of the PPE that is required for him to perform his duties
safely will not be permitted to work. Each employee must care for his PPE, maintain it in
good condition, and inspect it on a daily basis. If an item of PPE has worn out, has become
damaged, or is found to be defective in any way, it must be replaced by the contractor.
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PPE must be stored in accordance with the manufacturer‘s requirements and / or
recommendations. All PPE issued must be SABS (or equivalent) approved.

Each employee must receive training in the use, maintenance and limitations of the PPE that
is provided to him, and must be made aware of why the PPE is necessary as well as the
consequences of not wearing it as instructed (i.e. the potential for injury and / or disciplinary
action). Training records must be retained.

The Principal Contractor and all the Contractors must conduct a PPE survey so as to define
the relevant PPE per project task this must be aligned to the risk profile of the task in question.

Any person who refuses to wear PPE as required must follow the necessary Principal
Contractor’s disciplinary procedures and must not be allowed to conduct any site tasks.
Symbolic signs indicating mandatory PPE requirements must be prominently displayed at the
entrances to a project site and at the entrances to buildings and / or designated areas on the
premises where additional PPE is required. These signs must comply with the applicable
national standard (if one exists).

The Principal Contractor and any other Contractor must appoint an employee to:

* Control the issuing and replacement of PPE;

* Keep an up-to-date register as proof that items of PPE have been issued to individuals

(an employee must sign for the items that he receives);

* Ensure that there is an adequate supply of all required PPE (i.e. maintain PPE stock levels
on site); and

* Carry out regular inspections to ensure that PPE is being used correctly, is being
maintained in a good, serviceable and hygienic state, and is not being shared between
employees

5.2.2 Access Control/Admittance of Persons

All persons shall report to the Security Officer at the main site office before proceeding to
site. Visitors shall sign a visitors’ log book and read through the induction notes as detailed
on the induction book. All visitors to be accompanied by an authorized person for inspections
and other site related assignments.

5.2.3 Display of Notices, Symbolic SHE signs, Hazard Notices and danger areas

All symbolic safety signage that the Principal Contractor is to use/display shall
conform to the requirements of SANS 1186.

The display of the following signs is mandatory:

o For Site Establishment: The Principal Contractor’s Company Name Sign must
be posted at their site offices to reflect the name and contact details of the:
Construction Manager; CHSO; First Aider(s); Health and Safety Representative
and Evacuation arrangements.

o The Principal Contractor must ensure that the name board is aligned to the
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employer’s requirements in terms of contents thereof.
o "Radio-Active Material" symbolic signs for radioactive material storage areas.
o The location of every First Aid Box; Fire Extinguisher and Emergency Exit is
to be clearly indicated by means of appropriate signage.
o When in use, an explosive Power Tool shall have signage warning of its operation.

« Other specific signage for high risk activities shall be displayed e.g. deep excavations and
traffic accommodation signage.

o Contractor(s) shall post Company Name Sign on all fuel storage containers.

« Symbolic SHE signs must be displayed as per the risk profile of the task in the different
project areas.

The Contractor shall provide the signage where work is carried out, where unauthorised entry
is prohibited and/or where alerting and cautioning passers-by to be aware of potential dangers.
Risk based signage shall be installed as the project progresses.

5.2.4 First Aid, Emergency Equipment & Procedures

The Principal Contractor must develop, implement, test and maintain an Emergency
Preparedness Plan (incorporating emergency evacuation procedures with all the necessary
emergency evacuation routes) that focuses specifically on the Principal Contractor ‘s team
and work activities and sequence. The plan must be risk-based and must detail the
procedures that must be followed whenresponding to all potential emergency scenarios such
as a medical emergency (including first aid response), a fire, an explosion, a hazardous
substance spill, flooding, rescue from height, rescue from a confined space, mob violence,
hostage situation etc.

Consideration must be given also to potential off-site emergency scenarios must be included
(e.g. emergency scenarios related to the transport of personnel, strikes, the transport of
hazardous materials, and personnel performing work in remote locations and lone working).

The Emergency Preparedness Plan must satisfy and comply with all applicable legal
requirements. The plan must be adequately resourced to ensure effective implementation.
These resources must include appropriate personnel, external emergency response service
providers, emergency response equipment, and warning devices. All equipment and warning
devices must be identified, maintained and tested to ensure availability at all times.

Accountability for the Emergency Preparedness Plan must be clearly defined. An Emergency
Response Team (ERT) responsible for the implementation, management and execution of the
Emergency Preparedness Plan must be established. The roles and responsibilities of each team
member must be clearly defined in the plan. Each team member must receive appropriate
training to ensure that each role is performed competently.

The process for managing incident communication, notification, and reporting must be
incorporated into the Emergency Preparedness Plan. The responsible person(s) must be
clearly identified, and the protocols for communicating with internal and external
stakeholders must be defined.
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Emergency evacuation procedures must be developed and included in the Emergency
Preparedness Plan. A copy of the plan must be submitted to the CHSA or the Resident
Engineer or his representative for approval prior to site establishment. The Emergency
Preparedness Plan must be formally reviewed (and amended if necessary) when project
needs require, and following any emergency situation, to ensure that it remains appropriate
and effective.

At each project work site, as a minimum:

e A suitable evacuation alarm (whistle or siren) must be provided. All persons working in
an area where an evacuation alarm is sounded must respond to it immediately.

« Suitable fire-fighting equipment must be provided and maintained, and personnel must
be trained in fire-fighting procedures and the use of fire-fighting equipment.

o Suitable first aid equipment and supplies must be provided and maintained,
and an adequate number of appropriately trained First Aiders must be in place.

o Emergency assembly points positioned in safe locations away from buildings, plant and
equipment must be designated (and conspicuously signposted). In the event of an
evacuation, all persons (i.e. personnel and visitors) must assemble and be accounted for
at these emergency assembly points.

e All personnel must receive awareness training on the applicable Emergency response
procedures, and all visitors entering the site must be properly instructed in these
procedures.

e The Emergency response procedures must be displayed on each notice board.

e A diagram (site plan) indicating evacuation routes, emergency assembly point locations,
and the positioning of emergency equipment (fire extinguishers, first aid boxes, etc.) must
be prominently displayed in all buildings and plants, in all offices, on all notice boards,
and in other locations on the site as may be required.

e Anup-to-date list of emergency telephone numbers must be compiled and maintained. A
copy of this list must be posted at each site entrance, in each office, near each telephone,
and on every notice board.

« Emergency response drills must be conducted to test the effectiveness of the emergency
procedures and equipment, as well as the knowledge and proficiency of the response
personnel consisting mainly site personnel. Where appropriate, drills must include liaison
with and the involvement of external emergency response service providers. A range of
emergency scenarios must be tested including, but not limited to, medical emergencies,
fires, rescues, and hazardous substance spills. A drill must be carried out one month after
site establishment and then again six months thereafter.

Each drill must be monitored, and the outcomes (highlights and shortcomings) must be
documented. Corrective actions must be identified and implemented to address the
shortcomings, and the Emergency Preparedness Plan and associated procedures must be
amended as required.

Fire Fighting

The contractor must ensure that Fire Fighting requirements are complied with. An appointed
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competent Fire Fighter must be appointed to ensure compliance to firefighting requirements.
Applicable standards and codes of practice apply.

First Aid and First Aid Kits

The Principal Contractor must ensure that First Aiders are trained and appointed as
described in the Site-Specific Health and Safety Specification and in accordance with
relevant legislative requirements.

A suitable first aid kit (i.e. appropriate to the level of training) must be readily available to
each First Aider. All kits must be provided and maintained by the contractor.

Taking into account the type of injuries that are likely to occur in the workplace, each first
aid kit must contain suitable equipment and supplies. First aid equipment and supplies
required by applicable legislation must be provided as a minimum.

The contents of each first aid kit must be kept clean and dry. Each kit must be contained in
either a portable weather-proof case / bag or a steel box mounted to a fixed structure. Access
to first aid equipment / supplies must be limited to train First Aiders only. Access to portable
kit bags must be controlled and steel first aid boxes mounted in the workplace must be kept
locked. Approved signage must be in place to indicate the locations of the first aid boxes /
bags. A record of each treatment administered must be kept in a suitable register.

No tablets or medication to be stored in the first aid box. No tablets or medication to be
administered by first aiders or other personnel to employees who are not feeling well or have
been injured.

The first aid kits must, as a minimum, contain the following equipment and supplies:
Tablel: Minimum Requirements to be included when equipping first aid boxes

Item 1: Wound cleaner/ antiseptic — 100ml;

Item 2: Swabs for cleaning wounds;

Item 3: Cotton wool for padding — 100g;

Item 4: Sterile gauze — minimum quantity 10;

Item 5: 1 x Pair of forceps — for splinters;

Item 6: 1 x Pair of scissors — minimum size 100mm

Item 7: 1 x Set of safety pins;

Item 8: 4 x Triangular bandages;

Item 9: 4 x Roller bandages — 75mm x 5m;

Item 10: 4 x Roller bandages — 100mm x 5m;

Item 11: 1 x Roll of elastic adhesive — 25mm x 3m;

Item 12: 1 x Non-allergenic adhesive strip — 25mm x 3m;

Item 13: 1 x Packet of adhesive dressing strips — minimum quantity 10 assorted sizes;
Item 14: 4 x First aid dressings — 75mm x 100mm;

Item 15: 4 x First aid dressings — 150mm x 200mm;

Item 16: 2 x Straight splints;

Item 17: 2 x Pairs large and 2 x pairs medium disposable latex gloves;
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| Item 18: | 2 x CPR mouth pieces or similar devices.

Additionalitems / supplies may need to be provided depending on the nature of the workplace
(specific hazards) and the level of training of the first aider in position of the kit.

5.2.5 Work in Elevated Positions

There is no scope for working in elevated positions for this project. Where a contractor is
appointed to install street lights and light fittings the requirements of Construction
Regulations 10 shall be adhered to.

5.2.6 Use and storage of flammable liquids
Refer to Operational Control Section of the SSHSS

5.2.7 Stacking of articles
The Principal Contractor and all the other contractors must, in addition to compliance with
the provisions for the stacking of articles in the General Safety Regulations, 2003, ensure
that:

» A competent person is appointed in writing with the duty of supervising all stacking and
storage on a construction site;

» Adequate storage areas are provided;

* There are demarcated storage areas; and

* Storage areas are kept neat and under control.

5.2.8 Ladders

Access step ladders shall be used for deep excavations, the following requirements shall be
complied with regarding ladders and ladder work:

* The term "ladders” refers to both fixed and portable ladders.
= Ladders shall be clearly numbered, and inspected on the register provided.

= A competent person shall be identified and appointed as the ladder inspector.

* Where aluminium ladders cannot be used, then wooden ladders shall be straight grained,
unpainted to allow for proper inspection of the grain for cracking.

= Ladders shall be secured at the top and chocked at the base to prevent slipping.

= Where chocking of the base is not possible, then the user shall ensure that the ladder is
held in position by another employee when ascending the ladder.

= Ladders shall be inspected a minimum once per month by the person appointed as the
ladder inspector.
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= Proper storage shall be provided for all ladders when not in use.

Part C3: Page 70 of 112



Contract:

Part C3:

RTD 18-2024/25:Tender for the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Scope of Work

MATERIAL NUMBERS

5.3 APPLICATION OF CONSTRUCTION REGULATIONS (CR) (2014

REQUIREMENTS
The intended construction work falls within the scope of “construction work” as defined in
the Construction Regulations, 2014 made under the Occupational Health and Safety Act
1993 (OHS Act), as amended (“the Act”).

5.3.1 Construction Design Management (CR 6- Duties of Designer)

The Designers must ensure that all the designs for the project are in line with the
requirements of Construction Regulation 6 and the requirements for construction material
and substances as spelt out in the OHS Act Sect 10: General duties of manufacturers and
others regarding articles and substances for use at work are met.

The Designers must demonstrate proof that health and safety by design prevails throughout
all the construction stages of the project. As a minimum requirement a Design Health and
Safety Report should be compiled at Design Stage and must consequently form part of the
contract documentation to be accessible to contractors for construction documentation and
management stage.

The minimum requirements of the Design Health and Safety Report should consist but not
limited to the following:

e The purpose of the project as outlined by the client / client representative in the project
brief.

o All the relevant parties consulted in undertaking the design.

e Design risk register.

e Product Technical statements and relevant material safety data sheets for construction.

e Relevant test results as outlined in the contract documents and relevant code of practice.

e The hazards and risks identified during the design process, and control measures
incorporated into the design, specifically in relation to:

Any hazardous materials specified in the design.

Any unusual or atypical features requiring attention during construction stage.

Evidence of consideration of design ergonomics while undertaking the design.

Any features of the design which present specific risks.

0O O O O O

The recommended control measures for any foreseeable activities (for instance
operation, maintenance, repair and any disposal requirements).
e Manuals and procedures for safe operations and maintenance post project completion.

The Designers must provide evidence and supporting documentation throughout the Design
Development such as:
e Design Development Planning

e Design and development inputs

e Design development controls and related reviews

e Design Development desired outputs and hold points to support design reviews
conducted.

e Design and development changes.
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e Final Design approval and provision for ongoing design reviews to manage health and

safety risks.

5.3.2 Contractor Health and Safety Management System (HSMS)

Health and Safety Philosophy

Health and safety is a shared responsibility and teamwork effort. The client shall endeavour
to provide a working environment that is free from health, safety and environmental hazards.
To this end, the Principal Contractor and all the other Subcontractors in the project must
execute their tasks in the safest possible manner. The Principal Contractor must ensure that a
health and safety management system is developed, implemented, monitored and continually
reviewed on site to ensure that the risk of harm to employees from construction hazards is
reduced to as a low as reasonably practicable. The Health and Safety Management System
must clearly outline the following steps ‘Plan, Do, Check, Act’ and the risk-based approach
to site tasks, this approach shall be explained in detail to the Principal Contractor upon
contractor and subcontractor induction to be conducted by the Construction Health and Safety
Agent.

5.3.2.1 Occupational Health and Safety (OHS) Structure and Responsibilities
(i) APPOINTMENTS
All appointment letters must be signed by the appointer and acknowledged by the

appointee. Appointment letters must be retained in the SHE file and must be up to date
with the duration of the appointment. The following legal appointments are relevant to

this project:
Chief Executive Officer [OHSACct Section 16.1]
Project Manager [OHSACct Section 16.2]
Construction Manager [Construction Regulation 8.1]
Construction Health and Safety Officer [Construction Regulation
8(5)]
Construction Supervisor [Construction Regulation
8(7]
Construction Supervisor Assistant [Construction Regulation
8(3)]
Temporary Electrical Installations Insp & Controller  [Construction Regulation 24
e]
Electrical Machinery Inspector [Construction Regulation 24
d]
Drivers/Operators of Construction Vehicles/Plant [Construction Regulation 23]
Crane Operator [Construction Regulation 22
al
Emergency/Security/Fire Coordinator [Construction Regulation 29]
Excavation Supervisor [Construction Regulation
13(1) a]
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Excavation Inspector

(2) h]

First Aider

Fire Fighting Equipment Inspector
Hazardous Chemical Substances Supervisor
Incident Investigator

OH&S Committee

OH&S Officer

8(5)]

OH&S Representatives

Person Responsible for Machinery
Regulation 2]

Risk Assessor

9(1)]

Stacking and Storage Supervisor

Construction Vehicles/Mobile Plant/Machinery Operator

[Construction Regulation 13

[General Safety Regulation 3]
[Construction Regulation 29]
[HCS Regulations 10]
[General Admin Regulation 9]
[OHSAct Section 19]
[Construction Regulation

[OHSAct Section 17]
[General Machinery

[Construction Regulation

[Construction Regulation 28]
[Construction

Regulation 23 (1) d]
Construction Vehicles/Mobile Plant Inspector
Ladder Inspector

Al

Lifting Machine Inspector
Regulation 18 (5)]

Lifting Machinery Operator
Regulation 18 (11)]

Lifting Tackle Inspector
Regulation 18 (10) ¢]
Goods Hoist Inspector
Regulation 17 (2)]
Handtools Inspector

[Construction Regulation 23]
[General Safety Regulation 13

[Driven Machinery
[Driven Machinery
[Driven Machinery
[Driven Machinery
[OHS Act Sect 8]

Based on the HIGH degree of risk attached to the project, a Full-Time Construction
Health and Safety Officer (CR 8.5) registered with SACPCMP as a Construction
Health and Safety Officer must be appointed to oversee construction health and safety
aspects of the project.

The above legal appointments are not exhaustive the Principal Contractor and all the
other subcontractors must ensure that the Legal appointments register is updated in line
with the changing scope of work and consequent risk register. Change of Project
Personnel must be done with the approval of the client’s representative.

(ii) ADDITIONAL DUTIES OF PRINCIPAL CONTRACTOR

a) It is the responsibility of the principal contractor to notify the Department of
Employment and Labour regarding the intended construction work. Notification of
construction work with the Department of Employment and Labour is applicable to
this project.

b) Coordination, supervision and monitoring of other contractors on site remains the
responsibility of the Principal Contractor.
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It is the responsibility of the principal contractor to carry out duties as outlined in the
Construction Regulations 7. All subcontractors are required to submit a complete
health and safety file to Safety Agent. The later shall evaluate and approve the safety
file. A minimum score of 95% must be achieved by any contractor before
commencement with any tasks on site.

¢) The Principal contractor must provide proof of registration with the Compensation
commission or any other registered insurer. The letter of good standing must be valid
and available on site all the times.

d) The Principal Contractor must engage with the CHSA with respect to subcontractor
challenges when it comes to development and implementation of the safety
management system on site which must be aligned to the SSHSS and also the
baseline risk assessment for the project.

(iii) MANDATARIES

The Principal Contractor shall be appointed by the client to undertake construction work
on site in terms of Construction Regulations 5 (1) k. An Agent (The Project Manager,
Project Engineer) is appointed in writing to represent the client. The Construction
Regulations places the responsibility on the client to oversee health and safety matters
(who in turn appoints a Construction Health and Safety Agent to oversee health and safety
aspects of the project. The Project Manager or Project Engineer must be competent to
perform project management functions of the project.

(iv) SCHEDULE OF ALL CONTRACTORS

™)

A sub-contractor list with key contact persons shall be maintained on site. All
subcontractors shall be evaluated for competence and compliance to health, safety,
environmental and other applicable legislation. Each subcontractor shall be legally
appointed and shall be required to sign the Construction Regulation 7 1 C v appointment
and the Occupational Health and Safety Act Section 37 (1) (2) Mandatary agreement.

OCCUPATIONAL HEALTH AND SAFETY ACT SECTION 37(Q2)
AGREEMENTS

The principal contractor shall sign the 37 (1) (2) agreement with the client. All other
subcontractors on site shall also sign the Sect 37 (1) (2) upon appointment by the principal
contractor.

5.3.2.2 GENERAL OHS PROVISIONS

5.3.2.2.1

Risk Assessment and Method Statement

(Project specific assessment requirements / Potential Sources of risks, RA Plan and
Contractor Health and Safety Plan)
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Detailed hazard identification and risk assessment processes must be followed for all
work to be performed as well as for all associated equipment and facilities as required
by the Construction Regulation of 2014, Regulation 9(1) — (7).

The Client through the appointed Construction Health and Safety Agent shall provide
a baseline risk assessment (BRA) informing the Principal Contractor on the hazards and
risks relevant to the project. The Principal Contractor must also conduct a detailed
suitable and sufficient risk assessment for the project. The Principal Contractor must
ensure that effective procedures and risk assessment systems are in place to control
hazards and to mitigate risks to levels that are as low as is reasonably practicable.

The risk assessment processes must be applied to:

o The fulllife cycle of the project, including any design changes within the project scope
of work;

« Routine and non-routine activities;
o Planned or unplanned changes;
o All employees, sub-contractors, suppliers and visitors; and

o All infrastructure, equipment and materials.

The risk assessment processes and methodologies must be in context with the nature
and scale of the risks, and must be compiled and implemented by competent persons.
To this end, a competent risk assessor must be appointed in writing.

The process of analysing and managing risk must include the following:

o Establishing the context of the risk assessment;

o Identifying hazards and determining possible risk scenarios (unwanted events);
o Evaluating risks and assigning ratings (classification);

e Recording the risk analysis in a risk register;

e Managing risks according to their classification (prioritising for action);

o Identifying and implementing control measures (through the application of the
Hierarchy of Controls) to ensure that risks are managed to levels that are as low as
is reasonably practicable (ALARP);

o Developing action plans for reducing risk levels (where possible);
o Verifying the completion of actions;

o Re-evaluating the risks and classifications as appropriate; and
e Reviewing and updating the risk register.

Baseline Risk Assessments
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Prior to site establishment, (the Client or appointed client representative, the CHSA in
this instance) will conduct a detailed Baseline Risk Assessment identifying foreseeable
hazards and risk scenarios associated with the contractor‘s scope of work on the project
site(s) as required by Construction Regulations of 2014, regulation 5(1)(a). Details
concerning proposed control measures shall be included. The Principal Contractor shall
conduct a task based risk assessment for all the project tasks, ideally the project
programme of works should be used to align the task based risk assessment and ensure
that all high risk project tasks are adequately assessed. The risk assessment process must
be facilitated by a competent person who has been appointed in writing and must
involve the participation of the contractor's site management representatives,
supervisory personnel and technical experts. An attendance register must be completed
and retained for reference purpose. The Baseline Risk Assessment must be reviewed
and approved by the Project CHSO and Project Construction Manager.

When carrying out a Baseline Risk Assessment or a Task-Based Risk Assessment,
Hazard (Energy) Types must be specified. Risk scenarios must be described indicating
the manner in which a person may come into contact with, or be exposed to, a specific
hazard.

An initial risk rating must be assigned to each risk scenario without taking any control
measures into consideration. Control measures for managing the risks to levels that are
as low as is reasonably practicable must then be identified for implementation on the
project, and a residual risk rating must be assigned to each risk scenario taking the
identified control measures into consideration.

A Risk Register comprising of all significant risks (i.e. Risks rated as major or
catastrophic) identified forthe project will be compiled using the information contained
in the project Baseline Risk Assessment as well as the contractor's Baseline Risk
Assessment. Key control measures for managing each of these risks will be specified
in the register.

For the significant risks in particular, action plans will be developed for reducing the
risk levels (where possible).

The project Risk Register will be reviewed and, if necessary, updated:

e On a quarterly basis during construction;

e When changes are made to a design and / or the construction scope, schedule,
methods, etc. That result in a change to the risk profile; and

e Following an incident.

o Project risk monitoring and review plan must be retained by the contractor and any
subcontractor on site.

The Principal Contractor must ensure that the hazards, risk scenarios and control
measures identified in the contractor‘s Baseline and Task-Based Risk Assessments are
taken into consideration when developing, implementing and maintaining the various
elements of the contractor‘s health and safety management system for the project (e.g.
Competence, training and awareness requirements).

All persons potentially affected must be made aware of the hazards, risk scenarios and
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control measures identified in the contractors risk assessments. This must be done
through training, Toolbox Talks, and Daily Safe Task Instructions.

Task-Based Risk Assessments

The Principal Contractor must carry out detailed project-specific Task-Based Risk
Assessments which must be reviewed and approved by the Client‘s appointed CHSA and
internally by the Principal Contractor’s Project Construction Manager prior to the
commencement of any work.

The risk assessment process must be facilitated by a competent person who has been
appointed in writing in terms CR 9 sub regulation (1). The contractor‘s site
management representatives, supervisory personnel, technical experts (as required) and
workforce personnel directly involved with the task being examined must participate in
the risk assessment process. An attendance register must be completed and retained.

Please Note: Under no circumstances may a Contractor’s Health and Safety Officer
perform a risk assessment in on his/ her own. The active participation of all persons
referred to above is mandatory, a risk assessment team must conduct the risk assessment.
A Task-Based Risk Assessment must at least:

e Be accompanied by a Work Method Statement (describing in sufficient detail how
the specific job or task is to be performed in a logical and sequential manner);

e Provide a breakdown of the job or task into specific steps;
o Identify the hazards and potential risk scenarios associated with each step;

o Include consideration of possible exposure to noise, heat, dust, fumes, vapours, gases,
chemicals, radiation, vibration, ergonomic stressors, or any other occupational health
hazard or stressor;

o Describe the control measures that will be implemented to ensure that the risks are
managed to levels that are as low as is reasonably practicable; and

e Assign an initial risk rating (without taking any control measures into consideration)
and a residual risk rating (taking the identified control measures into consideration) to
each risk scenario.

A Task-Based Risk Assessment must be reviewed and, if necessary, updated:
e On an annual basis (as a minimum);

o When changes are made to the associated Work Method Statement; and

o Where there are changes to the project scope.

e Where there are design changes.

e Introduction of new equipment.

e Introduction of new personnel.

o Introduction of new material.

» Following an incident.

o Whenever the need arise based on the progress of the project.
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The Principal Contractor and all the other contractors are advised to align the Task Based
Risk assessment to the tasks as outlined in the Project Programme of works for their
specific project scope of work. The following is a guide in terms of tasks and equipment
that require risk assessment:

Site establishment

Setting out of works

Accommodation of traffic

Excavation of trenches

Construction of bedding

Installation of stormwater sewers including construction of inlet, outlet

structures and junction boxes

Backfilling

e Structures and appurtenant to stormwater systems (inlets, junction boxes
and manholes)

e Quality control

e Maintenance of the work during the construction and subsequent liability
periods

e Any other specific tasks as part of the project works.

It remains the responsibility of the Principal Contractor and all the other contractors

in the project to ensure that the risk assessment is aligned and relevant to their scope
of work.

Pre-Task Hazard Assessments (Daily Safety Task Instruction- DSTI)

A pre-task hazard assessment (Daily Safety Task Instruction- DSTI) must be completed
before conducting any task on site and whenever a change is identified while carrying
out an activity. Any deviation from what was discussed during the Daily Safety Task
Instruction (prior to the activity commencing), or anything that was not discussed,
constitutes a change.

Before carrying out the particular task that involves the identified change, a few
minutes must be spent identifying the hazards and risks associated with that task as well
as suitable control measures.

5.3.2.3 CONTRACTOR HEALTH AND SAFETY PLANS

The Principal Contractor must prepare, implement and maintain a project-specific Health
and Safety Management Plan. The plan must adhere to the requirements of the SHE
specification, aligned to the project risk assessment and comply with relevant/applicable
legislation. It must cover all activities that will be undertaken as part of the Project from
project inception, site mobilisation, project implementation right up to decommissioning.
The plan must demonstrate the Principal Contractor ‘s commitment to health and safety
and must, as a minimum, include the following:
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e A copy of the contractor‘s Health and Safety Policy; in terms of the OHS Act section

7

Procedures concerning Hazard Identification and Risk Assessment, including both
Baseline and Task-Based Risk Assessments;

Arrangements concerning the identification of applicable Legal and Other
Requirements, measures to ensure compliance with these requirements, and measures
to ensure that this information is accessible to relevant personnel;

Details concerning Health and Safety Objectives — a process must be in place for
setting objectives (and developing associated action plans) to drive continual
improvement;

Details concerning Resources, Accountabilities and Responsibilities — this includes
the assignment of specific health and safety responsibilities to individuals in
accordance with legal or project requirements, including the appointment of a Project
Manager, Health and Safety Officers, Supervisors, Health and Safety Representatives,
and First Aiders;

Details concerning Competence, Training and Awareness — a system must be in place
to ensure that each employee is suitably trained and competent, and procedures must
be in place for identifying training needs and providing the necessary training;

Communication, Participation and Consultation arrangements concerning health and
safety, including Safety Observations and Coaching, Toolbox Talks, Daily Safe Task
Instructions, project health and safety meetings, and notice boards;

Documentation and Document Control — project-specific documentation required for
the effective management of health and safety on the project must be developed and
maintained, and processes must be in place for the control of these documents;

Processes and procedures for maintaining Operational Control, including rules and
requirements (typically contained in Safe Work Procedures) for effectively managing
health and safety risks, particularly critical risks associated with working at heights,
confined spaces, mobile equipment and light vehicles, lifting operations, hazardous
chemical substances, etc.;

Emergency Preparedness and Response procedures;
Fall protection planning

Management of Change — a process must be in place to ensure that health and safety
risks are considered before changes are implemented;

Sub-contractor Alignment procedures — a process must be in place for the assessment
of sub-contractors and suppliers with regard to health and safety requirements and
performance (before any contract or purchase order is awarded);

Measuring and Monitoring plans, including a plan for the measuring and monitoring
of employee exposure to hazardous substances or agents (e.g. Noise, dust, etc.) In
order to determine the effectiveness of control measures;

Incident Reporting and Investigation procedures describing the protocols to be
followed with regard to incident reporting, recording, investigation and analysis;

Non-conformance and Action Management procedures concerning the management
of corrective actions;
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e Performance Assessment and Auditing procedures concerning health and safety
performance reporting, monthly internal audits to assess compliance with the project
health and safety requirements, and daily site health and safety inspections; and

e Details concerning the Management Review process followed to assess the
effectiveness of health and safety management efforts.

Once the plan has been reviewed, the Principal Contractor must action and resolve any
outstanding issues within 7 days from the start of work.

If the issues requiring corrective action are not resolved within this 7-day period, the
Principal Contractor shall submit an action plan with relevant commitment dates.

Any proposed amendments or revisions to the Principal Contractor ‘s Health and Safety
Management Plan must be submitted and approved by the client’s appointed CHSA.
Should it be identified that the contractor has overlooked a high risk activity, and as a
result has omitted the activity and associated control measures from the Health and Safety
Management Plan, the plan will not be approved. The Principal Contractor shall be
advised to review the Health and Safety Management Plan incorporating the omissions
as identified before approval by the CHSA.

5.3.2.4 H& S POLICY

The Principal Contractor must develop, display, communicate and implement a Health
and Safety Policy that clearly states the Principal Contractor ‘s values and objectives for
the effective management of health and safety as required by OHS Act of 1993, 7(3).
These values and objectives must be endorsed by the contractor ‘s management
representative (ideally the Chief Executive Officer) and must be consistent with those
adopted for the project.

The policy must be signed and dated, and must be reviewed annually. The policy must

commit to:

o Compliance with all applicable legal requirements;

o The effective management of health and safety risks;

o Risk based approach to project tasks

e The establishment of measurable objectives for improving performance, and the
provision of the necessary resources to meet these objectives;

o The prevention of incidents; and

e Achieving continual improvement with regard to health and safety performance.

Allemployees ofthe Principal Contractoras well as the employees of any sub-contractors
that may be appointed by the Principal Contractor must be made aware of the policy.
This must be done through Health and Safety Induction Training and Toolbox Talks. A
copy of the policy must be displayed in each meeting room and on each notice board.
The copy of the health and safety (environmental policy) must be available for interested
and affected parties.

5.3.2.5 LEGISLATIVE REQUIREMENTS AND SITE SPECIFIC REQUIREMENTS
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The Principal Contractormust comply with the requirements of all applicable health, safety
and environmental legislation as well as any other project-specific standards, relevant
codes of practice and procedures as issued by the client.

The Principal Contractor must compile and maintain a register of all legal and other
(standards, specifications, codes of practice and municipal by laws) requirements relevant
to the project. This register must be updated regularly to ensure relevance.

Applicable laws and standards must be appropriately communicated to all employees of
the contractor (as well as the employees of any sub-contractors that may be appointed by
the contractor) through training, Toolbox Talks, and Daily Safety Task Instructions.

5.3.2.6 OHS GOALS AND OBJECTIVES & ARRANGEMENTS FOR
MONITORING AND REVIEW OF OHS PERFORMANCE

The Principal Contractor and all the other contractors are required to maintain zero man-
days lost. The contractor will report man-days lost to the client on a monthly basis.

(Number of Lost Time Injuries) x 200 000
LTIR= Total Number of Man-hours Worked Over Period
for the Construction Project

Lost-Time Injury (LTI): A work related injury or illness resulting in unfitness or absence
from normal work activities and the employee’s absence is calculated from the time of the
incident / accident. Lost-Time Injuries include injuries / accidents where an employee is
placed on light-duty or any other duty for which he/she is not normally employed as a
result of an accident / injury.

The Principal Contractor shall establish health and safety objectives and targets and come
up with ways of measuring performance with regards to achieving the set objectives.
Progress towards the set objectives must be discussed during toolbox talks, safety meetings
and ad hoc meetings. A system to report on SHE performance must be put in place by the
Principal Contractor.

5.3.2.7 TRAINING, COMPETENCE AND INFORMATION

(i) General Induction Training
All Principal Contractorand sub-contractor employees shall receive induction training
based on the entire safety management system for the project. All project employees
inducted, must be in possession of proof of induction. No employee must commence
with any site activities without receiving induction training and proof thereof. All
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(ii)

subcontractor employees must be inducted before proceeding to site. A programme to
induct visitors must also be put in place. No visitor shall proceed to site without being
inducted.

Site/Job Specific Induction Training.

The Principal Contractor must compile a risk-based induction programme, this must
be based on the hazards and risks identified on site. Site personnel must receive this
induction as it is in context with project tasks. The principal contractor’s employees
and any other subcontractor employees must be in possession of proof of task specific
induction training.

(iii) Other Training

The Principal Contractor must conduct training as stipulated by the Construction

Regulations and other relevant regulations. Other training to be offered must be based

on the Contractor’s safety plan and as identified as a control in risk assessment. Other

training shall include but not limited to the following:

a) General induction training (Section 8 of the OHSACT- duty to inform).

b) Site/ task specific induction for employees and visitors (Section 8 & 9 OHSACT).

c¢) OHS Representative Training (OHSACT Sect 18 (3).

d) Legal appointees training.

e) Plant Operators, Light Driven Motor Vehicle drivers, Heavy Driven Vehicles
drivers (Construction Regulation 23).

f) Basic Fire Fighting (Environmental Regulations 9)

g) Storekeeping methods and stacking storage (Construction Regulation 28).

h) Emergency Coordination (Construction Regulation 29)

1) Hazard identification and risk assessment (Construction Regulation 9).

j)  Use of power tools training

k) Flagmen training

Any other training that is meant to mitigate an identified risk as an administrative

control.

(iv) Proof of Training

)

Employees that are required to be trained according to the OHS Act, Construction
Regulation and any other relevant legislation shall retain valid proof of training all the
times.

Awareness & Promotion

The Principal Contractor is required to create safety, health and environmental
awareness for the duration of the project. This can be achieved through but not limited
to the following:

a) Use of SHE posters

b) Use of SHE videos

c) Toolbox talks

d) SHE suggestion systems such as suggestion boxes

e) Participating platforms such as SHE meetings.

(vi) Competence
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The Principal Contractor shall ensure that all legally appointed personnel including
subcontractor employees are competent to execute tasks assigned to them. Proof of
competence shall be in the form of formal training and also on the job experience.
Verification of proof of competence shall be through planned task observations and
recommendations thereof.

Refresher training shall be conducted as and when required. Change in the risk profile
of the tasks at hand may also necessitate refresher training for project personnel. Use
of power tools such as the whacker, jack-hammer, grinding machines shall require
formal training by a registered institution.

All training records shall be retained in the safety file for inspection.

5.3.2.8 CONSULTATION, COMMUNICATION AND LIAISON

The Principal Contractor shall maintain documented information detailing how to
communicate, participate and consult with employees and external interested parties on
issues of safety, health and environment.

Effective internal communication, participation and consultation is essential for the
operation of the safety, health and environmental programme and the achievement of
OH&S, Environment objectives.  Methods of communication, participation and
consultation with employees must be incorporated into all the Procedures and Work
Instructions to promote interaction between all relevant levels. Individual and group
responsibilities must be defined for recording, reporting and sharing of data and
information. Monthly and Quarterly, Health & Safety and Environment Meetings must be
held to maintain safety management system in place so as to reduce risk to health, safety
and environment.

Effective communication and consultation with external interested parties is a vital
component of maintaining a positive working relationship with legal regulators, customers,
contractors, OH&S and Environmental interest groups.

A pro-active approach must be taken by communicating and consulting with staff'in setting
objectives and targets for SHE performance improvement.

The Principal Contractor must ensure that, SHE Procedures and method statements must
describe the information and datato be recorded and communicated for effective operation
of the SHE management System.

All personnel in the project or through a representative (Supervisor) must be:

e Involved (take part) with the development and review of Safe Work Procedures related
to the hazards of their activities/area.

e Consulted with regard to changes that affect their health and safety, and the
environment.

e Represented on OH&S matters by their Safety Representative.

e Informed who their Safety Representative and OH&S and or any other safety appointee
are by means of notices on the notice boards.
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The Principal Contractor must ensure that Procedures that have a specific role in the formal

C

ommunication system include:

Responsibility, Authority and Resources informing all personnel of the structure,
responsibility and resources for OH&S, Environmental. This assists with the
understanding of the sources of OH&S, Environmental information and who should be
advised of OH&S and Environmental.

Document Control ensuring the communication of correct instructions to all personnel
by defining and controlling the distribution of documentation of the OHS and
Environmental System.

Procurement communicating OH&S and Environmental expectations to individuals
and organizations that provide products and services. Suppliers and contractors are
expected to comply with OH&S and Environmental rules relating to the contractor’s
and subcontractor’s policy and procedures when on site. The contractor must ensure
that major suppliers carry out suitable OH&S and Environmental controls depending
on the actual or potential OH&S and Environmental impacts of their products and
services. This control also applies to any subcontractor on site.

Corrective Action The contractor must identify problems arising from non-
conformance incidents, accidents, emergencies and internal audits and communicating
the causes, responsibilities and remedial action.

Internal Audits The contractor must monitor the effective implementation of the SHE
policies and procedures and communicating the results to all salient stakeholders in the
project.

The Principal Contractor and any other subcontractor in the project must ensure that other
specific communication methods that are used to capture and share information on OH&S
and Environmental issues including:

Team Briefings must be conducted to advise project personnel on current issues and to
seek ideas and opinions. All relevant topics must be discussed. Frequency of team
briefings shall be determined by the contractor and all the other subcontractors in the
project.

Notice Boards must be conspicuously displayed on site to advice personnel of the
SHEQ Policies, performance and initiatives for OH&S and Environmental
improvement.

Safety & Wellness program and S-minute Safety Talks shall include general OH&S
and Environmental information and must aim to maintain a constant awareness of
OH&S and Environment by all employees. It must include OH&S and Environment
incidents and monthly OH&S and Environmental statistics.

External Communication of Significant Aspects The contractor shall evaluate
the identified significant aspects; determine which of these will have an influence
outside of company boundaries. Such aspects must be communicated to the relevant
interested and affected parties, both internally and externally.

External communication on significant aspects shall only take place provided the
communication is related to a legal requirement.

After-Hours communications:
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The contractor shall ensure that after-hours communications are limited to emergencies
and contact details for emergencies must be available on the notice board on the site’s
entrance gate.

A letter of notification must be used to notify interested parties e.g.

— Neighbouring companies

— Department of Employment and Labour - Chief Inspector

— Provincial Director

— Emergency Services

— Local Town Council.

— The local community any other interested and affected parties

5.3.2.9

CHECKING AND REPORTING AND CORRECTIVE ACTION
Monthly Audit by Client (CR 5(1) o).

The client through the appointed CHSA shall monitor and ensure that contractor is
implementing the safety plan in place by conducting monthly audits as per
Construction Regulation 5 (1) o. The client reserves the right to appoint a competent
person to conduct these audits, the CHSA in this case.

Other Audits and Inspections by Client

The client technical personnel including the appointed SHE personnel reserve the right
to conduct scheduled site inspection. The Principal Contractor and any other
subcontractor must ensure that a competent representative accompanies the team on any
inspection conducted.

Conducting an Audit

The Principal Contractor must ensure that he has an appointed representative to
accompany the auditor, it is the responsibility of the Principal Contractor or any
subcontractor to ensure that findings raised are closed within a reasonably practicable
timeframe. The turnaround time for closing the findings shall be agreed between the
CHSA and the Principal Contractor, this shall be based on the degree of risk with
regards to the finding raised.

An action plan with commitment dates and resources required to close SHE legal
compliance audit finding must be sent to the CHSA within 3 days after notification of
the finding. The Principal Contractor must commit to adhere to commitment dates as
outlined in the action plan.

All the OHS legal compliance audit findings must be addressed through a Request for
Improvement (RFI)system that aims to identify and conclusively addressthe root cause
so as to mitigate the probability of recurrence. The RFI form, shall form part of the
annexures to the SHE specification. The CHSA shall conduct formal month SHE legal
audits without any prior arrangement or formal notice to the Principal Contractor or
contractors on site. Ad hoc inspections shall be conducted ongoing as measure for
health and safety monitoring and control.
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Construction Regulations 5 (1) q Site works stoppages

The CHSA has the authority as vested upon him by the client in line with CR 5 (1)
q...’stop any contractor from executing a construction activity which poses a threat
to the health and safety of persons which is not in accordance with the client’s health
and safety specifications and the principal contractor’s health and safety plan for the
site’

The CHSA shall conduct ad hoc OHS inspections and the outcomes shall also be
incorporated to the monthly OHS legal compliance audit. The CHSA reserves the right
to conduct OHS inspections and OHS legal compliance without any prior notification
to the Principal Contractor. This is based on the premise that the project MUST be
compliant all the time.

OHS legal compliance audit rating

51 to 79%
Not
acceptable

For any given period under review the Principal Contractor or any other contractor
appointed on the project must aim to achieve the DESIRED OHS legal compliance
audit score that is between the 90- 100% range. Where the PC achieves an audit score
in the ranges of 0-50% & 51- 79% this shall give strong motivation for suspension of
site works pending rectification of the OHS deviations raised.

In any month where there was temporary work stoppages based on OHS deficiencies
by the Principal Contractor or any other appointed contractor, the OHS audit score
for the month shall be categorised as unacceptable by default.

Principal Contractor’s Audits and Inspections

The Principal Contractor shall conduct SHE monthly audits to measure performance of
the SHE management system in place. Records of such audits and inspections must be
retained in the safety file for record keeping and inspection. The appointed CHSO must
engage Supervisor(s), the Construction Manager and other relevant personnel in terms
of addressing the findings raised during the internal audit.

Inspections by OH&S Representative’s and other Appointees
The appointed SHE Rep shall conduct daily and weekly inspections to identify any
situations that are a risk to health and safety within the project. Any deviations noted

must be immediately reported to the Supervisor or the personnel responsible for the
area.
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Recording and Review of Inspection Results

Records of formal inspections and audits must be filed and reviewed during SHE
committee meetings, SHE meetings and during progress and technical meetings as held
be the client.

Reporting of Inspection Results

The principal contractor is required to formally present a monthly audit report to the
client at the end of each respective month.

5.3.2.10 OPERATIONAL CONTROL

5.3.2.10.1 Notification of Construction Work (CR 4).

In the event that the contract meets the requirements of Construction Regulation 4, the
contractor shall notify the Department of Labour 7 days before any construction works
begins. The notification to the Department of Employment and Labour must be valid
for the duration of the contract and retained in the safety file. The notification must be
in the form of Annexure 2 of the Construction Regulations 4. The project triggers
Notification of Construction Work with the Department of Employment and Labour.

5.3.2.10.2 Emergency Preparedness (EP), Contingency Plan and Response
(See 5.2.4 of the specification).

5.3.2.11 First Aid (See 5.2.4 of the Specifications)

5.3.2.11.1 Security

All persons shall report to the Security Officer at the main site office before proceeding
to site. Visitors shall sign a visitors’ logbook and read through the induction notes as
detailed on the induction book. All visitors to be accompanied by an authorized person
for inspections and other site related assignments.

All Security Personnel to be in good standing in terms of PSIRA. A habitable
guardhouse should be provided for all security personnel.

5.3.2.11.2 Provision for substance abuse on site
The contractor must ensure that all personnel under his authority do not at any time
enter the site or perform any work whilst under the influence of alcohol, a drug, or any

other intoxicating substance. To this end, the Principal Contractor shall put in place an
adequate substance abuse, alcohol and drug policy in place.
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Selling or possessing drugs, alcoholic beverages or any other intoxicating substance on
the site is strictly prohibited. This constitutes a dismissible offence, and the SAPS shall
be engaged whenever such behaviour is discovered on site.

A drugs and alcohol testing program will be implemented. Persons entering the site
shall be daily/ randomly tested. Any person who tests positive for alcohol or drug
consumption will be subject to disciplinary action and shall be permanently removed
from the site.

Any person has the opportunity to rather report that he/she is under the influence before
accessing the project site — in this case the employee may only be sent home for the day
by the responsible Project Manager representative but will then be tested for the
following five days (each day) on his return to the project site. If it is found that the
same person is frequently reporting that he/she is under the influence before even
accessing the project site, it shall be the responsibility of the nominated project
management representative to take disciplinary action and remove such a person‘s from
the project site.

Should the actions and / or demeanour of an employee suggest possible drunkenness,
the employee must be removed from the site. This may be done without testing.

Note: All personnel involved in an incident / accident must immediately be subjected
to an alcohol test and a drug test as part of the investigation.

5.3.2.11.3 Excavation Work (CR 13)

Prior to commencing work on any trench or excavation, the Contractor shall first submit
a completed Excavation Method Statement and risk assessment to the Engineer or any
appointed client’s representative for approval. After reviewing the method statement,
the Engineer or appointed client’s representative shall sign and approve retain a copy
and issue the signed original to the contractor. For all trenches or excavations over 7
meters deep, the contractor or any appointed subcontractor must have the sloping,
shoring, or shielding method reviewed by a Licensed Professional Engineer
(Excavation Technologist) of discipline. The design must be submitted to the Engineer
as an attachment to the Excavation method statement.

The Principal Contractorshall ensure that a full sketch is provided as part of the method
statement detailing the excavation and the location of underground services.

The Principal Contractorshall ensure that the requirements of the Employer’s trenching
and excavation procedure is complied with during activities. This will include the
marking of the excavation boundaries, the location of all known services, performing a
scan with a cable locator or Cable Avoidance Tool (CAT) by a trained individual, and
also performing a physical evidence survey (ground trothing).

The Principal Contractor shall appoint a competent person to fill out the permit and
monitor all trench and excavation work where required. Daily excavation inspections
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are also required to be performed and documented, an excavation Supervisor must be
appointed to perform this function.

Adequate precautions shall be taken to prevent the collapse of excavations, as well as
to prevent rocks and loose material falling onto workers. Sloping, shoring or shielding
shall be provided for all excavations over 1.5 meters in depth. Angle of repose for
project site shall not exceed 1:1 unless otherwise approved by a Licensed Professional
Engineer of discipline and approved by the Engineer.

All excavations shall be clearly demarcated and securely barricaded to prevent
unauthorised access. Only solid barricading will be used at areas where a fall hazard is
present. Solid barricading such as fencing shall be provided by the Contractor around
all holes or openings to prevent any person being injured as a result of a fall. Safety nets
may only be used as a pre-warning to make the solid barricading more visible and to
prevent persons from coming too close to the danger area.

If an excavation or trench endangers the stability of buildings or walls, shoring, bracing,
or underpinning will be provided by the Contractor with prior approval from the
Engineer. Excavations and trenches that are adjacent to backfilled excavations or
trenches, or which are subject to vibrations from railroad traffic, road traffic, blasting
or the operation of machinery (e.g., shovels, cranes, trucks), must be secured by a
support system, shield system or other protective systems (i.e., sheet pile shoring,
bracing).

No backfill material shall be allowed to be within 1 meter of the excavation edges. All
excavations shall be on a register and inspected daily (documented) before work
commences and after inclement weather (e.g. rainfall) by an appointed competent
person. When declared safe work can recommence and the findings recorded in the
register. If the excavation is not safe to use, remedial action shall be taken before the
work site is re-opened.

Deep excavations (6 meters) shall have an escape ladder for access/egress and use in
emergencies.

The contractor shall ensure that all precautionary measures as stipulated for confined
spaces are determined. No work shall commence in an excavation unless the excavation
has been declared safe by the competent person.

The Contractor shall conduct a cable scan using a device that can detect cables and other
services. The Contractor shall ensure that the operator of the scanner is adequately
trained and competent to use the device to its full capabilities with and without the use
of a signal generator.

5.3.2.11.4 Protection of Overhead & Underground Services

The contractor shall ensure that a three-meter buffer zone is adhered to whenever
working with close proximity to live overhead cables or adhere to compliance condition
as stipulated by the service owner. A cable detector shall be used to sensor and identify
any underground services. This shall be done in conjunction with the use of way-leaves
as issued by the client. All the areas with underground services shall be marked,
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excavation in such areas shall be done with supervision from an appointed competent
Excavation Supervisor.

It is the responsibility of the Principal Contractor to ensure that the wayleaves issued
by each respective local authority are up to date. A register of wayleaves and expiry
dates thereof must be retained by the contractor, expired wayleaves must be updated
before the date of expiration. It remains the responsibility of the Principal Contractor
make further effort and identify any other existing services within the project
boundaries.

A safer buffer zone must be maintained for overhead services. It specific circumstances
the Principal Contractor must ensure that where the relevant authorities are notified
before working closer to specific services such as gas pipes.

It remains the responsibility of the Principal Contractor to ensure that wayleaves in
place remain valid up to the completion of the project. Wayleaves conditions must be
adhered to all the times. Where work require special permits for instance excavating on
the road, the CHSO must ensure that approvals are in place from the relevant local
authorities.

5.3.2.11.5 Cranes and Lifting Equipment

Lifting equipment must be designed and constructed in accordance with the
manufactures/designers specifications as well as generally accepted technical
standards and operated, used, inspected and maintained in accordance with the
manufactures requirements as well as that of the of Driven Machinery Regulations
promulgated in terms of the Occupational Health and Safety Act (Act no 85 of
1993):

The Driven Machinery Regulations requires that:

e Lifting equipment be clearly and conspicuously marked with the maximum mass
load (MML) that it is designed to carry safely. When the MML varies with the
conditions of use a table showing the maximum mass load with respect to every
variable condition shall be posted up by the user in a conspicuous, place easily
visible to the operator and the table shall be used by the driver/operator;

e Each winch on a lifting machine must al all time have, at least, three full turns of
rope on the drum when the winch has been run to its lowest limit;

e Lifting equipment shall be fitted with a brake or other device capable of holding
the MML. This brake or device shall automatically prevent the downward
movement of the load when the lifting power is interrupted;

e Lifting equipment shall be fitted with a load limiting device that automatically
arrest the lift when the load reaches its highest safe position or when the mass of
the load is greater than the MML;

e Every chain or rope on a lifting machine that forms an integral part of the
machine must have a factor of safety as prescribed by the manufacturer of the
machine. Where no standard is available the factor of safety must be:

o chains — 4 (four)
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o steel wire ropes - 5 (five)

o fibre ropes- 10 (ten)

e Every hook or load attaching device must be designed to prevent the load from
slipping off or disconnecting;

e Every lifting machine must be inspected and load tested by a competent person
every time it has been dismantled and re-erected and every 12 months after that.
The load test must be in accordance with the manufacturer’s requirements or to
110% of the MML. In addition, all ropes, chains, hooks or other attaching
devices, sheaves, brakes and safety devices forming an integral part of a lifting
machine must be inspected every 3 months (quarterly) by a competent person;

¢ All maintenance, repairs, alterations and inspection results must be recorded in a
log book and each lifting machine must have its own log book; and

e No person may be lifted by a lifting machine not designed for lifting persons
unless in a cradle approved by the inspector of the Department of Labour.

General requirements for cranes and lifting equipment

All documentation must be provided to the client’s appointed CHSA or appointed
Project Engineer prior to mobilisation. Failure to do so and the resulting cost of any
delays and/or remedial activities will be for the Contractor’s account.

All crane operators must be authorised by the relevant Engineer before they may
operate a crane or lifting machine. The Load charts must be displayed in the cab of
the crane.

Daily pre-use inspections of the cranes must be done and be kept on the file. The
inspections must be logged in a logbook. The area in which a lift is performed must
always be barricaded to prevent employees from entering.

A crane or lifting machine must not be left unattended and the keys may never be
left in the ignition when the operator is not present. Properly constructed out rigger
pads must be used when soil is uneven or unstable. (Only sleepers or appropriately
designed steel plate pads may be used for this purpose).

Only a competent rigger may direct a lift of any kind unless the following

requirements are met. Rigger assistants used for performing lifting operations shall

be limited to lifts with all of the following requirements:

e Lifts lower than 5 tons

e Easy lifts that does not require the load to be lifted over structures, equipment or
machinery

e Equipment that is not critical

e Rigging configuration that requires the attachment of several parts of lifting
equipment such as chain blocks to adjust the angle of loads.

All safety devices on a crane or lifting machine must be functional.

All personnel responsible for lifting operations shall be appropriately identifiable.
Cranes and Lifting Machines

A contractor must in addition to compliance with the Driven Machinery regulation,
1988 ensure that tower cranes are used-
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e They are designed and erected under supervision of a competent person;

e A relevant risk assessment and method statement are developed and applied

e The effects of wind forces on the crane are taken into consideration and that a
wind speed device is fitted that provides the operator with an audible warning
when the wind speed exceeds the design engineer’s specification;

e the bases for the tower cranes and tracks for rail-mounted tower cranes are firm,
level and secured;

e the tower cranes operators are competent to carry out the work safely and;

e the tower crane operators a have a medical certificate of fitness to work in such
an environment, issued by an Occupational Health Practitioner in the form of
Annexure 3

Crane Test Certificate

The Contractor’s CHSO and the Responsible Engineer must inspect all cranes and

lifting machines before they are brought onto the construction site.

Certification will be required for record purpose, and shall cover the following:

e A Brake or other device capable of holding the maximum mass should the power
fail, or which is such that it shall automatically prevent the uncontrolled
downward movement of the load when the raising effort is interrupted; and

e A limiting device which shall automatically arrest the driving effort when:

e the Hook or Load attachment point of the Power Driven lifting machine reaches
its highest safe position; and

e in the case of a Winch Operated lifting machine with a lifting capacity of 5000kg
or more; the load is greater than the rated mass load of such machine.

No user shall use or permit any person to use a Jib-Crane with a lifting capacity of
5000kg or more at a minimum Jib radius, unless it is provided with:

A load indicator that shall indicate to the operator of the Jib-Crane the mass of the
load being lifted, provided that such a device shall not require manual adjustment
from the application of the load, to the Jib-Crane, until the release of the load.

A Limiting Device which shall automatically arrest the driving effort whenever the
load being lifted is greater than the rated mass load of the Jib-Crane.

The user shall ensure that every lifting machine is operated by an Operator
specifically trained for a particular type of lifting machine; the user shall not require
or permit a person to operate such lifting machine unless the operator is in
possession of a certificate of training, issued by an accredited person or organisation.

Acceptance of Cranes on Site

No Crane shall be used at arrival on site before copies of all documentation have
been handed over to the Contractor’s CHSO, or the CHSA or the appointed Resident
Engineer and the Crane have been checked by a person dually authorised and signed
off as acceptable. Copies of all documentation must be kept in the SHE File at all
times.

No Crane shall be used without a pre-use check and findings entered on an approved
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checklist. Before any cranes are established on site the following must be inspected
and approved:

Operator’s licences

Training certificates

Medical fitness certificate.

The cranes load test certificate.

Rope test certificates including Mill / Destructive test.
The lifting gear load test certificates.

The load limiting device calibration certificate.

Proof that the hooks have been measured for spreading.
The service inspection history.

monthly comprehensive inspection certificate
Operation and maintenance Manuals and crane condition.

Mobile Crane near Power Lines

No mobile cranes are to be used near overhead power lines until the client’s
Representative has been notified and provided safe access conditions and a valid
permit to work is obtained. Mobile cranes shall be effectively earthed when working
in the vicinity of electrical wires. Assume that all electrical equipment and wires are
live and avoid them.

Skyjacks

No Skyjack shall be used before the Jack has been inspected and passed by the
Resident Engineer.

The Test Certificate, no older than three (3) months shall be produced.

The Safe Working Load shall be clearly displayed.

The Operators shall make use of Safety belts / Harnesses at all times.

Only trained, competent and appointed persons shall operate Skyjacks.

Proof of Training and Training program shall be submitted.

No person shall stand of the Handrails of a Skyjack.

When a Skyjack is not operational, it shall be stopped, no lower than three (3)
meters above ground level.

The Operator shall make use of a ladder to get in and out of the Skyjack. The
ladder shall be removed to safekeeping when stopped and not in use.

The Power supply shall be disconnected when not in use thus preventing
unauthorised

Lifting tackle
The following requirements will apply to lifting tackle:

O O OO O e o o

Manufactured of sound material, well-constructed and free from patent defects;

Clearly and conspicuously marked with an identity number;
MML factor of safety:

Natural fibre ropes - 10(ten)
Man-made fibre ropes and woven webbing - 06(six)

Steel wire ropes — single rope - 06(six)

Steel wire ropes — combination slings - 08(eight)
Mild Steel chains - 05(five)
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o High tensile/alloy steel chains - 04(four)
e Steel wire ropes must be examined by a competent person every three months
and the results recorded in a designated log book. The ropes must be discarded
(not used any further for lifting purposes) when wear and corrosion is evident.

Machine operators

The following requirements will apply to machine operators:

e Every lifting machine operator must be trained specifically for the type of lifting
machine that he is operating.

e Operators of Jib cranes with a MML of 500 kg or more must be in possession of
a certificate of training issued by a training provider accredited by The
Department of Employment and Labour.

Material hoists

A contractor must ensure that every material hoist and its tower have been constructed
in accordance with the generally accepted technical standards and are strong enough
and free from defects. (2) A contractor must ensure that the tower of every material
hoist is -:

(a) Erected on firm foundations and secured to the structure or braced by steel wire
guy ropes, and extends to a distance above the highest landing to allow a clear and
unobstructed space of at least 900 millimetres for over travel;

(b) Enclosed on all sides at the bottom, and at all floors where persons are at risk of
being struck by moving parts of the hoist, except on the side or sides giving access to
the material hoist, with walls or other effective means to a height of at least 2100
millimetres from the ground or floor level; and provided with a door or gate at least
2100 millimetres in height at each landing, and that door or gate must be kept closed
except when the platform is at rest at such a landing.

A contractor must cause —

(a) the platform of every material hoist to be designed in a manner that it safely
contains the loads being conveyed and that the combined mass of the platform and the
load does not exceed the designed lifting capacity of the hoist;

(b) the hoisting rope of every material hoist which has a remote winch to be effectively
protected from damage by any external cause to the portion of the hoisting rope
between the winch and the tower of the hoist; and

(c) every material hoist to be provided with an efficient brake capable of holding the
platform with its maximum load in any position when power is not being supplied to
the hoisting machinery.

No contractor may require or permit trucks, barrows or material to be conveyed on
the platform of a material hoist and no person may so convey trucks, barrows or
material unless those articles are secured or contained in a manner that displacement
thereof cannot take place during movement.

A contractor must cause a notice, indicating the maximum mass load which may be
carried at any one time and the prohibition of persons from riding on the platform of
the material hoist, to be affixed around the base of the tower and at each landing.
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5.3.2.12

A contractor of a material hoist may not require or permit any person to operate a
hoist, unless the person is competent in the operation of that hoist.

No contractor may require or permit any person to ride on a material hoist

A contractor must ensure that every material hoist —

(a) Inspected on daily basis by a competent person appointed in writing by the
contractor and such competent person must have the experience pertaining to the
erection and maintenance of material hoists or similar machinery;

(b) Inspection contemplated in paragraph (a), includes the determination of the
serviceability of the entire material hoist, including guides, ropes and their
connections, drums, sheaves or pulleys and all safety devices; (c) Inspection results
are entered and signed in a record book by a competent person, which book must be
kept on the premises for that purpose;

(d) Properly maintained and the maintenance records in this regard are kept on site.

Construction Vehicles and Mobile Plant

All vehicles brought to site must meet safety requirements. Each vehicle to be used on
site must be inspected and approved by the client’s representative before a site access
permit will be issued for the vehicle / equipment. No vehicle shall be permitted to enter
the site unless it is duly authorised. Access permits are vehicle-specific and may not be
transferred between vehicles.

The contractor must allow any vehicle that is brought onto site (including privately
owned vehicles) to be searched at any time while on the premises, or when entering or
leaving the premises.

The Principal Contractor is solely responsible for the safety and security of all vehicles
(including private vehicles) that is brought onto the site. All road-going vehicles used
by the contractor on the site must be roadworthy and registered with the relevant traffic
authority.

A vehicle will not be permitted to enter the site in an un-roadworthy condition. Access
will be denied if, for example, but not limited to:

* The vehicle has a defective exhaust system;

» A serious oil or fuel leak is evident;

» The vehicle has unsafe bodywork or is carrying an unsafe load;

» The vehicle is fitted with extraneous or non-standard equipment;
» Passengers are not seated properly;

» The vehicle is not fitted with a seat belt for each occupant; or

» The vehicle has any obvious mechanical defect;

» Pre-inspection requirements are not met.
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Overloaded vehicles will not be permitted to enter the site. The driver / operator of any
vehicle / mobile equipment must carry a copy of his appointment with him at all times.
Each driver / operator must:

* Comply with all site rules and regulations pertaining to traffic and the safe operation
of vehicles / mobile equipment;

* Obey all road signs;
* Obey all instructions given by security or emergency services personnel;
* Remain within the boundaries of the site; and

» Ensure that the vehicle that he is operating is never overloaded, and that loads are
always properly secured.

In the interest of safety, only the minimum number of vehicles required by the
contractor to complete the work under the contract will be permitted to enter the site.
When not in operation, the contractor‘s vehicles / mobile equipment must be parked
within the boundaries of his lay- down area or yard.

Parking is only permitted in designated parking areas. All cars are parked on site at the
owner‘s risk. In the event of a vehicle accident on site, the driver(s) must report the
incident immediately and must remain at the scene until a nominated project
management representative arrives, or until a nominated project management
representative authorizes him to leave (unless, of course, the driver requires medical
attention).

Construction Plant

- All plant must comply with the OHSA and Regulations requirements in
relation to operation and maintenance thereof.

- Records of service and maintenance of the vehicles must be of a high standard at
all times.

- All plant shall subject to design be fitted with back-up alarms and audible
indicating devices.

- The Principal Contractor/Contractor shall ensure that all construction plant's
moving parts are adequately protected.

- Pre-start inspections shall be conducted on all motorised equipment daily,
deviations of such inspections shall be recorded.

- Construction plant identified for use shall be operated by a trained and
authorised operator only.

- All construction plant shall be operated under the direct supervision of a
person competent to identify potential hazards in the work he is conducting.

- Work involving the use of construction plant shall be conducted in accordance with
an approved Risk Assessment.

- The Principal Contractor/Contractor shall ensure all operators are equipped with
the necessary PPE namely; safety shoes, overall, safety glasses, and gloves.
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- All Plant shall be fitted with an extinguisher where practicable.

- Washing shall be conducted in the designated washing areas.

The Principal Contractor/Contractor shall ensure the all equipment moving to and
from site is adequately secured, and that all Principal Contractor/Contractor abide by
this requirement.

The Principal Contractor/Contractor must provide proof of medical and
psychological fitness including training of all operators engaged in the construction
activity.

Transport of Personnel

- Should it be necessary for the Principal Contractor/subcontractor to transport
their personnel to site, only safe vehicular transport must be provided. This shall
include proper seating, side restraints and cover. Seats shall be firmly secured
and adequate for the number of employees to be carried.

- No personnel shall be permitted to travel on any plant or equipment on the site works.

Road safety principles shall be adhered to on and off site, this includes adherence to the
Road Traffic Management Act.

5.3.2.13 Electrical Installations (CR 24)

The installation of temporary electrical installations shall comply with Construction
Regulation 24 and the Electrical Installations Regulations.

The Principal contractor must ensure that the following are in place for all electrical
installations:

a) Existing services are located and marked before construction works commences,
markings must be clearly visible also during the construction work.

b) Suitable protective work must be provided to employees working with equipment
such as jackhammers. Suitable personal protective equipment includes but not
limited to the following: rubber mats, insulated handles, non-electricity conductor
wear.

c¢) Electrical equipment must be suitable for intended site works.

d) Temporary electrical installations must be inspected at least once a week by an
appointed Temporary Electrical Installations Inspector (competent). Records of such
inspections must be retained in the safety file.

e) All electrical equipment in use on site must be inspected before use by a competent
(operator), such inspection records must be retained in the safety file.

f) A Certificate of Conformance (CoC) must be issued by a competent person for all
temporary electrical installations.

5.3.2.14 Electrical and Mechanical Lockout

The Principal Contractor is mandated to develop a mechanical and electrical lock out
procedure, which shall be submitted to the client for approval before any construction
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work commences. The Principal Contractor and any appointed subcontractor must
adhere to the lock-out procedure in place.

5.3.2.15 Use and Storage of Flammables

Storage of fuel and other hazardous chemical substances on site shall be done upon
prior approval in writing by the client or his nominated representative.

If the on-site storage of a fuel or a flammable liquid is approved, the contractor must
ensure the following:

» The quantity of fuel / flammable liquid to be stored on site must be kept to the
minimum that is required;

* Applicable by laws in terms of fuel storage on site are adhered to i.e. notification of
relevant local authorities;

» The storage area must be located in a well-ventilated area at least 10 metres away
from any building, drain, boundary or any combustible material,

* If more than 200 litres of fuel / flammable liquid is to be stored, the tank must be
installed / the containers must be positioned within a bund;

» Ifthe fuel/ flammable liquid is to be stored in bulk tanks / vessels, then the minimum
capacity of the bund must be 110% of the volume of the largest tank / vessel. If many
small containers (e.g. 210 litre drums) are to be stored, the bund must be able to
contain 25% of the total volume of the stored products;

* The bund must be impermeable. It must have a solid concrete floor and the walls
must be constructed out of brick and must be plastered on the inside;

* The bund must be fitted with a lockable drain valve (for draining away rainwater),
which must remain locked in the closed position. The valve may only be opened
under supervision and in accordance with a written procedure;

» The fuel / flammable liquid storage area may not be used for the storage of any other
materials / equipment, and must be kept completely free of all combustible materials
(including rubbish, brush and long grass) at all times;

» Access to the storage area must be controlled (wire mesh fencing and gate);

* The contractor must ensure that appropriate warning signage (i.e. —Flammable
Liquid, —No Smoking and —No Naked Flames) must be prominently displayed at
the storage area. The contents and volume of each tank must be indicated;

» In order to contain spillages, the offloading / refuelling bay at the fuel / flammable
liquid storage area must have a solid concrete base surrounded by bund walls, ramps
or humps and / or spill trenches (covered with steel grating) that lead into a sump;

 Fuel dispensing pumps must be protected against impact damage;

* All fuel / flammable liquid storage tanks and dispensing equipment must be
electrically bonded and properly earthed;

* All electrical installations and fittings must be of an approved intrinsically safe type;
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Two 9kg dry chemical powder fire extinguishers must be mounted in an easily
accessible position near the entrance gate to the fuel / flammable liquid storage area.
Depending on the size of the storage area, additional fire extinguishers may be
required to ensure that an extinguisher is no further than 10 metres away from any
point on the perimeter of the storage area;

A fire extinguisher must be at hand wherever refuelling is carried out;

Smoking or open flames within 5 metres of a fuel / flammable liquid storage /
refuelling area is strictly prohibited;

No petrol or diesel powered vehicle or equipment may be refuelled while the engine
/ motor is running;

Cellular phones must be switched off in fuel / flammable liquid storage / refuelling
areas;

Spill clean-up kits (containing a suitable absorbent fibre product) must be provided;

Any spillages must be cleaned up immediately and all contaminated cleaning
materials must be disposed of in accordance with the applicable legislation;

If a flammable liquid is spilt or is leaking from a container / vessel, the area must be
cordoned off and appropriate warning signage must be displayed to keep
unauthorized personnel away from the affected area. Every effort must be made to
contain the spillage. All hot work in the vicinity must be stopped immediately. If the
spilt product is volatile and the possibility exists that a vapour cloud may form, or
if the leak or spillage cannot be contained or stopped, then appropriate emergency
response procedures must be activated, including the evacuation of all persons in the
vicinity. Suitable firefighting equipment must be positioned ready for use should the
spilt product ignite;

The manual decanting of fuel or a flammable liquid from a large container should
only be done using a stirrup pump (or similar) or a purpose-made frame which allows
the container

/ drum to tilt for decanting and then return to the upright position;
Drip trays must be used wherever required;

All tanks, drums, cans, etc. containing flammable liquids must be tightly closed and
properly sealed except for when a container is being filled or when a product is being
decanted;

The transport or storage of corrosive or flammable liquids in open containers is
strictly prohibited;

Daily-use quantities of fuel (up to a maximum of 20 litres) must be handled in an
approved safety can with a flash arresting screen, spring closing lid and spout cover
that will safely relieve internal pressure if the can is exposed to fire;

Where safety cans may be impracticable, only approved metal containers with screw
caps may be used. Each container must be clearly labelled to indicate its contents;

Only small quantities of flammable liquids (paints, solvents, etc.) may be stored
within a building. Each product must be kept either in its original container or in an
approved container which must be properly sealed. Each container must be clearly
labelled to indicate its contents. When not in use, all such containers must be stored
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in a well- ventilated steel cabinet which must be kept locked to prevent unauthorized
access;

* Not even small quantities of flammable liquids may be stored or dispensed in
buildings or places of public assembly, in general warehouses, or in buildings
containing sources of ignition such as space heaters, cooking devices, open electric
motors, motor vehicles, or where welding, cutting, or grinding activities are being
carried out;

» Safe Work Procedures must be compiled for the transportation (including delivery),
offloading, storage, handling and use of any fuel / flammable liquid on site;

* All personnel that will be required to work with or may come into contact with a
flammable liquid must be made aware of the hazards associated with the product and
must be thoroughly trained in the safe transportation, use, handling and storage
thereof.

5.3.2.16 Housekeeping (CR27)

The Principal Contractor must maintain a high degree of tiredness in all work areas free
of debris and any other unwanted rubbish. Unless directed otherwise, the contractor
must dispose of all debris, rubbish, spoil and hazardous waste off site in a designated
and authorized area or facility. The contractor must familiarize himself with the waste
management plan for the site including collection and disposal arrangements, and must
align his waste management activities accordingly. Proof of waste disposal must be
retained by the contractor.

In cases where an inadequate standard of housekeeping has developed and
compromised safety and cleanliness, a nominated project management representative
may instruct the contractor to stop work until the area has been tidied up and made safe.
Neither additional costs nor contract deadline extensions will be allowed as a result of
such a stoppage. Failure to comply will result in a clean-up being arranged through
another service provider at the cost of the non- complying contractor.

The Principal Contractor must carry out housekeeping inspections on a weekly basis to
ensure maintenance of satisfactory standards. The contractor must document the results
of each inspection. These records must be retained in the safety file.

The contractor must implement a housekeeping plan for the duration of the contract
ensuring that the site housekeeping is maintained. Furthermore, at the end of every shift,
the contractor must ensure that all work areas are cleaned, all tools and equipment are
properly stored, and construction rubble is removed.

Where the contractor fails to maintain housekeeping standards, the client representative

may instruct the contractor to appoint a dedicated housekeeping team for the duration
of the project at the contractor ‘s expense. Littering is prohibited.
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5.3.2.17 Stacking and Storage (CR 28)

The Principal Contractor and any other subcontractor must ensure that all stacking is
supervised by a competent person appointed in writing. Clearly defined and allocated
storage areas are to be provided and identified. All materials being stored within these
areas are to be stacked in accordance with the sound stacking principles of sort-by-sort.
Storage areas are to be level and access through them is to be maintained. The height to
which material is stacked shall not exceed three times the base width.

The PC and other contractor must avoid stacking of materials such as kerbs and other
on the actual construction site where these introduce a secondary risk of injury to the
public. Where materials are stored on site e.g. stormwater pipes adequate protection
measures must be in place such as use of a physical barricade or fence to protect stacked
material and stormwater pipes. Relevant signage and reflecting netting must be used to
compliment the physical barricade. Public protection remains key in relation to the
stacking and storage of material on site.

5.3.2.18 Storage of Hazardous Chemicals (including flammables)
(See 5.3.1.3.13 above)

5.3.2.19 Fire Prevention and Protection (CR 29)

The Principal Contractor must compile a Fire Protection and Prevention Plan for the
work that will be carried out on site where a fire hazard has been identified.

The Principal Contractor must assess his area of responsibility and identify locations
where the risk of fire is high. It is noteworthy that certain locations may need to be
designated as high risk due to the presence of large quantities of flammable or
combustible materials / substances. For all high risk areas, the contractor must ensure
that additional precautions are taken to prevent fires and strict control is exercised over
any hot work (i.e. welding, cutting, grinding, etc.) that is carried out.

The contractor must supply and maintain all required fire-fighting equipment. The type,
capacity, positioning, and number of fire-fighting appliances must be to the satisfaction
of the appointed client’s representative and must meet the requirements of the
applicable legislation. Fire mains, hydrants and hose reels will rarely be available on
site, so use must primarily be made of portable fire extinguishers.

Fire-fighting equipment, fixed and portable, must be strategically located such that they
are easy to use to bring potentially dangerous and destructive fires undercontrol without
causing significant damage.

All fire extinguishers (and any other fire-fighting equipment) placed on site must be:

» Conspicuously numbered;

» Recorded in a register;
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* Visually inspected by a competent person on a monthly basis (the results of each
inspection must be recorded in the register and the competent person must sign off

on the entries made);

» Inspected and serviced by an accredited service provider every year (the appointed
client representative may require that this frequency be increased depending on the
environmental conditions (e.g. high dust levels, water, heat, etc.) to which the fire
extinguishers are exposed).

Any fire extinguisher that has a broken seal, has depressurised, or shows any sign of
damage must be sent to an accredited service provider for repair and / or recharging.
Details must be recorded in the register. Fire-fighting equipment may not be used for
any purpose other than fighting fires.

Access to fire-fighting equipment, fixed or portable, must be kept unobstructed at all
times. Approved signage must be in place to clearly indicate the location of each
permanently mounted fire extinguisher, fire hose reel, etc.

The contractor must ensure that all persons working in / entering his area of
responsibility are made aware of where all fire-fighting appliances and alarm points are
located. The contractor must ensure that his employees (and those of any appointed sub-
contractors) are trained in fire- fighting procedures and the use of fire-fighting
equipment.

The contractor must compile an emergency response procedure detailing the actions
that must be taken in the event of a fire or a fire / evacuation alarm. All personnel
working within the contractor‘s area of responsibility must be trained, and all visitors
must be instructed, on this procedure. Copies of the procedure must be prominently
displayed in the workplace in all languages commonly used on the site.

Used fire extinguishers must be replaced by the contractor without delay.

No hot work (i.e. welding, cutting, grinding, etc.) or any other activity that could give
rise to a fire may be performed outside of a designated area without a Permit to Work
having been issued.

At the end of every working period (i.e. before each tea / lunch break and at the end of
every shift/ day), the workplace must be thoroughly inspected to ensure that no material
is left smouldering and no condition / situation exists that could give rise to a fire.

The Principal Contractor must ensure that all Supervisors and all employees carrying
out or assisting with any hot work or any other activity that could give rise to a fire have
been trained in fire-fighting procedures and the use of fire-fighting equipment. The
training must be conducted by an accredited training provider.

When using electrical equipment, all cables must be in good condition and the nearest

convenient socket must be used. No power socket may be loaded beyond its rated
capacity through the use of adaptors, etc. Makeshift electrical connections are not
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permitted under any circumstances. Water-based fire-fighting equipment must not be
used on electrical equipment or burning liquids.

Each vehicle used on site for work purposes and each item of mobile equipment with a
diesel or petrol engine must be fitted with a permanently mounted fire extinguisher.
Smoking is only permitted in designated smoking areas. Cigarette ends/ butts must be
properly stubbed out in the ashtrays provided and never thrown into waste bins.

The contractor must ensure that good housekeeping practices are enforced, as this is
crucial to the prevention of fires.

All combustible waste materials must be removed from the workplace on a daily basis
(at the end of each shift) and placed in waste receptacles located at least 5 metres away
from any structure. The accumulation of waste materials in out-of-the-way places is
prohibited. Offices, desks, cabinets, etc. must always be kept tidy and uncluttered.
Waste paper bins must be emptied regularly.

The storage of combustible materials under stairways or in attics is prohibited. The
storage of any materials against the exterior of a building or any other structure is
prohibited. All walkways, passages and stairways must be kept clear (i.e. must be
unobstructed) at all times, as they may need to be used as a means of escape.

The areas around and the routes to all exits, fire escape doors, fire hydrants, fire hose
reels and fire extinguishers must be kept clear (i.e. must be unobstructed) at all times.
"No Smoking" signs must be conspicuously displayed in and around all storage areas /
rooms. Waste may not be burned under any circumstances.

No flammable liquid (such as petrol, acetone, alcohol, benzene, etc.) may be used for
starting fires or as a solvent for cleaning clothes, tools, equipment, etc. Only solvents
approved by the nominated project management representative may be used for
cleaning purposes.

Whenever any work is carried out involving the use of a flammable substance / material,
the area must be cordoned off and appropriate warning signage (i.e. —No Unauthorized
Entry, —No Smoking and —No Naked Flames) must be displayed.

5.3.2.20 Eating, Changing, Washing and Toilet Facilities (CR 30)

As a minimum requirement the following will apply:

a) Toilets
The National Building Regulations and Construction Regulations 30 stipulates that
a contractor must provide toilets to his staff. The contractor must provide chemical
toilets to a ratio of 1:30 on site.
The contractor must commit with the toilet supplier a service schedule that must
adhered to all the times between the toilet supplier and the contractor. Records of
service must be retained in the SHE file for inspection.

b) Showers
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If permissible, cold showers must be provided to employees at a ratio of 1 shower
per 15 workers.

c¢) Change rooms
Changing rooms must be provided for personnel in the project. Male and female
changing rooms must be provided and must be kept tidy at all times.

d) Eating Facility
A decent eating facility must be provided. Excessive heat, wind, cold and any
inclement weather must be considered when establishing an eating facility for
employees. The facility must be located away from workplace activities that might
introduce risk to health.

e) Living accommodation
There is no living or accommodation on site.

5.3.2.21 PPE (See 5.2.1 of the specifications)

5.3.2.21.1 Portable Electrical Tools and Equipment
Machinery, Tools and Equipment

The Principal Contractor shall ensure that all machinery, tools and equipment are
identified, safe to be used and maintained in a safe condition. All tools and equipment
must be allocated a unique identifier.

Power tools like the compactor will be selected with the ergonomics of the operator
taken into account. The machine will be fitted with an automatic stop device should the
operator lose control.

All machines driven by means of belts, gear wheels, chains and couplings shall be
adequately guarded. A machine is guarded when persons cannot gain access to the
moving parts. The Contractor shall maintain an inventory list for all machinery, tools
and equipment on site.

All machinery, tools and equipment shall be regularly inspected at least monthly or as
required by legislation and risk assessments. A registers of tools shall be kept on the
health and safety file.

All machinery, tools and equipment must have the necessary approved test or
calibration documentation where applicable prior to being brought onto the premises.

The client’s representative (CHSA) reserves the right to inspect equipment and plant
brought to the project site (and at other places, if any, as may be specified under the
contract as forming part of the Site) by the Contractor for use on the project. Should any
item be found to be inadequate, faulty, unsafe or in any other way unsuitable for the
safe or satisfactory execution of the work for which it is intended, the contractor or
subcontractor shall be advised in writing and shall remove the item from the site and
replace it with a safe and adequate substitute. In such cases, the contractor or
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subcontractor shall not be entitled to extra payments or extensions of time in respect of
delay caused by these instructions.

All Principal Contractor’s and subcontractor personnel must receive formal training
and be declared competent for use of power tools and potable electrical equipment.
No employee shall use portable electrical equipment and power tools in the absence
of formal training by an accredited institution.

Portable Lights

a) Must be fitted with a robust non-hygroscopic non electricity conducting handle.

b) Live metal parts which may become live must be protected against contact.

¢) The lamp must be protected by a strong guard.

d) The cable lead in must withstand rough handling.

e) A register for each light must be retained and inspection thereof.

f) When used in wet/damp/metal container conditions, it must be protected the same
manner as portable electrical tools as stated above.

5.3.2.22 Public Health and Safety

It is the duty of the Principal Contractor and all the other contractors to ensure
that non employees are equally protected from the project hazards and
concomitant risks. This includes non-employees that are located further away
from the project site, this is said considering the trans-boundary nature of other
occupational stressors such as construction dust. Typical vulnerable population
group include the following:

Non- employees entering the site for whatever reason;

The surrounding community.

School children within the project footprint.

Businesses that are within the project footprint.

Residents that are within the project footprint.

Passers-by the site.

Any other persons that maybe affected by the project works.

Appropriate signage must be posted to this effect and all employees on site must be
instructed to ensure that non-employees are protected at all times. All non-employees
entering the site must receive induction into the hazards and risks of the project and the
control measures to be observed. The Principal Contractor should make efforts to
identify the project site boundaries areas such as borrow pits and ensure that adequate
measures are in place to protect the public especially in the absence of the Principal
Contractor after working hours.

Access to residents’ houses should be considered during excavation works, temporary
access ramps should be put in place to ensure safe access. A suitable and sufficient risk
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assessment should accompany the installation of temporary access ramps such as load
bearing aspects are considered.

Spectator value should be factored where heavy plant and equipment are at work.
Children and some adults are fascinated by the various construction works and other
equipment such as crane works, Excavator, the Grader, tipper trucks and many. Itis a
common occurrence that people watch such heavy plant and machinery executing
project tasks. The PC must ensure that there is a safe buffer zone for anyone watching
such construction works. The objective is to use a physical barricade with dust proof
netting to protect t the project works especially where there are deep excavations. A
designated person must be appointed to ensure that any persons watching construction
works is further away from the construction activities such that the risk of harm as a
result of the execution of project tasks is reduced to as low as reasonably practicable.
All Plant Operators shall be given induction such that there are aware of the movement
of public within the construction footprint. Appropriate NO TRESSPASSING signage
shall also be used to restrict the public from trespassing into the project high risk areas.
Designated personnel must be appointed to ensure public health and safety in relation
to the various construction works.

Airborne dustis a significant occupational stressor that is transboundary and may easily
affect the adjacent community resulting in short-term and chronic respiratory illness.
The PC must put in place dust control programme (wet method) such that it is
consistently implemented for the duration of the project. Excavation works, movement
of plant, backfilling and compaction works are bound to generate clouds of airborne
dust. The dust suppression programme should be spearheaded by an appointed person.
The PC should ensure that water used for dust suppression does not introduce secondary
health risk to the community.

The laying of stormwater pipes is characterised by deep excavations to various depths.
The PC must develop and submit an excavation and laying of stormwater pipes method
statement to the approval of the client’s representative. Ideally the method statement
should consider the length and duration of open excavations. The PC must ensure that
excavations are done where pipes are set to be lain and backfilling must ensue such that
the area is ‘closed’ at the end of the work shift. The PC should avoid instances whereby
lengthy trenches are opened without laying the pipes and consequent backfilling. The
method statement should consider the following: open, lay backfill material, lay the
pipes after the necessary tests and backfill. Only small areas of trenches should be left
open, where these are left open a physical barricade (speed fence or equivalent)
including reflective barricade netting should be used.

The PC shall ensure that safe pedestrian walkways are in place for use by the public.
The construction works are likely to temper or affect the original pedestrian walkways
within the construction footprint. Pedestrian walkways should be clutter free and
consider motor vehicle movement. The risk of harm in relation to the use of the
designated pedestrian walkways should be reduced to as low as reasonably practicable
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5.3.2.23

Awareness creation in relation to project works

The PC shall put measures in place meant to create awareness within the community in
respect of the project construction works and the inherent construction hazards and risks
and mitigation thereof. The PC must consider using public platforms such as community
forums held from time to time to formally introduce the project and the anticipated
inconveniences as a result of project works. Flyers should also be used to disseminate
information with regards to the project mainly focusing on business and residents where
project disturbances are expected to be significant. The CLO is strategically positioned
to formally introduce the project to the community also detailing the basic health and
safety aspects that the community should be cognisance of. The appointed CHSO and
the CLO should target schools such that information regarding the common project risks
and mitigation measures is communicated to school children.

Protecting the Environment

It is a legal and moral obligation to ensure that the environment is protected from
degradation as a result of project activities. The project must be executed within the
realms of environmental sustainability and the project’s ecological footprint must be
reduced at all costs. It is the responsibility of the contractor to create environmental
awareness through various initiatives such as environmental monthly workshops,
environmental toolbox talks, and other environmental campaigns.

The project has various workplace hazards that includes but not limited to the following:

a) Chemical (dust and vapours)

b) Physical (heat, light, noise and radiation)

c¢) Posture and motion (vibration and ergonomics)
d) Biological (bacteria and viruses etc)

e) Psychosocial (stress, bullying, and violence)

Effective management of workplace health risks will assist the Employer to:

a) Maximize the productivity per employee as a result of improved well-being.

b) Avoid illness as result of workplace exposures.

c) Employee retention and consequently improved productivity.

d) Good and positive company image, increased prospects of getting more work.

e) Improved turnover and no income lost as result of standing time while investigating
incidents.

f) Improved personal relations amongst employees.

g) Avoid prosecution and penalties.

5.3.2.25 Transportation of employees
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Employees must not be transported with tools and equipment. Any bakkie or motor
vehicle to be used on site for employee transport must be fitted with adequate seating
facilities and restraint covers and must be approved by the client representative prior to
be used on site. No persons shall be transported on construction plant and equipment.
The contractor must develop a vehicle policy that must also incorporate the transporting
of employees on site, to and from work.

5.3.2.26 Sub-Contractors

A detailed subcontractor list shall be retained on site by the principal contractor. Each
subcontractor to be appointed formally and legally appointed using the CR 7 1 ¢ v
contractor and appointment and the Mandatary OHSACT Sect 37 (1) (2) agreement.

Each subcontractor shall be given that SHE specification and in turn must compile a
safety plan that shall be approved by the Principal contractor. Each subcontractor to
submit a detailed safety plan with all the necessary SHE procedures as identified by the
respective risk assessment. The principal contractor to formally approve the Safety file.

All subcontractor employees to undergo induction before commencing with any site
works. Each subcontractor must conduct his own induction (based on his scope of work)
records of such to be retained in the safety file. It remains the responsibility of the
Principal contractor to prescribe as to whether a full-time safety officer must be
appointed by the subcontractor. This shall be based on the risk profile of the task at
hand.

The Principal Contractor Safety Officer must audit the subcontractor on a monthly basis
to ensure that the contractor is adhering to the safety management system in place.

5.3.2.27 Traffic Management

Traffic Management Plan should be developed and approved by the client’s
representative Resident Engineer. No open manhole in streets, lanes or any place where
the public or other persons have access shall be left unguarded. The necessary road
signs and speed limitation boards must also be in place. Any construction area must
have all barricading requirements, and a person assigned as flagman in every entrance
to the site.

Appointed trained flag persons should be available all the times. The placement of
traffic accommodation equipment shall be in line with the traffic accommodation
drawings as issued by the client’s representative where applicable. It remains the
prerogative of the Resident Engineer to request for a competent Traffic Safety Officer
for the traffic accommodation aspects of the project.

5.3.2.28 Handtools

The contractor must inspect all hand tools before it is brought onto the site.

e As far as possible all hand tools must be numbered and placed on register to be
inspected monthly by a person designated to do so.
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e Any tools found to be in an unsafe condition must immediately be removed from

service and either discarded or rectified.

No chisels with “mushroomed” heads must be used.

No hammer shall be used with a cracked or damaged handle.

All files must be fitted with handles.

All trolleys, pushcarts, etc. used on site must be identifiable, placed on register and

inspected at least once every month.

e Non-sparking tools must be used in areas where the risk of fire or explosion is

present.
e No home-made hand tools are allowed on the project.

5.3.2.29 Barricading

Barricading method statements are to be presented by the Principal Contractor for any
major operations involving site works for approval by the client’s appointed CHSA or
Project Manager. Where areas are unsafe, they should be enclosed with barricading.
Examples are Man at work, Narrow, Arrow etc. Where there is a risk of injury, the area
should be barricaded off with secure solid barricades. The barricade must be
constructed a minimum of 1,5m away from the hazard.

Barricading for the prevention of access into areas with a potential risk of injury shall
as a minimum be constructed of a hand-rail, knee-rail and appropriately supported as to
prevent any person from falling into the restricted/risk area.

All physical barricades shall be covered with netting ensuring visibility by personnel
and operators of machinery.

Appropriate signage shall be affixed to the barricade indicating the hazard and risk
associated (i.e. deep excavation, lifting operations etc.) and the responsible Supervisor
and contact details shall be displayed. All barricading shall have a “No Entry” signs on
all sides and at each change of direction. Signage shall be placed at 20 m intervals
where lengths exceed. All signage shall be a minimum size of 290 mm x 290 mm.

Danger tape shall not be utilised to prevent personnel from entering into areas. Where
no risk exists of injury to personnel such as stacking and storage areas, the use of wire
shall be acceptable to demarcate the area.

All barricades will have a dedicated entrance where it is required that personnel enter
the areas.

Appropriate signage shall be placed at the entrance indicating which Contractor has
right of entry.

Itis the Contractor’s responsibility to remove all redundant barricades directly afteruse.

The Contractor’s CHSO will maintain a marked-up site plan indicating where
barricades are erected.
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It will be a requirement that the contractor protects employees against contact with
exposed rebar and poles by the installation of rebar-caps on all exposed areas where
there is a potential that an employee could be injured.
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5.3.4 CRITICAL (SAFE) OPERATING CONTROL PROCEDURES (SWPS)

Procedures (but not limited) to the following activities shall be developed and
implemented.

a) Site clearance;

b) Pipe trenches

¢) Stormwater drainage and excavation

d) Earthworks (Roads and subgrade)

e) Subbase

f) Asphalt base and surfacing

g) Segmented paving

h) Kerbing and channelling

i) Ancillary roadworks

Jj) Street furniture

k) Metal works

) Minor concrete works

m) Plumbing and drainage

n) Mino Electrical works

0) And other related civil works

p) Existing underground water, electricity and other Services

q) Use of ladders

r) Dust
s) Any other specific items or tasks relating to the construction work to be
undertaken

Part C3: Page 111 of 112



Contract: RTD 18-2024/25:Tender for the Appointment of a Contractor for the Upgrading of Roads and Stormwater Systems in Garankuwa
Zone 4: Phase 2 for a period of 18 months

Part C3: Scope of Work

MATERIAL NUMBERS

SERIES 0 GENERAL

" 001 General Requirements and Charges 3034819 GENERAL REQUIREMENT RTD18-2024/25 33 72141100 72140000 105
002  Engineers Accommodation 3034820 ACCOMMODATION ENGINEER RTD18-2024/25 36 72141100 72140000 105

L4

SERIES 1 ANCILLARY WORK

" 101 Site Clearing and Grubbing 3034821 ANCILLARY CLEAR+GRUB SITE RTD18-2024/25 39 72141100 72140000 105
" 102 Accommodation of Traffic 3034822 ANCILLARY ACCOMMODATE TRAF RTD18-2024/25 40 72141100 72140000 105
" 103  Overhaul 3034823 ANCILLARY WORK OVERHAUL RTD18-2024/25 37 72141100 72140000 105
" 104 Landscaping and Grassing 3034824 ANCILLARY LANDSCAPE+GRASS RTD18-2024/25 39 72141100 72140000 105
" 105 Fencing 3034825 ANCILLARY FENCING RTD18-2024/25 31 72141100 72140000 105
" 106  Service Ducts 3034826 ANCILLARY DUCT SERVICE RTD18-2024/25 36 72141100 72140000 105

B107  Dayworks 3034827 ANCILLARY DAYWORKRTD18-2024/25 31 72141100 72140000 105

SERIES 2 EARTHWORKS

| 4

201  General 3034828 EARTHWORK GENERAL RTD18-2024/25 31 72141100 72140000 105
" 202 Trenching 3034829 EARTHWORKTRENCHING RTD18-2024/25 33 72141100 72140000 105
" 203  Mass Earthworks 3034830 EARTHWORK MASS RTD18-2024/25 28 72141100 72140000 105

SERIES 5 DRAINAGEAND EROSION PROTECTION

" 501 Subsurface Drains and Drainage Blankets 3034831 PROTECT DRAIN SUBSURF RTD18-2024/25 35 72141100 72140000 105
" 502  Prefabricated Culverts and Stormwater Drainage 3034832 PROTECT CULVERT+SW PREFAB RTD18-2024/25 39 72141100 72140000 105
" 503 Kerbing and Channelling 3034833 PROTECT KERBING+CHANNEL RTD18-2024/25 37 72141100 72140000 105
" 504 Open Drains 3034834 PROTECT DRAIN OPEN RTD18-2024/25 32 72141100 72140000 105
" 505  Erosion Protection 3034835 PROTECT EROSION RTD18-2024/25 29 72141100 72140000 105

SERIES 6 ROADS AND PARKING AREAS

" 601  GravelPavement Layers 3034836 ROAD+PARKING LAYER PAVEMENT GRAVEL RTD18 40 72141100 72140000 105
" 602  Crushed-stone Pavement Layers 3034837 ROAD+PARKING LAYER PAVEMENT STONE RTD18 39 72141100 72140000 105
" 603 Unpaved Areas 3034838 ROAD+PARKING LAYER UNPAVED AREA RTD18 37 72141100 72140000 105
" 604 Stabilization 3034839 ROAD+PARKING LAYER STABILISATION RTD18 38 72141100 72140000 105
" 605 Prime Coat 3034840 ROAD+PARKING LAYER COAT PRIME RTD18 35 72141100 72140000 105
" 606 Asphalt Base and Surfacing 3034841 ROAD+PARKING LAYER ASPHALT RTD18-2024/25 40 72141100 72140000 105
" 607  Bituminous Surface Treatments 3034842 ROAD+PARKING LAYER BITUMINOUS RTD18-2024 40 72141100 72140000 105
" 608 Roadand Surfacing Rehabilitation and Overlay Cc 3034843 ROAD+PARKING LAYER REHAB+OVERLAY RTD18 38 72141100 72140000 105
" 609 Segmented Paving 3034844 ROAD+PARKING LAYER PAVING SEGMENTE RTD18 40 72141100 72140000 105
" 610 Concrete Paving 3034845 ROAD+PARKING LAYER PAVING CONCRETE RTD18 40 72141100 72140000 105
" 611  Guardrails 3034846 ROAD+PARKING LAYER GUARDRAILRTD18-2024/25 42 72141100 72140000 105
" 612 Traffic Signs 3034847 ROAD+PARKING LAYER SIGN TRAFFING RTD18 38 72141100 72140000 105
" 613 Traffic Markings 3034848 ROAD+PARKING LAYER MARKING TRAFFIC RTD18 40 72141100 72140000 105
" 903 Testing 3034849 TESTING RTD18-2024/25 21 72141100 72140000 105
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c4.1.1 Locality
below is the locality map of the site:

The project is located approximately 37 km north-west of Pretoria, the proposed Upgrading of Roads
and Stormwater Systems is situated in Ga-Rankuwa Zone 4- Phase 2, City of Tshwane Metropolitan

Municipality, Gauteng. The area can be accessed via Lucas Mangophe Road (M31); development areas
accessible through Molatlhoa Street or Motsatsi Road.
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C4.1.2 General Description of the Site
The site is located to the North of Pretoria, City of Tshwane Municipality, Gauteng Province of the
Republic of South Africa. The site mainly comprisesthe existing formal settlement that is well-developed
with formal housing structures. Some of the roads have been developed with black top surfaces.
Drainage is in the form of sheetflow and a combination of stormwater drainage pipeswhich drains and
discharges in two key points, one along the site’s south-western boundary and the other along the site’s
north-eastern boundary. There is a water course that runs approximately 150m from the north-eastern
boundary of the site.

Cc4.1.3 Site Conditions

C4.131 Topography
The Topography of the Site is fairly flat with steep slopes, clay soil profiles encountered.

C4.1.3.2 Site Geology
The Geotechnical investigation suggests that the in-situ conditions are favourable for the upgrading of
roads in Garankuwa Zone 4. The bulk of the in-situ material will be used for the subgrade and the subbase
layers. Where there are shortages, material will be imported from the borrow pits.
The DCP tests conducted along the existing surfaced SJ Lefakane also suggests good in-situ founding
conditions with favourable CBR’s in most of the DCP’s conducted. The Investigation reportis summarised
below:

C4.133 Ground water
There was no ground water seepage encountered during the Geotechnical Investigation. All trial pits
remained dry until they were eventually closed.

C4.134 Hydrology

The site is not be affected by any flood lines. The 1:50 and 1:100 flood lines traverse the site along its
north-eastern boundary and only affect an area that will not be developed.
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